



Interoffice Memorandum

To: Jordan Ryan
Assistant Administrator and Director, BCPR
UNDP

From: Bruce Jenks *[Signature]*
Assistant Administrator and Director, Partnerships Bureau
UNDP New York

Subject: Knowledge Management Proposal Final Approval

Date: 29 January 2010

Extension: 6005

File:

I. Approval Status

On behalf of the MDG-F Steering Committee I am pleased to inform you that your knowledge management proposal for the thematic window on Conflict Prevention and Peace Building in the amount of US\$ 750,000 is now ready for signature and release of funds. In order to proceed to the transfer of funds, please submit the following:

- the signed project document/annual work plan required by your organization to apply for funding;
- designated programme manager/responsible person for this initiative; and
- bank account details.

Upon receipt of the requested information and signed project document/AWP, we will proceed to the disbursement of the funds..

II. Design comments

Further to our discussion during the review process of this KM proposal, the MDG-F Secretariat would like to reiterate the importance ensuring interagency coordination and collaboration in this process, and close consultation with the MDGF Secretariat with the view to strengthen synergies between knowledge management initiatives and minimize duplication of requests and burden for the joint programme teams. In the field.

III. Management arrangements and delegation of authority

On receipt of a copy of the signed document, the Fund Secretariat will transfer the full allocation to your organization as indicated in Instructions provided by you.

With best wishes.

cc.

H.E. Mr. D. Juan Antonio Yáñez-Barnuevo, Permanent Representative of Spain to the United Nations
Mr. Juan Lopez Doriga, Director-General for Planning & Evaluation, MFA Madrid
MDG-F Secretariat

UNITED NATIONS DEVELOPMENT PROGRAMME
BUREAU FOR CRISIS PREVENTION AND RECOVERY

MILLENNIUM DEVELOPMENT GOAL ACHIEVEMENT FUND
CONFLICT PREVENTION AND PEACEBUILDING WINDOW

KNOWLEDGE MANAGEMENT ACTION PLAN
Including workplan for 2010-2011

--- DRAFT AS OF FEBRUARY 2010 ---

KNOWLEDGE MANAGEMENT ACTION PLAN

1. Overview

As one of the approved Joint Programmes of the Millennium Development Goals Achievement Fund (MDG-F), the thematic window on Conflict Prevention and Peacebuilding supports **19 countries** to reduce the risk of lapsing or relapsing into violent conflict by strengthening local and national capacities. To effectively manage the wealth of experiences and knowledge generated from the implementation of MDG-F, the current Knowledge Management (KM) has been allocated **USD 750,000** to capture lessons learned and enhance learning in the following countries: **El Salvador, Lebanon, Guatemala, Colombia, Panama, Mauritania, Croatia, Guinea Bissau, Serbia, Costa Rica, Afghanistan, Chile, Sudan, Haiti, Democratic Republic of Congo, Mexico, Brazil, Macedonia and Bolivia.**

As the convener of the Conflict Prevention and Peacebuilding window, UNDP's **Bureau for Crisis Prevention and Recovery (BCPR)** will support the programme countries to capture lessons learned and experiences of joint programming. The ultimate aim is to ensure improved performance of the selected countries in implementing the proposed joint programmes, to contribute to knowledge sharing on effective conflict prevention and peacebuilding programming in different settings, as well as to endure national ownership of the results.

The KM Project will be implemented over a period of **two years beginning in January 2010**. The implementation agency is UNDP's Bureau of Crisis Prevention and Recovery. The **BCPR Knowledge Management Team** will be responsible for the timely delivery of key outcomes and respective outputs and for the coordination with other thematic windows and UN agencies.

Evaluation, monitoring and reporting are an integral part of the KM Project. Funds are allocated to ensure that the proposed three Outcomes are monitored on a yearly basis. The adoption of a sound evaluation, monitoring and reporting system of KM activities and products will contribute to the development of demand driven, strategic and high quality knowledge products. The system will allow remaining knowledge gaps to be assessed and adjustments to be identified with the aim to further maximize the impact of joint programme implementation.

The Action Plan comprises the following sections:

- **Results and Budget Framework**
- **Work Plan (2010-2011)**
- **Individual Projects per Country (Conflict Prevention and Peacebuilding Window)**

1. Results and Budget Framework

KNOWLEDGE MANAGEMENT DESIGN AND IMPLEMENTATION PLAN

OUTCOME 1. Fostering an enabling environment for knowledge sharing

Outputs	Output indicators	Key activities	Responsibility	Resource allocation/ Timeframe		
				2010	2011	Total
OUTPUT A. Establishing a <i>global</i> Community of Practice for knowledge sharing	Network global COP workshop conducted	Conduct one global COP workshop for all 19 joint programming countries	UNDP	150.000		150.000
	Number of local COPs established for sharing knowledge and learning from each other	Establish 19 COPs at country level for all countries to strengthen local partnerships	UNDP UN agencies Local partners			
	Conflict Prevention and Peacebuilding COP functional	Establish Conflict Prevention and Peacebuilding COP user group on Teamworks for knowledge sharing	UNDP			
	Gender Based Violence COP established and functional	Create Gender Based Violence COP on Teamworks platform including 29 joint programmes (CPPB + Gender thematic windows)	UNDP UNFPA UNIFEM			
OUTPUT C. Establishing <i>regional</i> Communities of Practice for knowledge sharing convening the 19 joint programming countries	Information on lessons learned and good practices generated through regional COP workshops	Hold regional COP workshops to bring together stakeholders for knowledge sharing on joint programming	Inter-agency		270.000	270.000

OUTCOME 2. Closing the 'know-do' gap

Output	Output indicators	Key activities	Responsibility	Resource allocation/ Timeframe		
				2010	2011	Total
OUTPUT D. Conducting knowledge mapping exercises in selected	Number of knowledge mapping exercises	Identify survey format/type	UNDP			
		Develop survey questions	UNDP			
		Conduct email surveys to	Inter-agency			

countries to identify local knowledge needs		determine how KM tools, products and services are used to impact results at country level			
		Conduct phone interviews to assess knowledge gaps	Inter-agency		
	Data analyzed and needs assessment report produced with gaps in knowledge	Tabulate and analyze data gathered	Inter-agency	10.000	10.000
		Generate knowledge needs assessment report incorporating results and potential avenues for improved knowledge sharing (electronic version only to avoid publication costs)	Inter-agency	5.000	5.000
OUTCOME 3. Capturing and disseminating experiential knowledge					
Outputs	Output indicators	Key activities	Responsibility	Resource allocation/ Timeframe	
				2010	Total
OUTPUT E. Developing knowledge products on lessons learned and best practices in two priority areas: 1. GBV 2. Joint Programming	Two knowledge products (publications) produced on two priority areas (GBV and JP) on the basis of peer review missions in 4 pilot paired-up countries	Identify countries to pair up for pilot peer review of best practices	Inter-agency Academia		
		Conduct four pilot peer review missions (one per each country for the two pairs)	UNDP	30.000	60.000
		Produce two knowledge products by academic on the basis of missions conducted	UNDP/ Inter-agency	40.000	40.000
		Launch knowledge products at the regional COP meetings	UNDP/ Inter-agency		
		Establish lessons learned/ best practices section on Teamworks user groups created	UNDP		
EVALUATION, MONITORING AND REPORTING					
Output	Output indicators	Key activities	Responsibility	Resource allocation/ Timeframe	
				2010	Total
Monitoring of KM activities	Yearly monitoring conducted	Conduct yearly monitoring of	UNDP		

and knowledge products	and report produced and disseminated	impact of KM activities Develop yearly report on KM activities (electronic version only to avoid publication costs)	UNDP	5.000	5.000	10.000
Evaluation of KM activities and knowledge products	Project evaluation conducted	Re-adjust KM activities and KM work plan to reflect country needs	UNDP			
		Conduct project evaluation of the impact of Knowledge Products and KM activities (external evaluation by consultant)	UNDP		20.000	20.000
	Evaluation report produced and widely disseminated	Final evaluation report produced and shared with joint programming countries and posted on Teamworks platform	UNDP		15.000	15.000
OPERATIONAL COSTS						
<i>Output</i>	<i>Key activities</i>		<i>Responsibility</i>	<i>Resource allocation/ Timeframe</i>		
KM staff	Recruit KM staff to implement KM activities (part-time consultancy)		UNDP	2010	2011	Total
Translation	Translation of knowledge products		UNDP	75.000	75.000	150.000
TOTAL USD				10.000	10.000	20.000
				750.000		

2. Work Plan

KEY ACTIVITIES		COMMENTS	RESPONSIBLE PARTY	TIMEFRAME/ DEADLINE
Note: This is a draft Work Plan. KM consultant/ staff to revise and finalise.				
OVERALL PREPARATION STAGE	Haiti context: convene meeting with UNFPA and Gender Group (UNDP) colleagues to discuss the launching of the thematic GBV CoP on Teamworks to assist the crisis response for Haiti	KM coordinator of the MDG-F KM project to be contracted in Jan-Fev 2010; interim focal points in BCPR are Nika Saeedi (gender), Ioana Creitaru (KM), Ela Ionescu (RoL), Ugo Blanco (MDG Pooled Funds)	BCPR/ UNDP UNFPA	Jan 2010
	Upon appointing the coordinator of the MDG-F KM project in BCPR:		MDG-F KM Coordinator (to be appointed)	Q1 2010
	1. Review/ complete detailed work plan for the rollout of the KM Project;		Ugo Blanco, BCPR, MDG Pooled Funds	
	2. Schedule bilateral meetings/ teleconferences with project focal points in all 19 countries to collect information about project status, planned activities, etc and to devise joint work planning activities on KM		Sara Ferrer, MDG-F focal point for the CPPB window	
	Revise and share work plan to include potential changes		MDG-F KM Coordinator	Q1 2010
	Liaise with MDG-F secretariat to check availability of Service Spaces on Teamworks and synchronize the existing GBV CoP User Group (and other new planned UG) with the SS			

IMPLEMENTATION STAGE 2010	Organize global (kick-off) COP workshop convening all 19 JP countries			
	Oversee ongoing GBV COP			
	Plan and conduct knowledge mapping exercises to identify local knowledge needs			
	Conduct peer review missions in 2 pilot paired-up countries (Pilot 1)			
	Ensure yearly monitoring and evaluation of KM activities			
	Develop yearly report on KM activities (electronic version only to avoid publication costs)			
IMPLEMENTATION STAGE 2011	Re-adjust KM activities and KM work plan to reflect country needs			
	Organize regional COP workshops			
	Oversee ongoing GBV COP			
	Conduct peer review missions in 2 pilot paired-up countries (Pilot 2)			
	Developing knowledge products on lessons learned and best practices in two priority areas (GBV and JP)			
	Ensure yearly monitoring and evaluation of KM activities			
	Develop yearly report on KM activities (electronic version only to avoid publication costs)			
	Two knowledge products (publications) produced on two priority areas (GBV and JP) on the basis of peer review missions in 4 pilot paired-up countries			
	Disseminate knowledge products (publications) at regional COP workshops			
	Conduct project evaluation of the impact of Knowledge Products and KM activities (external evaluation by consultant)			
EVALUATION STAGE	Final evaluation report produced and shared with joint programming countries and posted on Teamworks platform			

3. Individual Projects per Country (Conflict Prevention and Peacebuilding Window)

	Country	Region	Project	UN	Start date	End date	Contact in CO
1	Afghanistan	Arab States	MDGF-1955: Joint Access to Justice at the District Level Project	UNDP, UNICEF, UNIFEM, UNODC	3-Dec-09	31-Dec-12	Heather. Barr@undp.org Senior PO
2	Bolivia	Latin America	MDGF-1953: Integrated Prevention and Constructive Transformation of Social Conflicts	UNDP, UNICEF, UNIFEM, UNODC, WHO, UNIDO, UNHCHR	24-Nov-09	31-Dec-12	christian.jette@undp.org Coordinador Unidad Gobernabilidad
3	Brazil	Latin America	MDGF-1954: Security with Citizenship: preventing violence and strengthening citizenship in Brazilian communities	UNDP, UNICEF, UN-Habitat, UNODC, UNESCO, ILO	13-Oct-09	31-Dec-12	moema.freire@undp.org Programme Associate
4	Chile	Latin America	MDGF-1951: National capacity-building for intercultural conflict prevention and management in Chile	UNDP, UNICEF, WHO, UNESCO, FAO, ILO, ECLAC, UNHCHR, IOM	29-Jun-09	31-Dec-12	alejandro.manon@undp.org - Oficial de coordinacion
5	Colombia	Latin America	MDGF-1964: "Strengthening local capacities for peace-building in the Department of Nariño"	UNDP, UNICEF, UNHCR, UNIFEM, FAO	1-Sep-09	31-Dec-12	juan.arango@undp.org - Analista de coordinacion
6	Costa Rica	Latin America	MDGF-1961: Networks for coexistence, communities without fear	UNDP, UNICEF, UN-Habitat, UNESCO	27-May-09	31-Dec-12	lara.blanco@undp.org - Representante residente auxiliar
7	Croatia	ECIS	MDGF-1975: Closing the Chapter: Social Inclusion and Conflict Transformation in War-Affected Areas of Croatia	UNDP, UNICEF, UNHCR, IOM	1-May-09	31-Dec-12	alessandro.fracassetti@undp.org - Deputy Resident Rep.

8	Democratic Republic of the Congo	Africa	MDGF-1979: Project to support Stabilisation and Conflict Prevention in North Kivu	UNDP, UNFPA, UNHCR, UNESCO, FAO, ILO	2-Oct-09	31-Dec-12	caroline.schaefer@undp.org - Coord. Officer
9	El Salvador	Latin America	MDGF-1962: Building social capital to reduce violence: A new transition in El Salvador	UNDP, UNICEF, UNFPA, WHO, ILO	24-Jul-09	31-Dec-12	marcela.smutt@undp.org - Head of Governance Unit
10	Guatemala	Latin America	MDGF-1957: Consolidating Peace in Guatemala through Violence Prevention and Conflict Management	UNDP, UNICEF, UNFPA, UN-Habitat, WHO, UNESCO, ILO, UNV	27-Aug-09	31-Dec-12	ana.maria.mendez@undp.org - Senior Programme Offi.
11	Guinea-Bissau	Africa	MDGF-1956: Strengthening Justice and Security Sector Reform in Guinea Bissau	UNDP, UNFPA, UNIFEM, UNODC	8-May-09	31-Dec-12	janet.l.murdock@undp.org - Peace advisor
12	Haiti	Latin America	MDGF-1977: Haiti: Conflict Prevention through Local Community Empowerment and Institutional Capacity Building	UNDP, UNFPA, UNIFEM, UNESCO, IOM	1-Mar-09	31-Dec-12	eric.mouillefarine@undp.org - Planning Advisor
13	Lebanon	Arab States	MDGF-1976: Conflict Prevention and Peacebuilding Lebanon	UNDP, UNICEF, UNFPA, UNESCO, ILO, UNRWA	1-Apr-09	31-Dec-12	fernando.hirald@undp.org - Recovery Advisor
14	Macedonia	ECIS	MDGF-1948: Enhancing Inter-Ethnic Community Dialogue and Collaboration in FYR Macedonia	UNDP, UNICEF, UNESCO	22-Jul-09	31-Dec-12	ljupco.gjorgjinski@undp.org - Programme Off
15	Mauritania	Africa	MDGF-1958: Strengthening conflict prevention capacities and the rule of law in Mauritania	UNDP, UNICEF, UNFPA, UNODC	11-Aug-09	31-Dec-12	narjess.saidane@undp.org - Deputy Res Rep

16	Mexico	Latin America	MDGF-1969: Conflict prevention, development of agreements and peace building for internally displaced persons (IDPs) in Chiapas state	UNDP, UNICEF, UNODC, UNESCO	2-Oct-09	31-Dec-12	magdy.martinez-soliman@undp.org.mx - Coord. Residente
17	Panama	Latin America	MDGF-1945: Improving citizens' security in Panama – contributing to the social construction of peace	UNDP, UNICEF, UNFPA, UNODC, UNESCO	15-Sep-09	31-Dec-12	peter.grohmann@undp.org - Country Director
18	Serbia	ECIS	MDGF-1972: Promoting Peace Building in Southern Serbia	UNDP, UNICEF, UNHCR, UN-Habitat, ILO, IOM	28-Oct-09	31-Dec-12	borka.jeremic@undp.org - Coord. Analyst
19	Sudan	Arab States	MDGF-1978: Sustained Peace for Development: Conflict Prevention and Peace-Building in Sudan	UNDP, UNICEF, UNFPA, UNIFEM, UNOPS, WHO, FAO, ILO, IOM	10-Dec-09	31-Dec-12	auke.lootsma@undp.org - Deputy Country Director

Legal Context

This document constitutes the instrument envisaged in the Supplemental Provisions to the Project Document, attached hereto.

Consistent with the above Supplemental Provisions, the responsibility for the safety and security of the implementing partner and its personnel and property, and of UNDP's property in the implementing partner's custody, rests with the implementing partner.

The implementing partner shall:

a) put in place an appropriate security plan and maintain the security plan, taking into account the security situation in the country where the project is being carried;

b) assume all risks and liabilities related to the implementing partner's security, and the full implementation of the security plan.

UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan when necessary. Failure to maintain and implement an appropriate security plan as required hereunder shall be deemed a breach of this agreement.

The implementing partner agrees to undertake all reasonable efforts to ensure that none of the UNDP funds received pursuant to the Project Document are used to provide support to individuals or entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list can be accessed via <http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm>. This provision must be included in all sub-contracts or sub-agreements entered into under this Project Document.

Signed in behalf of BCPR

A handwritten signature in black ink, appearing to read 'Stan Nkwain', is written over the printed name.

Stan Nkwain

Deputy Director

BCPR, New York

UNITED NATIONS DEVELOPMENT PROGRAMME
BUREAU FOR CRISIS PREVENTION AND RECOVERY

MILLENNIUM DEVELOPMENT GOAL ACHIEVEMENT FUND
CONFLICT PREVENTION AND PEACEBUILDING WINDOW

KNOWLEDGE MANAGEMENT ACTION PLAN
Including workplan for 2010-2011

--- DRAFT AS OF FEBRUARY 2010 ---

KNOWLEDGE MANAGEMENT ACTION PLAN

1. Overview

As one of the approved Joint Programmes of the Millennium Development Goals Achievement Fund (MDG-F), the thematic window on Conflict Prevention and Peacebuilding supports **19 countries** to reduce the risk of lapsing or relapsing into violent conflict by strengthening local and national capacities. To effectively manage the wealth of experiences and knowledge generated from the implementation of MDG-F, the current Knowledge Management (KM) has been allocated **USD 750,000** to capture lessons learned and enhance learning in the following countries: **El Salvador, Lebanon, Guatemala, Colombia, Panama, Mauritania, Croatia, Guinea Bissau, Serbia, Costa Rica, Afghanistan, Chile, Sudan, Haiti, Democratic Republic of Congo, Mexico, Brazil, Macedonia and Bolivia.**

As the convener of the Conflict Prevention and Peacebuilding window, UNDP's **Bureau for Crisis Prevention and Recovery (BCPR)** will support the programme countries to capture lessons learned and experiences of joint programming. The ultimate aim is to ensure improved performance of the selected countries in implementing the proposed joint programmes, to contribute to knowledge sharing on effective conflict prevention and peacebuilding programming in different settings, as well as to endure national ownership of the results.

The KM Project will be implemented over a period of **two years beginning in January 2010**. The implementation agency is UNDP's Bureau of Crisis Prevention and Recovery. The **BCPR Knowledge Management Team** will be responsible for the timely delivery of key outcomes and respective outputs and for the coordination with other thematic windows and UN agencies.

Evaluation, monitoring and reporting are an integral part of the KM Project. Funds are allocated to ensure that the proposed three Outcomes are monitored on a yearly basis. The adoption of a sound evaluation, monitoring and reporting system of KM activities and products will contribute to the development of demand driven, strategic and high quality knowledge products. The system will allow remaining knowledge gaps to be assessed and adjustments to be identified with the aim to further maximize the impact of joint programme implementation.

The Action Plan comprises the following sections:

- **Results and Budget Framework**
- **Work Plan (2010-2011)**
- **Individual Projects per Country (Conflict Prevention and Peacebuilding Window)**

1. Results and Budget Framework

KNOWLEDGE MANAGEMENT DESIGN AND IMPLEMENTATION PLAN

OUTCOME 1. Fostering an enabling environment for knowledge sharing

Outputs	Output indicators	Key activities	Responsibility	Resource allocation/ Timeframe		
				2010	2011	Total
OUTPUT A. Establishing a <i>global</i> Community of Practice for knowledge sharing	Network global COP workshop conducted	Conduct one global COP workshop for all 19 joint programming countries	UNDP	150.000		150.000
	Number of local COPs established for sharing knowledge and learning from each other	Establish 19 COPs at country level for all countries to strengthen local partnerships	UNDP UN agencies Local partners			
	Conflict Prevention and Peacebuilding COP functional	Establish Conflict Prevention and Peacebuilding COP user group on Teamworks for knowledge sharing	UNDP			
	Gender Based Violence COP established and functional	Create Gender Based Violence COP on Teamworks platform including 29 joint programmes (CPPB + Gender thematic windows)	UNDP UNFPA UNIFEM			
OUTPUT C. Establishing <i>regional</i> Communities of Practice for knowledge sharing convening the 19 joint programming countries	Information on lessons learned and good practices generated through regional COP workshops	Hold regional COP workshops to bring together stakeholders for knowledge sharing on joint programming	Inter-agency		270.000	270.000

OUTCOME 2. Closing the 'know-do' gap

Output	Output indicators	Key activities	Responsibility	Resource allocation/ Timeframe		
				2010	2011	Total
OUTPUT D. Conducting knowledge mapping exercises in selected	Number of knowledge mapping exercises	Identify survey format/type	UNDP			
		Develop survey questions	UNDP			
		Conduct email surveys to	Inter-agency			

countries to identify local knowledge needs		determine how KM tools, products and services are used to impact results at country level			
		Conduct phone interviews to assess knowledge gaps	Inter-agency		
	Data analyzed and needs assessment report produced with gaps in knowledge	Tabulate and analyze data gathered	Inter-agency	10.000	10.000
		Generate knowledge needs assessment report incorporating results and potential avenues for improved knowledge sharing (electronic version only to avoid publication costs)	Inter-agency	5.000	5.000
OUTCOME 3. Capturing and disseminating experiential knowledge					
Outputs	Output indicators	Key activities	Responsibility	Resource allocation/ Timeframe	
				2010	2011
OUTPUT E. Developing knowledge products on lessons learned and best practices in two priority areas: 1. GBV 2. Joint Programming	Two knowledge products (publications) produced on two priority areas (GBV and JP) on the basis of peer review missions in 4 pilot paired-up countries	Identify countries to pair up for pilot peer review of best practices	Inter-agency Academia		
		Conduct four pilot peer review missions (one per each country for the two pairs)	UNDP	30.000	30.000
		Produce two knowledge products by academic on the basis of missions conducted	UNDP/ Inter-agency		40.000
		Launch knowledge products at the regional COP meetings	UNDP/ Inter-agency		
	Best practices section hosted on Teamworks	Establish lessons learned/ best practices section on Teamworks user groups created	UNDP		
EVALUATION, MONITORING AND REPORTING					
Output	Output indicators	Key activities	Responsibility	Resource allocation/ Timeframe	
				2010	2011
Monitoring of KM activities	Yearly monitoring conducted	Conduct yearly monitoring of	UNDP		

and knowledge products	and report produced and disseminated	impact of KM activities Develop yearly report on KM activities (electronic version only to avoid publication costs)	UNDP	5.000	5.000	10.000
Evaluation of KM activities and knowledge products	Project evaluation conducted	Re-adjust KM activities and KM work plan to reflect country needs	UNDP			
		Conduct project evaluation of the impact of Knowledge Products and KM activities (external evaluation by consultant)	UNDP		20.000	20.000
	Evaluation report produced and widely disseminated	Final evaluation report produced and shared with joint programming countries and posted on Teamworks platform	UNDP		15.000	15.000
OPERATIONAL COSTS						
<i>Output</i>	<i>Key activities</i>		<i>Responsibility</i>	<i>Resource allocation/ Timeframe</i>		
				2010	2011	Total
KM staff	Recruit KM staff to implement KM activities (part-time consultancy)		UNDP	75.000	75.000	150.000
Translation	Translation of knowledge products		UNDP	10.000	10.000	20.000
TOTAL USD				750.000		

2. Work Plan

KEY ACTIVITIES		COMMENTS	RESPONSIBLE PARTY	TIMEFRAME/ DEADLINE
Note: This is a draft Work Plan. KM consultant/ staff to revise and finalise.				
OVERALL PREPARATION STAGE	Haiti context: convene meeting with UNFPA and Gender Group (UNDP) colleagues to discuss the launching of the thematic GBV CoP on Teamworks to assist the crisis response for Haiti	KM coordinator of the MDG-F KM project to be contracted in Jan-Fev 2010; interim focal points in BCPR are Nika Saeedi (gender), Ioana Creitaru (KM), Ela Ionescu (RoL), Ugo Blanco (MDG Pooled Funds)	BCPR/ UNDP UNFPA	Jan 2010
	Upon appointing the coordinator of the MDG-F KM project in BCPR:		MDG-F KM Coordinator (to be appointed)	Q1 2010
	1. Review/ complete detailed work plan for the rollout of the KM Project;		Ugo Blanco, BCPR, MDG Pooled Funds	
	2. Schedule bilateral meetings/ teleconferences with project focal points in all 19 countries to collect information about project status, planned activities, etc and to devise joint work planning activities on KM		Sara Ferrer, MDG-F focal point for the CPPB window	
	Revise and share work plan to include potential changes		MDG-F KM Coordinator	Q1 2010
	Liaise with MDG-F secretariat to check availability of Service Spaces on Teamworks and synchronize the existing GBV CoP User Group (and other new planned UG) with the SS			

IMPLEMENTATION STAGE 2010	Organize global (kick-off) COP workshop convening all 19 JP countries			
	Oversee ongoing GBV COP			
	Plan and conduct knowledge mapping exercises to identify local knowledge needs			
	Conduct peer review missions in 2 pilot paired-up countries (Pilot 1)			
	Ensure yearly monitoring and evaluation of KM activities			
	Develop yearly report on KM activities (electronic version only to avoid publication costs)			
IMPLEMENTATION STAGE 2011	Re-adjust KM activities and KM work plan to reflect country needs			
	Organize regional COP workshops			
	Oversee ongoing GBV COP			
	Conduct peer review missions in 2 pilot paired-up countries (Pilot 2)			
	Developing knowledge products on lessons learned and best practices in two priority areas (GBV and JP)			
	Ensure yearly monitoring and evaluation of KM activities			
	Develop yearly report on KM activities (electronic version only to avoid publication costs)			
	Two knowledge products (publications) produced on two priority areas (GBV and JP) on the basis of peer review missions in 4 pilot paired-up countries			
	Disseminate knowledge products (publications) at regional COP workshops			
	Conduct project evaluation of the impact of Knowledge Products and KM activities (external evaluation by consultant)			
EVALUATION STAGE	Final evaluation report produced and shared with joint programming countries and posted on Teamworks platform			

3. Individual Projects per Country (Conflict Prevention and Peacebuilding Window)

	Country	Region	Project	UN	Start date	End date	Contact in CO
1	Afghanistan	Arab States	MDGF-1955: Joint Access to Justice at the District Level Project	UNDP, UNICEF, UNIFEM, UNODC	3-Dec-09	31-Dec-12	Heather. Barr@undp.org Senior PO
2	Bolivia	Latin America	MDGF-1953: Integrated Prevention and Constructive Transformation of Social Conflicts	UNDP, UNICEF, UNIFEM, UNODC, WHO, UNIDO, UNHCHR	24-Nov-09	31-Dec-12	christian.jette@undp.org Coordinador Unidad Gobernabilidad
3	Brazil	Latin America	MDGF-1954: Security with Citizenship: preventing violence and strengthening citizenship in Brazilian communities	UNDP, UNICEF, UN-Habitat, UNODC, UNESCO, ILO	13-Oct-09	31-Dec-12	moema.freire@undp.org Programme Associate
4	Chile	Latin America	MDGF-1951: National capacity-building for intercultural conflict prevention and management in Chile	UNDP, UNICEF, WHO, UNESCO, FAO, ILO, ECLAC, UNHCHR, IOM	29-Jun-09	31-Dec-12	alejandro.manon@undp.org - Oficial de coordinacion
5	Colombia	Latin America	MDGF-1964: "Strengthening local capacities for peace-building in the Department of Nariño"	UNDP, UNICEF, UNHCR, UNIFEM, FAO	1-Sep-09	31-Dec-12	juan.arango@undp.org - Analista de coordinacion
6	Costa Rica	Latin America	MDGF-1961: Networks for coexistence, communities without fear	UNDP, UNICEF, UN-Habitat, UNESCO	27-May-09	31-Dec-12	lara.blanco@undp.org - Representante residente auxiliar
7	Croatia	ECIS	MDGF-1975: Closing the Chapter: Social Inclusion and Conflict Transformation in War-Affected Areas of Croatia	UNDP, UNICEF, UNHCR, IOM	1-May-09	31-Dec-12	alessandro.fracassetti@undp.org - Deputy Resident Rep.

8	Democratic Republic of the Congo	Africa	MDGF-1979: Project to support Stabilisation and Conflict Prevention in North Kivu	UNDP, UNFPA, UNHCR, UNESCO, FAO, ILO	2-Oct-09	31-Dec-12	caroline.schaefer@undp.org - Coord. Officer
9	El Salvador	Latin America	MDGF-1962: Building social capital to reduce violence: A new transition in El Salvador	UNDP, UNICEF, UNFPA, WHO, ILO	24-Jul-09	31-Dec-12	marcela.smutt@undp.org - Head of Governance Unit
10	Guatemala	Latin America	MDGF-1957: Consolidating Peace in Guatemala through Violence Prevention and Conflict Management	UNDP, UNICEF, UNFPA, UN-Habitat, WHO, UNESCO, ILO, UNV	27-Aug-09	31-Dec-12	ana.maria.mendez@undp.org - Senior Programme Offi.
11	Guinea-Bissau	Africa	MDGF-1956: Strengthening Justice and Security Sector Reform in Guinea Bissau	UNDP, UNFPA, UNIFEM, UNODC	8-May-09	31-Dec-12	janet.l.murdock@undp.org - Peace advisor
12	Haiti	Latin America	MDGF-1977: Haiti: Conflict Prevention through Local Community Empowerment and Institutional Capacity Building	UNDP, UNFPA, UNIFEM, UNESCO, IOM	1-Mar-09	31-Dec-12	eric.mouillefarine@undp.org - Planning Advisor
13	Lebanon	Arab States	MDGF-1976: Conflict Prevention and Peacebuilding Lebanon	UNDP, UNICEF, UNFPA, UNESCO, ILO, UNRWA	1-Apr-09	31-Dec-12	fernando.hirald@undp.org - Recovery Advisor
14	Macedonia	ECIS	MDGF-1948: Enhancing Inter-Ethnic Community Dialogue and Collaboration in FYR Macedonia	UNDP, UNICEF, UNESCO	22-Jul-09	31-Dec-12	ljupco.gjorgjinski@undp.org - Programme Off
15	Mauritania	Africa	MDGF-1958: Strengthening conflict prevention capacities and the rule of law in Mauritania	UNDP, UNICEF, UNFPA, UNODC	11-Aug-09	31-Dec-12	narjess.saidane@undp.org - Deputy Res Rep

16	Mexico	Latin America	MDGF-1969: Conflict prevention, development of agreements and peace building for internally displaced persons (IDPs) in Chiapas state	UNDP, UNICEF, UNODC, UNESCO	2-Oct-09	31-Dec-12	magdy.martinez-soliman@undp.org.mx - Coord. Residente
17	Panama	Latin America	MDGF-1945: Improving citizens' security in Panama – contributing to the social construction of peace	UNDP, UNICEF, UNFPA, UNODC, UNESCO	15-Sep-09	31-Dec-12	peter.grohmann@undp.org - Country Director
18	Serbia	ECIS	MDGF-1972: Promoting Peace Building in Southern Serbia	UNDP, UNICEF, UNHCR, UN-Habitat, ILO, IOM	28-Oct-09	31-Dec-12	borka.jeremic@undp.org - Coord. Analyst
19	Sudan	Arab States	MDGF-1978: Sustained Peace for Development: Conflict Prevention and Peace-Building in Sudan	UNDP, UNICEF, UNFPA, UNIFEM, UNOPS, WHO, FAO, ILO, IOM	10-Dec-09	31-Dec-12	auke.lootsma@undp.org - Deputy Country Director

Legal Context

This document constitutes the instrument envisaged in the Supplemental Provisions to the Project Document, attached hereto.

Consistent with the above Supplemental Provisions, the responsibility for the safety and security of the implementing partner and its personnel and property, and of UNDP's property in the implementing partner's custody, rests with the implementing partner.

The implementing partner shall:

a) put in place an appropriate security plan and maintain the security plan, taking into account the security situation in the country where the project is being carried;

b) assume all risks and liabilities related to the implementing partner's security, and the full implementation of the security plan.

UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan when necessary. Failure to maintain and implement an appropriate security plan as required hereunder shall be deemed a breach of this agreement.

The implementing partner agrees to undertake all reasonable efforts to ensure that none of the UNDP funds received pursuant to the Project Document are used to provide support to individuals or entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list can be accessed via <http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm>. This provision must be included in all sub-contracts or sub-agreements entered into under this Project Document.

Signed in behalf of BCPR

A handwritten signature in black ink, appearing to read 'Stan Nkwain', is written over the printed name.

Stan Nkwain

Deputy Director

BCPR, New York