



Ethiopia Monitoring and Evaluation Action Plan

<u>OVERALL GOAL</u>						
<i>Improve joint program quality outcomes, produce and exchange specific and general knowledge</i>						
Outcomes	Outputs	Indicative Activities	Year 1	Year 2	Year 3	Total Cost
I. Evidence based decision making improves the quality of programs	I.I Actionable knowledge and evidence is available to a wide array of stakeholders, specifically to decision makers and donors, HQ agencies and general public.	Participative evaluation with case study	0	40 000	100 000	140 000
		Strengthen the UNDAF M&E group with specific capacity building activities regarding Joint Programs monitoring.	4000	4000	4000	12000
		Public dissemination of the achievements and lessons learnt from the 5 JP through brochures, presentations and local radio broadcasting	3 000	3000	3000	9000
		Review and update of Ethio-Info database Specific information of the 5 Joint Programmes is available through Ethio-info Promotion of Ethio Info	2000	2000	2000	6000
		Enhance national Statistic Agency and its regional branches' capacity to gather data and produce consolidate reports on development related issues	5000	10000	10000	25000
II. Governments and donors comply with their accountability functions	Individual and organizational learning is developed and/or improved within MDG-F Partners, specifically with the line Ministries and institutions associated with the 5 Joint Programmes	Customized RBM Trainings are provided to the technical staff of the implementing partners of the MDG-F	0	20000	15 000	35 000
		Public accountability awareness sessions are held with the participation of MDG-F steering committee members and Programme Management committees of the 5 Joint programmes	5000	8000	8000	21000
		Organisation of open forums in the regions	0	20 000	20000	40000

and transparency towards all partners	where the programmes are implemented to allow restitution to the public of the progress and achievements of the programmes.				
	Public Workshops on findings of mid term and final evaluations of the MDG-F portfolio in Ethiopia	0	6000	6000	12000
Total		19000	113000	168000	300 000