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2. Executive Summary   
 
The Joint Programme is a concerted effort by UNDP, UNFPA, UNODC and UNIFEM  to strengthen 
the national justice and security sector reform process, including by introducing conflict and gender -
sensitive approaches, thereby contributing to the development of a justic e and security sector which 
operates according to the rule of law, reducing the risk that the country will relapse into conflict, and 
providing fair and effective justice and security services to the people of Guinea -Bissau. 
 
More specifically, the Joint P rogramme expects to achieve the  revision and development of new 
legislation and regulatory measures in support of justice and security sector reform, to strengthen 
parliament oversight of justice and security sector reform, to increase the capacity of rele vant 
ministries to implement the National Strategy for the Restructuring and the Modernization of the 
Security Sector, and to enhance access to justice services, particularly for vulnerable populations 
including women.  
 
At the end of the 3 -year programme,  judicial and security sector governance and citizens’ rights , 
through legislative and normative reform, and access to justice services for the poor will have 
improved, with a special focus on women.  
 
The Joint Programme, Strengthening Justice and Security  Sector Reform in Guinea -Bissau, will 
support national priorities and international commitments.  The UNDAF 2008-2012 for Guinea-Bissau 
aims to strengthen governance, modernize public administrations and guarantee macroeconomic 
stability.  In 2006, the gov ernment of Guinea -Bissau developed a comprehensive strategy for security 
sector reform. This strategy was developed in coordination with key strategy documents, including the 
National Poverty Reduction Strategy, which lists justice and security sector refo rm as the first of the 
government’s priorities.  Longer term support is detailed in the Strategic Framework for Peace -
building in Guinea -Bissau which priorities include  the security sector reform , the strengthening of the 
justice sector, the consolidation of the rule of law and  the fighting against drug trafficking.  
 
The Joint Programme will facilitate national ownership over the reform process and make positive 
contributions to capacity building, allowing for the necessary support of implementing partners,  
principally relevant line mi nistries, the National Assembly , the EU European Security & Defence 
Policy (ESDP) mission, the University, the civil society organizations and women’s organizations in 
Guinea-Bissau. 
 
3. Situation Analysis  
 
Guinea-Bissau is a small state located on the West coast of Africa with approximately 1,597,000 
inhabitants.2 Since its independence from Portugal in 1974, the country has been marred by post -war 
social divisions, political instability and frequent changes in government. In 1 998 a militia mutiny 
resulted in a protracted armed conflict which largely destroyed the country’s economic and social 
infrastructure. In response to this violence, in April 1999, the UN Security Council established a UN 
Peace-Support Office in Guinea -Bissau (UNOGBIS). Despite recurrent bouts of political volatility, in 

                                                
2 Combating and Preventing Drug Trafficking to and from Guinea -Bissau: Promoting the Rule of Law and the Effective Administration of 
Justice 2007-2010 (UNODC, November 2007), p.1. 
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July 2005, presidential elections returned former president João Bernardo  Vieira to power. 3 This paved 
the way for increased international development assistance, culminating in March 2008 with the UN 
declaring Guinea -Bissau eligible for support from Peace -building Fund.  
 
Despite such progress, the government of Guinea -Bissau faces a myriad of struc tural development 
challenges. Guinea -Bissau ranks 175 out of 177 countries on the 2007/2008 UNDP Human 
Development Index; life expectancy in 45.8 years (with 20% dying before the age of 5 years), 39% of 
the population is malnourished, and two thirds of the  population lives below the poverty line (Gross 
Domestic Product is US$827/capita). 4 In addition to these serious issues of poverty, corruption and 
impunity, poor access to justice and increasing rates of organized crime continue to threaten Guinea -
Bissau’s political and social stability. This socio -political crisis is rooted in the following structural 
conditions:  
 

• Weakened state institutions;  
• Poor and inefficient governance;  
• Fractured political elite;  
• Historically interventionalist military;  
• High levels  of poverty disproportionately affecting women and children.  

 
The weakness and dysfunction of Guinea -Bissau’s justice and security sectors are key obstacles to 
overcoming these challenges.  
  
(i) Administration of Justice  
The formal justice system of Guinea -Bissau lacks the capacity to provide adequate, timely or cost -
effective judicial services to its population or combat the serious issues affecting the state such as 
impunity and organized crime. 5 Principal impediments are the absence of correctional faciliti es and the 
low and irregularly disbursed salaries to judges, prosecutors and court support staff. This situation has 
contributed to poor motivation and commitment levels on the part of justice sector employees at all 
levels of the hierarchy.  Compounding th ese structural obstacles, law enforcement agencies and 
prosecution services lack the capacity to construct cases efficiently and according to due legal 
procedures. Key issues include lack of cooperation or coordination between law enforcement and 
judicial institutions, inadequate numbers of trained and skilled employees, 6 and insufficient levels of 
basic supplies and equipment such as computers, telecommunications equipment, vehicles and office 
supplies.7 

                                                
3 id, Combating and Preventing Drug Trafficking to and from Guinea -Bissau: Promoting the  Rule of Law and the Effective Administration of 
Justice 2007-2010 (UNODC, November 2007), p.1.  
4 UNDP Human Development Report 2007 -2008 available at  http://hdrstats.undp.org/countries/data_sheets/cty_ds_GNB.html .  
5 Background Paper on the Rule of Law in Guinea-Bissau (Peace-building Commission Country-Specific Configuration on Guinea -Bissau 
(18 June 2008) p.1. The court system in Guinea-Bissau comprises the following jurisdictions: criminal, civil/ administrative, military, family 
and juvenile and audit/accounts. The court structure is overseen by the Supreme Court of Justice which has nation -wide jurisdiction. 
Specialist judges and prosecutors are assigned to each of these cour ts in Bissau, however, in regional courts judges and prosecutors deal with 
all types of cases. There are currently 79 public prosecutors (15 stationed in regions and 64 in Bissau), approximately 80 ju dges and an 
estimated 100 private lawyers (65 in exercis e). The majority of the criminal caseload (approximately 80%) involves cases of maltreatment 
(assault, domestic violence and murder). Drug trafficking cases account for approximately 20% of the caseload, however, it sh ould be noted 
that many cases do not proceed past the investigation stage due to political, capacity or other reasons. There is a law faulty within the national 
University of Bissau which provides a high standard of education to the 20 -30 law students who graduate per year.  
6 Draft Strategic Framework for Peace-building in Guinea-Bissau (31 July 2008 Doc.PBC/3/GNB/L.1) [37]; see also Combating and 
Preventing Drug Trafficking to and from Guinea-Bissau: Promoting the Rule of Law and the Effective Administration of Justice 2007 -2010 
(UNODC, November 2007), p.2. 
7 Background Paper on the Rule of Law in Guinea-Bissau (Peace-building Commission Country-Specific Configuration on Guinea -Bissau 
(18 June 2008) p.1, 3; interview with S Pontes, EU SSR Mission to Guinea-Bissau (22 October 2008); Combating and Preventing Drug 



 

 
Strengthening Justice and Security Sector Reform in Guinea -Bissau  

MDG-F Country Thematic Window for: Conflict Prevention and Peace -building 

5 

 
One consequence of these impediments is that courts  in both Bissau and the regions function 
sporadically and  inefficiently8 9and the population, particularly in rural areas, has limited access to 
justice including access to legal representation and legal aid services. 1011 Further barriers include 
costly, cultural and linguistics discrepancies (the courts operate in Portuguese however the majority of 
the population speaks a Creole  language). Due to a patriarchal social system, placing women in a 
disadvantaged position, translated into high illiteracy rates, lo w income, low participation at decision 
making structures, and a high incidence of women victims of sexual and gender -based violence, as well 
as traditional harmful practices, women face particular difficulty accessing justice. 12 The result is that 
the majority of disputes are resolved through customary law and practices involving decision -making 
which can be unfair, exclusionary and discriminatory, especially against women, ‘strangers’ 13 and 
minors in matters such as land, inheritance and family -related issues.14 Given this situation, any efforts 
to strengthen the justice system must be balanced and take into account the important roles played by 
both formal justice sector official s15 and community leaders. A further pivotal issue is Guinea -Bissau’s 
weak rule o f law culture whereby neither the general public nor  the justice sector actors demand or 
embrace basic rule of law values. Institutional strengthening should therefore be accompanied by 
measures to enhance confidence in the law through capacity building, a wareness raising and 
community legal empowerment. 16  

 
(ii) Law Enforcement Capacity  
Law enforcement and policing capacity in Guinea -Bissau consists of nine separate bodies, each 
charged with undefined jurisdictions and overlapping roles conducive to  conflict. Control over these 
bodies is split between the Ministries of Interior, Justice, Defence, Fisheries , Forestry, Treasury, 
Maritime and Transportation, creating coordination and management challenges in a small country 
such as Guinea -Bissau. Additional pro blems include:  
 
§ The police force lacks of legal framework, trainings, and equipment , as well as aged due to the 

absence of a pension scheme or any mechanism to compulsorily retire ment system .17  
§ Law enforcement capacity is poorly distributed across the coun try with a concentration in 

terms of volume and quality in Bissau.  

                                                                                                                                                    
Trafficking to and from Guinea-Bissau: Promoting the Rule of Law and the Effective Administration of Justice 2007 -2010 (UNODC, 
November 2007), p.2. 
8 Background Paper on the Rule of Law in Guinea-Bissau (Peace-building Commission Country-Specific Configuration on Guinea -Bissau 
(18 June 2008) pp.1-2 
9 The PAOSED study on the state of Regional and Sector Courts in Guinea Bissau covers various aspects: the physical conditions of the 
dwellings, the property issues (most of these courts are set in private dwelling rather than state owned) and the lack of equipment and poor 
functioning of the courts 
10 The law provides all persons who do not have the means to free legal representation through “abogados oficiosos”; however thi s guarantee 
is rarely upheld in practice due to lack of funds, and because only the Head of the Supreme Court can authorize and release the payment .  
Combating and Preventing Drug Trafficking to and from Guinea -Bissau: Promoting the Rule of Law and the Effective Administration of 
Justice 2007-2010 (UNODC, November 2007), pp. 2-4; Briefing Note: The Rule of Law in Guinea-Bissau (UNDP Support to Guinea-Bissau 
on Rule of Law) p.1.  
11 The European Commission PAOSED Justice programme , aimed at the overall revision of legal frameworks and the creation of a database , 
envisages the making of a new State law on legal aid provision.  
12 Draft Strategic Framework for Peace-building in Guinea-Bissau (31 July 2008 Doc.PBC/3/GNB/L.1) [36].  
13 Persons who cannot trace origins back to a determinate  area. 
14 Briefing Note: The Rule of Law in Guinea-Bissau (UNDP Support to Guinea-Bissau on Rule of Law) p.1; Programme Document: Building 
National Capacities for Dialogue and Collaborative Decision-making in Guinea-Bissau (UNDP, September 2008) p.4.  
15 Although in the Regions even Judges applies a mix between State Law and traditional law at trial.  
16 Programme Document: Building National Capacities for Dialogue and Collaborative Decision -making in Guinea-Bissau pp. 5-6.  
17 Background Paper on the Rule of Law in Guinea-Bissau (Peace -building Commission Country-Specific Configuration on Guinea-Bissau 
(18 June 2008) p.1; Assessment of Guinea-Bissau’s Criminal Justice System Response to the Smuggling of Migrants  (UNODC-EUROPOL) 
p.13. 
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§ The average level of skills, education and knowledge of officers is poor and exacerbated by 
low literacy which limits investigatory cooperation and the sharing of evidence. 18 The Police 
Academy was destroyed in the 1998 violence and has not reopened. As such, there is no formal 
system to provide trai ning both to general police and  to specialised law enforcement  bodies.19 
Training assistance has been provided by donors including Spain, Portuga l and Brazil . 
However such bilateral cooperation programs ha ve been mainly on ad hoc  basis, poorly 
coordinated and focused on a small number of agents rather than increasing overall force skills 
levels more generally. 20  

§ Law enforcement is hindered by a lac k of analytical capacity and equipment including office 
supplies, computers, handcuffs,  light weapons  and vehicles .21 Poor working conditions, 
coupled with low and irregular salary payments, are thought to explain the high incidence of 
corruption within law  enforcement bodies.  

§ A lack of cooperation and coordination both within the law enforcement bodies and between 
law enforcement , and other arms of  the justice sector including courts and the Office of the 
Public Prosecutor. 22 

§ Women are underrepresented in t he security forces, especially at the decision making level and 
their specific needs are not met in the institutions regulatory frameworks.  Existing 
mechanisms for dealing with the protection of victims of sexual and gender based violence are 
not sufficiently staffed and resourced.  

 
(iii) Correctional Facility Management  
There are no functioning prisons in Guinea -Bissau. This limits the state’s capacity to execute sentences 
and judges regularly refrain ing from passing custodial sentences. In the absence of  correction facilities, 
sentenced and arrested suspects are kept in detention centres of the Public Order Police or Judiciary 
Police which do not comply with international standards including the UN Standard Minimum Rules 
for the Treatment of Prisoners  (1977), Basic Principles for Treatment of the Prisoners, (14 December 
1990), Body of Principles for the Protection of All Persons under Any Form of Detention or 
Imprisonment (9 December 1998) . Specific areas of concern include that facilities do not allow for  the 
segregation of men, women and children, or between sentenced and accused persons; personnel 
administering detention facilities have no training and are irregularly paid; there is no reliable prison 
register heightening the risk of escapes and the vuln erability of detainees to abuse; and detainees are 
held in overcrowded facilities which do not meet international standards. In many cases, authorities 
resort to family , community and Catholic Church  support to ensure that detainees receive food and 
overcrowding means that convicted persons are regularly released to make room for more violent 
criminals. 23 
 
(iv) Security Force Management  
                                                
18 ibid p.13; Briefing Note: The Rule of Law in Guinea-Bissau (UNDP Support to Guinea -Bissau on Rule of Law) p.1;  Combating and 
Preventing Drug Trafficking to and from Guinea-Bissau: Promoting the Rule of Law and the Effective Administration of Justice 2007 -2010 
(UNODC, November 2007), p.4.  
19 Background Paper on the Rule of Law in Guinea-Bissau (Peace-building Commission Country-Specific Configuration on Guinea -Bissau 
(18 June 2008) p.1; Assessment of Guinea-Bissau’s Criminal Justice System Response to the Smuggling of Migrants  (UNODC-EUROPOL) 
p.13 
20 ibid. Note that longer-term in-country training is provided by Spain and Portugal and there are  also programs run by UNOGBIS: Report of 
the Secretary-General on Developments in Guinea-Bissau and on the Activities of the United Nations Peac e-building Support Office in that 
Country (17 June 2008 Doc.S/2008/395) [26] . 
21 Assessment of Guinea-Bissau’s Criminal Justice System Response to the Smuggling of Migrants  (UNODC-EUROPOL) p. 13. 
22 id; see also Background Paper on the Rule of Law in Guinea-Bissau (Peace-building Commission Country-Specific Configuration on 
Guinea-Bissau (18 June 2008) p.4. 
23 Combating and Preventing Drug Trafficking to and from Guinea -Bissau: Promoting the Rule of Law and the Effective Administration of 
Justice 2007-2010 (UNODC, November 2007), pp.2-4; Briefing Note: The Rule of Law in Guinea -Bissau (UNDP Support to Guinea-Bissau 
on Rule of Law). 
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The security sector is marred by a variety of factors including the absence of a modern legal framework 
that delineates ro les and responsibilities of the various defense and public security forces, 
institutionalized interference by the military in internal security and law enforcement, and recurrent 
tension between the military and police. Each of these issues represents a po tential source of political 
instability. Specific impediments to reform include generational conflict due to varied composition of 
veterans, freedom fighters and regular recruits, militia and other paramilitary elements (largely a legacy 
of the war of independence). Second, the absence of a pension plan and inadequate and disorganized 
turnover means that the sector is oversized and top heavy with salaries absorbing 25% of the national 
budget. Third, the force lacks the capacity to uphold law and order — a consequence of weak training, 
resistance to innovation and reform, and poor living and working conditions. 24 
 
(v) Organized Crime  
Recent years have seen a marked increase in organized crime in Guinea -Bissau, particularly drug 
trafficking but also trafficking  in small arms, contraband of goods and  trafficking in  persons. The 
country’s porous borders and weak law enforcement capacity mean that such forms of crime may 
increase and/or diversify. The government, recognizing that organized crime represents a threat  to 
Guinea-Bissau’s peace, stability, and economic and social development, adopted an Emergency Plan to 
Combat Drug Trafficking and Organized Crime in 2007. 25 
 
4. Strategies including Lessons Learned and the Proposed Joint Programme  
 

(i) Background:  
 

The UNDAF for Guinea-Bissau aims to strengthen governance, modernize public administration , 
ensure macroeconomic stability , contribute to economic growth and poverty reduction and improving 
the social conditions of the populations . Given the widely recognized links  between the rule of law and 
the concomitant goals of sustained growth, sustainable development and the eradication of poverty and 
hunger,26 it is clear that strengthening Guinea -Bissau’s justice and security sectors is a precursor to 
realizing this goal. I n acknowledgment of this, in 2006 the Guinea -Bissau government developed a 
comprehensive strategy for security sector reform. 27 This strategy was developed in coordination with 
key strategy documents, including the National Poverty Reduction Strategy (which  lists JSSR as the 
first of the government’s priorities) the UNDAF and the Common Country Assessment. In November 
2006 the Security and Defence Sector Reform Program was launched, 28 supported by a number of 
international and bilateral donors including the E uropean Union, ECOWAS, Spain, Portugal, France, 

                                                
24 Briefing Note: The Rule of Law in Guinea-Bissau (UNDP Support to Guinea -Bissau on Rule of Law) pp.1 -2; Report of the Secretary-
General on Developments in Guinea-Bissau and on the Activities of the United Nations Peace -building Support Office in that Country  (17 
June 2008 Doc.S/2008/395) [24]; Background Paper on the Rule of Law in Guinea -Bissau (Peace-building Commission Country-Specific 
Configuration on Guinea-Bissau (18 June 2008) pp.4-5, Programme Document: Building National Capacities for Dialogue and 
Collaborative Decision-making in Guinea-Bissau (UNDP, September 2008) p.3  
25 Draft Strategic Framework for Peacebuilding in Guinea-Bissau (31 July 2008 Doc.PBC/3/GNB/L.1)  [41]; Background Paper on the Rule 
of Law in Guinea-Bissau (Peace-building Commission Country-Specific Configuration on Guinea -Bissau (18 June 2008) p.2; Combating and 
Preventing Drug Trafficking to and from Guinea-Bissau: Promoting the Rule of Law and the Effective Administration of Justice 2007 -2010 
(UNODC, November 2007), p.3. 
26 Report of the Secretary-General ‘Uniting Our Strengths: Enhancing United Nations Support for the Rule of Law’ (14 December 2006) UN 
A/61/636-S/2006/980 [5]. 
27 Ibid The three key documents are the Security Sector Reform Strategy (October 2006), 2007-2009 Three Year Investment Plan for Security 
Sector Reform (October 2006) and the Security Sector Reform Plan of Action for the Restructuring and  Modernization of the Security and 
Defense Sector (September 2007) See also Strategic Framework for Peacebuilding in Guinea Bissau, (31 July 2008 Doc. PBC/3/GNB/L.1)  

28 Briefing Note: The Rule of Law in Guinea -Bissau (UNDP Support to Guinea -Bissau on Rule of Law) p.2, 5. 
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Brazil, Angola, UK and China. 29 The government’s main international partners are the European 
Commission (operating on justice and security sector-related projects) and the European Union (which 
established a European Security & Defence Policy (ESDP) mission in April 2008).  Guinea-Bissau is 
also receiving support from the Peace -building Commission. In April 2008, a Peace-Building Fund of 
US$6,000,000 was allocated for short -term catalytic peace -building activit ies including improvements 
to the governance and justice as well as the defence/ Disarmament, Demobi lisation and Reintegration 
sectors.30 Longer-term support is detailed in the Strategic Framework for Peace -building in Guinea -
Bissau and priorities include s ecurity sector reform including strengthening of the justice sector, 
consolidation of the rule of law and fighting against drug trafficking. 31 
 
Although a positive step forward, the justice component of the Government’s Justice and Security 
Sector Reform st rategy is deemed weak vis -à-vis other sectors, principally the military and the police. 
It is also weighted heavily towards institutional and legislative reform to the exclusion of day -to-day 
service provision, 32 and fails to integrate gender issues into ob jectives and programming. The proposed  
UN joint programme responds to these concerns by adopting a dialogue -based, gender -oriented and 
culturally and conflict -sensitive approach to justice sector development. It will also facilitate the 
implementation of a  more comprehensive peace -building strategy, and by aligning programs with the 
work of the government and other international stakeholders, will ensure that synergies are maximized 
and duplication eliminated. In this way, the program is fully consistent wi th the Declaration of the 
Millennium Development Goal s. As discussed above, two thirds of the population of Guinea -Bissau 
lives below the poverty line. Reversing this alarming trend requires strong and efficient governance, as 
well as the elimination of co rruption, impunity and organized crime. Such reform is dependent upon 
improvements to the administration of justice, consolidation of the rule of law and heightened access to 
justice. Finally, the strategy outlined in the current proposal will contribute t o Millennium 
Development Goal 3: promoting gender equality and women’s empowerment — an issue which is not 
explicitly addressed in the Government’s JSSR program. Women in Guinea -Bissau suffer from 
disproportionate income inequality, discrimination within t he formal and customary justice systems, 
sexual and gender -based violence and limited access to justice. The mainstreaming of gender 
perspectives into JSSR through consultation and dialogue will contribute to local ownership by 
enhancing the legitimacy and  sustainability of reform. It will increase overall effectiveness by better 
responding to the felt needs of Guinea -Bissau’s majority female population and by capitalizing on the 
important contributions women can make to peace -building through their unique skills, perspectives 
and life experiences  and in line with UN SCR 1325 on Women, Peace and Security 33, as well  as the 
BCPR34 Eight Points Agenda on Women and Girl in Crisis .  
 
(ii) Lessons Learned:  
                                                
29 The European Union is the largest donor to SSR and is planning to provide Guinea Bissau with Euro34.7 million in material and  technical 
assistance for security sector reform and DDR, with a further Euro6.6 million going to support of the j ustice sector. In addition, the European 
Commission is the main contributor to the UNODC program. Spain has made a commitment of 15 million Euros for the next three y ears. 
30 Draft Strategic Framework for Peacebuilding in Guinea -Bissau (31 July 2008 Doc.PBC/3/GNB/L.1) [12]; specific projects include the 
rehabilitation of military barracks and the Bissau prison.  
31     Idem  

32 Legislative reform (particularly of laws retained from the colonial period) and drafting (particularly of organic laws for ke y justice sector 
institutions) has been prioritized under the government reform strategy. Institutions which lack organic law include the Offi ces of the Courts, 
Judicial Civil Servants, Office of the Public Prosecutor, Public Order Police and Frontier Guard; Restructuring and Modernization of the 
Defense and Security Sector Strategy Document , Republic of Guinea-Bissau Inter-ministerial Committee for the Restructuring and 
Modernization of the Security Sector (October 2006)  pp.10, 13-16, 21-22; Draft Strategic Framework for Peace-building in Guinea-Bissau (31 
July 2008 Doc.PBC/3/GNB/L.1) [38]; interview with Dr. M. Pires Director General of Legislative Policies of the Ministry of Justice (24 
October 2008).  
33 The UN SCR 1325 of 31 October 2000 recalling previous resolutions as well as the Bejing Declaration Platform for Action (A/52/231) as 
well as the 23rd Special Session of the UN GA “women 2000: Gender Equality, Development and Peace for 21 st Century” (A/-23/10/Rev.1). 
34 BCPR Bureau of Crisis Prevention and Recovery.  
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1. The development of comprehensive and coherent conflict prev ention and peace -building 

activities will be preceded by thorough needs assessments jointly conducted by key 
stakeholders with full and meaningful participation of national stakeholders, including 
women’s organizations. Where such assessments have already been conducted by national 
entities or international partners to the reform process, development  activities will draw upon 
such information.  

 
2. Conflict prevention and peace -building activities must be based upon the principle of national 

ownership  (particularly by women stakeholders) with the objective of responding to local 
needs and aspirations, as opposed to externally -driven mandates or priorities. The primary 
lesson learned in this regard is that only nationals have the intimate knowledge of the domest ic 
legal framework, customs, and social realities necessary to ensure that reforms will be 
workable, sustainable and accepted by the population. Experience also demonstrates that 
approaches based on the principles of inclusion, participation and transparen cy are more likely 
to be perceived as legitimate and facilitate a sense of national ownership . In Guinea-Bissau, 
national ownership  will be promoted, inter alia , by building upon the National Strategy for the 
Restructuring and Modernization of the Security  Sector and existing national coordination 
mechanisms, such as the Permanent Secretariat to the Steering Committee of the National 
Security Sector Reform (SSC )35. It is also important to highlight the need for cooperation and 
complementarities  between donors, particularly the EU and EC justice and security sector 
reform activities, with a view to maximizing synergies and avoiding duplication.  

 
3. Conflict prevention and peace -building activities should be context -specific, taking into 

account that justice need s will vary between societies and be influenced by a diverse range of 
factors including legal cultures, political history, socio -economics and religion. In Guinea -
Bissau, it is particularly important to factor in capacity constraints, both with respect to 
government institutions and civil society , political and social context and the needs of 
vulnerable groups, particularly women. All activities must be developed in furtherance of and 
with a view to contributing to the National Strategy for the Restructurin g and Modernization of 
the Security Sector, and responding to key gaps. Such gaps include the provision of services to 
the population (particularly services to women which address gender -specific forms of 
discrimination and violence) and the need to focus on the needs of population groups 
inhabiting regional areas.  

  
4. Recognizing the mutually dependant and reinforcing nature of the different elements of the 

justice chain, conflict prevention and peace -building activities must contribute to 
complementary deve lopment and a balanced strengthening of the component elements of the 
justice sector including government institutions, courts, customary legal mechanism, civil 
society and women’s organizations, and legislative and oversight bodies. Activity development 
must also recognize that justice and security sector development forms as part of the wider 
peace-building process, that is integrally related to and must be undertaken in tandem with 
security, economic, civil society and governance reform.  

 

                                                
35 Please note that in this re-submitted version of the joint programme references to the Technical Coordination Committee have been 
replaced by reference to the Permanent Secretariat to the Steering Committee of the National Security Sector Reform (SSC). The reason for 
this is a decision by the new government issued from the national legislative election in November 2008, to replace the former  Techn ical 
Coordination Committee as main coordination organ at a technical working level by the this new Permanent Secretariat to the Steering 
Committee. 
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5. In context such  as Guinea-Bissau, where institutional capacity is underdeveloped and the 
country has a legacy of frequent changes in government, it is important that programmes be 
results-orientated and contribute directly to reform that is sustainable. In this regard, i t is 
particularly important that manageable and realistic goals shall be established. There is 
growing policy support for such approaches, the Report of the Secretary -General on 
Strengthening and Coordinating United National Rule of Law Activities (2008) n oting that 
past programming had been too ambitious and with unrealistic timeframes. 36  
 

6. In Guinea-Bissau, women face particular challenges accessing justice. Within the justice 
system, women face discrimination, detention facilities do not provide separate holding areas 
for women, and cultural taboos discourage certain crimes such as domestic violence, rape and 
female genital mutilation from being resolved through formal or customary legal framework. A 
draft law against female genital mutilation has been del ivered to the Parliament, but its 
discussion has been postponed several times.  

 
 

(iii) The Proposed Joint Programme:  
 

The overarching goal of the joint programme is to strengthen the national JSSR process, including by 
introducing conflict and gender -sensitive approaches, thereby contributing to the development of a 
justice and security sector which operates according to the rule of law, and reducing the risk that the 
country will relapse into conflict and provides fair and effective justice and security s ervices to the 
people. In this regard, the programme was designed to complement and reinforce the work being 
undertaken in furtherance of the National Strategy for the Restructuring and Modernization of the 
Security Sector and to respond to critical gaps i n this process. These gaps include the need for gender 
issues to be mainstreamed into the reform process, targeted institutional capacity -building, a 
strengthening of civil society’s capacity to contribute to justice and an increase in the level and qualit y 
of justice services available to the population. The diverse nature of these programming needs made 
the inputs and cooperation of several specialist agencies indispensable. These agencies were identified 
as UNDP (rule of law, judicial reform and security  sector reform), UNFPA  (SGBV and reinforcement 
of women’s civil society organizations),  UNIFEM (gender mainstreaming ) and UNODC (security 
sector reform and organized crime).  

 
Each agency has capacities and added value that are highly com plementary.  For example, UNDP has 
very comprehensive programs in the areas of Rule of Law, Security and Justice Sector Reform and 
Conflict Management. To implement these programs, UNDP has a Rule of Law Programme Manager 
and a Peace and Development Advisor. While each is r esponsible for the implementation of two 
different programs, they collaborate on those issues where their programs can bring added value to the 
overall UNDP programming. Specifically, they will collaborate on assistance to the parliament and the 
strengthening of dialogue and decision -making capabilities of Parliamentarians and key institutions of 
the security and justice sector . Collaboration is also envisioned with regard to the institutionalisation  of 
appropriate mechanism for addressing land -related disputes.  
It is expected that the relationships with UNFPA and UNIFEM will function with similar nature.  Both 
UNFPA and UNIFEM have substantive knowledge when it comes to gender issues. UNIFEM will 
provide technical expertise to ensure that the rights of wom en are protected and that the program 
implementers have the kinds of technical knowledge that are tailored to the tasks. UNIFEM will bring 
technical assistance for the draft of gender regulatory measures and for the training of various national 
                                                
36 UNdoc A/63/226 [16].  
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actors in women’s legal rights . UNIFEM will support the work of two national consultants who will be 
able to provide consistent accompaniment to local groups involved in implementing GBV advocacy 
strategies. Conversely, UNFPA capacities are more hands on, this entity  will strengthen the capacity of 
women civil society organizations with input from UNIFEM and facilitate the formulation of a GBV 
strategy. UNFPA will also ensure that local efforts in this respect are integrated into regional and sub -
regional approaches a s well as benefit from the lessons learned from other sub -regional experiences.  
Like UNDP’s Rule of Law program, UNODC is also working in the rule of law, security and justice 
sector reform focusing more in th e field of strengthening the government’s  capacity to respond to drug 
trafficking and organised crime and the correctional system. In order to deliver effective training, 
UNODC seeks to benefit from the training assessments that will be conducted in conjunction with this 
program. UNDP and UNODC are wo rking closely to capitalize on the synergies between their 
programs, in the same manner that the Rule of Law program is working closely wherever is necessary 
with the Peace and Development Advisor. The participation of UNFPA and UNIFEM ensures that both 
UNDP and UNODC activities are gender -sensitive without having to expend the resources to develop 
in-house capabilities and create unnecessary duplication. The Peace and Development advisor serves 
the similar purpose – providing technical assistance on matter s related to process design and capacity 
building in decision -making across agency lines.   

 
As such, the joint programme approach was considered the most effective implementation 
methodology. The joint approach will also allow for the necessary support of implementing partners, 
principally relevant line ministries, the National Assembly, civil society organizations and women’s 
organizations in Guinea -Bissau. Although the capacity of these partners is currently underdeveloped, it 
is critical that national ow nership over the reform process is promoted. The Joint Programme not only 
facilitates this but will also make positive contributions to capacity -building. It should be highlighted 
that the Joint Programme draws upon key lessons learned from the UN  experience in rule of law 
programming; in particular that the different elements of the judicial process are mutually dependant 
and reinforcing. As such, justice and security sector development should take place in an integrated 
manner whereby each link in the jus tice chain is strengthened concurrently. In Guinea -Bissau, a 
particularly pressing concern is that reform of justice and security sectors takes place in concert with a 
strengthening of the population’s capacity to access and the justice sector’s capacity t o deliver fair, 
timely and affordable judicial services. Similarly, reform needs to be accompanied by a complementary 
strengthening of the capacity of key oversight bodies to monitor the process. The Joint Programme is 
designed to be implemented over a thr ee-year period. The three years are divided into three phases: 
Phase I (Inception phase), Phase II, during which the bulk of the project will be implemented and 
Phase III, during which the focus will be on ensuring sustainability and replica tion of the programme. 
A launching workshop will be organized at the beginning of the implementation of the joint 
programme during which a detailed work plan for each implementing UN agency will be elaborated in 
collaboration with the national and international stakehold ers. 
 
As the Office of the Representative of the Secretary General of the United Nations, UNOGBIS, has a 
mandate from the Security Council to support the consolidation of peace in Guinea -Bissau, enhance 
cooperation with international partners to ensure the  implementation of the security sector reform, 
contribute to mobilizing international support for the eradication of drug trafficking, promote respect 
for the rule of law and human rights and mainstream a gender perspective into peacebuilding. The 
program manager will work in close coordination with UNOGBIS staff for the effective 
implementation of the program. UNOGBIS has the convening power and the influence to ensure that 
political hurdles can be transcended. UNOGBIS has supported the development of this  programme 
particularly in the framework of its gender mandate in monitoring SCR 1325 and SCR 1840.  
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In addition to interagency partnerships, the program envisions partnerships with local non -
governmental organizations to help with the implementation of v arious initiatives. Most NGO 
organizations in Guinea Bissau are week and fractionalized. Therefore, the goal of t hese partnerships is 
not merely the conclusion of implementation agreements but also  to foster national capacities and to 
contribute to nationa l appropriation. Consequently, it is envisioned that local partners be instrumentally 
involved in the implementation of consultative process, the eliciting of public input into legislative 
reforms and regulatory change, the implementation of participatory assessments, the provision of 
training and the contextualization and deliver y of awareness campaigns. It is an essential element of 
this program to facilitate the involvement of civil society in the security sector reform, because that 
inclusion is imperat ive to the success of the reform. The selection of local counterparts to help 
implement specific initiatives will be based on a competitive bidding process.  
 
Outcome 1: Judicial and security sector governance improved and citizen’s rights better 
protected through legislative and normative reform.  
 
A key challenge to the successful reform of Guinea -Bissau’s justice and security sector is the absence 
of a sound legal framework including organic and procedural laws for key ministries. A further 
obstacle is tha t judicial actors, law enforcement officers and the staff of key ministries lack the 
capacity, resources and knowledge to implement the reform process in an effective and efficient 
manner especially on the gender aspects of legal framework . The activities listed below respond to 
these gaps by supporting legislative reform processes and citizen participation in law -making, and by 
strengthening the capacity of key institutions through targeted training and technical support. The 
activities also support the de velopment of effective oversight mechanisms to monitor the security 
sector. Such checks and balances are critical to any democratic system of government, but are 
particularly necessary in an environment such as Guinea -Bissau where there is a history of fre quent 
coups d’état  and institutionalized interference in internal security and law enforcement.  
  
JP Output 1.1 The revision and development of new legislation and regulatory measures in support of 
justice and security sector reform.  
 
Specific activities will include:  

• Undertake consultations with key stakeholders (Ministries of Defence, Justice, Solidarity and 
Interior, law enforcement agencies, political parties, civil society organizations and women’s 
organizations) to gather input for the development of  organic and procedural laws and internal 
policies on gender issues of relevant justice and security sector institutions.  

• Assist the National Assembly conduct an open public debate to discuss progress on the 
national security sector reform agenda and make required adjustments.  

• Support the establishment of new  legislation/regulatory measures relating to organic and 
procedural laws and internal gender policies (including quotas for women representation in 
senior and managerial position) for security and justi ce sector institutions or relevant 
ministries.  
 

JP Output 1.2: Parliamentary oversight of justice and security sector reform strengthened.  
 

Specific activities will include:  
• Support the Parliamentary Commission on Security and Justice Issues , conduct an as sessment 

of issues relevant to their oversight role, including their gender aspects, through consultations 
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with key stakeholders (law enforcement agencies, Ministries of Justice, Interior and Defense, 
Institute of Women and Children, women’s organizations and civil society); public hearings on 
security sector oversight and studies into specific security issues, with a view to developing a 
strategy and modalities on security sector oversight  

• Conduct assessment of training needs of parliamentarians. Provide t raining to parliamentarians 
on the functioning of the security sector, how to exercise effective parliamentary control over 
the security sector and gender -sensitive budgeting  
 

JP Output 1.3: Increased capacity of relevant ministries to implement the Nation al Strategy for the 
Restructuring and Modernization of the Security Sector.  

 
Specific activities will include:  

• Provide technical support to the Government through the Permanent Secretariat to the Steering 
Committee of the National Security Sector Reform and the Ministries of Justice, Interior and 
Defense in the implementation of the National Strategy for the Restructuring and 
Modernization of the Security Sector (SSC).  Note that the specific nature of technical support 
is to be determined by reference to t he findings of a UNDP -led needs assessment to be 
conducted by September 2009 under the UNDP Rule of Law Programme.  

• Conduct assessment of skills gaps and training needs within law enforcement agencies and 
Ministries of Justice, Interior and Defense through consultations with senior staff and staff 
representatives, a review of past training conducted and cross -checked with training initiatives 
being implemented by other SSR donors . 

• Provide training to law enforcement agencies and Ministries of Justice, Interi or and Defense on 
topics which may include but are not limited to administration reform, strategic planning, 
human resources management, crime management, prosecution, GBV issues, conflict 
resolution, human rights and regional as well as international laws. 

• Support the Ministry of the Interior develop and implement a strategy regarding  the 
management of public security, crime and violence including , gender based crimes and  sexual 
and gender -based violence (taking specific account of gender issues) and a pub lic awareness 
campaign on the strategy covering Bissau and 4 regions.  

• Provide training to Ministries of Interior and Justice on planning and management . 
• Support the SSC conduct public awareness -raising activities, with a specific focus on gender 

issues, regarding the National Strategy for the Restructuring and Modernization of the Security 
Sector covering beneficiaries in Bissau and 4 regions. Campaign should include information 
material (pamphlets, posters and frequently asked questions); radio broadcasts (including 
interviews with experts; print media; mobile theatre;  and information dissemination 
workshops involving representatives from civil society and women’s organizations, political 
parties, media organizations and security personnel.  

• Support the Min istries of Interior, Justice, Defense, Health and Solidarity jointly develop a 
national strategy on the elimination of SGBV  and other forms of violence against women  in 
consultation with relevant civil society and women’s organizations.  
 

Outcome 2: Access to justice services for the poor improved, with special focus on women  
 
Successful justice sector reform requires specific measures aimed at bolstering both the population’s 
confidence in and utilization of formal justice sector institutions. At present, c ourts in both Bissau and 
the regions function sporadically and  inefficiently and the population, particularly in rural areas, has 
limited access to the formal justice system, including to legal representation and legal aid services. 
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Women, who are vulnerab le to sexual and gender -based violence, face particular difficulty accessing 
justice. The result is that the majority of disputes are resolved through customary mechanisms 
involving decision -making which can be unfair, exclusionary and discriminatory, espe cially in matters 
such as land, inheritance and family -related issues. The activities envisaged under outcome 2 of the 
joint program are designed to respond to these deficiencies. Through heightened awareness of legal 
rights and the availability of legal counseling and representation, the programme will increase the 
population’s ability to access justice. At the same time, by providing training to justice sector actors in 
key legal issues of relevance to the population (including land and SGBV) the program will enhance 
the quality of services provided. This joint focus on both the demand and supply ends of judicial 
service delivery is crucial in the development of a rule of law culture, and in turn the sustainability of 
the broader justice and security secto r reform process.  
 
JP Output 2.1: Enhanced access to justice services, particularly for vulnerable populations including 
women.  
 
Specific activities will include:  

• Conduct participatory assessment of existing legislation, customary justice mechanisms, cou rt 
and law enforcement practices and capabilities with respect to the legal needs and availability 
of legal services for vulnerable populations, particularly women through consultations with 
representatives of relevant ministries, law enforcement, judges, lawyers, civil society and 
women’s organizations and communities in Bissau and four regions.  

• Strengthen 5 women’s and civil society organizations in Bissau and regional areas in their 
capacity to provide legal counseling and conflict resolution services t o vulnerable populations 
particularly the poor and women through technical and financial support, provision of 
equipment (office, supplies, telecommunications equipment, legal resources etc) and training 
on SGBV, women’s legal rights, family law, land, cri minal matters.  

• Provide training to civil society and women’s organizations, journalist/reporters, legal 
authorities (judges, lawyers and police officers), customary leaders and paralegals on topics 
including SGBV, women’s legal rights including the CEDAW,  family law, land, criminal 
matters, conflict resolution, mediation, negotiation and human rights.  

• Establishment of legal aid offices in 4 district pilot courts37 chosen in view to represent an 
equitable geographic repartition, and located in public owned d wellings, and a legal Clinic at 
the Faculty of Law of Bissau to provide legal counseling and representation to poor and other 
vulnerable groups (especially women) on issues including  SGBV, women’s legal rights, family 
law, land, criminal matters.  

• Support a  community legal awareness campaign covering beneficiaries in Bissau and 4 
regions focusing on citizens rights and how to access legal aid services through information 
material (including pamphlets, posters and frequently asked questions), radio broadcasts  
(including interviews with experts and print media.  

 
(iv) Ex ante Assessment and Cross -Cutting Issues  
 

• Human rights:  Guinea-Bissau’s long-term political instability, frequent changes in government 
and protracted armed conflicts have meant that human right s have been inadequately protected 

                                                
37 UNDP in its ROLS programme of “Support to the Rule of Law through the reform of the Justice and security sector” would rehabi litate 4 
regional Pilot Courts. The choice of these courts would be  targeting a balanced geographical representation (north, south, east and west) as 
indicated by the Ministry of Justice. Reference is also made to the European Commission PAOSED Regional Courts assessment of 2008. 
Amongst the criteria those pilot courts should be located in public owned dwelling and not in private ones (as it is most of the case in Guinea -
Bissau); therefore the Ministry of Justice has already identified some public buildings that can be rehabilitated for this pu rpose. 
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by the government. Institutionalized interference by the military in internal security and law 
enforcement, recurrent tension between security forces and the absence of correctional 
facilities constitute particular and im mediate risks to human rights. There is also widespread 
lack of confidence in the capacity of justice and security institutions to uphold human rights 
with the consequence that engagement with law enforcement and formal justice institutions is 
avoided. The  joint programme seeks to increase the knowledge and capacity of the key duty 
bearers including law enforcement agencies, judges, lawyers, government ministries and 
customary law actors to promote, protect and uphold human rights. Particular institutional 
deficiencies the programme seeks to address include the poor representation of women in 
judicial and defence sectors , inadequate access to justice, particularly in rural areas and the 
difficulty of resolving legal disputes, particularly cases involving sex ual and gender -based 
violence in accordance with the rule of law and principles of equality. The programme also 
seeks to promote across -the-board knowledge augmentation in this area by adopting a rights -
based approach and by mainstreaming human rights issu es throughout training initiatives.  

 
• Gender equality: The vulnerability of women in Guinea -Bissau is extremely high with 

illiteracy rates of 76.2% (compared to 47% for men), high rates of maternal mortality and 
harmful traditional practices such as forced  marriage and female genital mutilation and 
cutting.38 Women in Guinea -Bissau also suffer from disproportionate income inequality, 
discrimination within the formal and customary justice systems, sexual and gender -based 
violence and poor access to justice. D espite such vulnerability, promoting gender equality and 
empowerment of women is not explicitly addressed in the Government’s JSSR strategy. The 
joint programme aims to incorporate gender perspectives into the JSSR process through 
consultation, dialogue an d specific programmatic initiatives. Such gender mainstreaming will 
contribute to local ownership by enhancing the legitimacy and sustainability of reform. It will 
also increase the overall effectiveness of the JSSR process by better responding to the felt  
needs of Guinea -Bissau’s majority female population and capitalizing on the important 
contributions women make to peace -building through their unique skills, perspectives and life 
experiences. Key goals of the joint programme in this regard include facili tating equitable 
gender representation in the male dominated sectors of justice and security, promoting gender 
equality in dispute resolution processes (both formal and customary); and increasing the 
representation of women within public security forces as  a means of combating sexual abuse 
and other forms of violence against women.  

 
• Capacity-building:  Formal justice institutions in Guinea -Bissau lack the capacity to administer 

justice in accordance with the rule of law and key principles such as due proces s and non-
discrimination. Key factors include lack of coordination (both intra -governmental and with 
external stakeholders, particularly civil society and women’s organizations), poor education 
and training of justice sector actors (many officers within th e law enforcement and defence 
sectors have received no professional training and there is no police academy or judicial 
training institute) and inadequate material and financial resources to provide justice services to 
the population (low and irregular pay ment of civil servant salaries; lack of equipment, office 
supplies and telecommunications; and lack of legal resources including legal texts, legislation 
and precedents). The joint programme seeks to reinforce institutional capacity through the 
provision of technical assistance to key ministries, undertaking legal awareness -raising 
campaigns and by providing financial and resource assistance to civil society and women’s 

                                                
38 However it should be noted that women occupy positions of power within the government including Minister of Justice, President of the 
Supreme Court of Justice and Director of the Judicial Police.  
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organizations. The programme also seeks to reinforce human resource capacity through 
training of civil society and women’s organizations, local legal actors, staff of key ministries, 
customary legal authorities, paralegals, law enforcement actors in topics including gender, 
sexual and gender -based violence, women’s legal rights, human rights,  family law, land law 
and criminal matters.  

 
(v) Sustainability of Results  
 
As the joint programme aims to contribute to the building of national capacities, s ustainability is a key 
factor. The project team has developed various strategies in this regard.   

• Promoting partner ownership:  The project team will work closely with local implementing 
partners in all aspects of the project development and management process. Such partners will 
be encouraged to steer the direction of activities and develop strategies  for sustaining its 
operations over the long -term. In this regard, the JSSR Coordinator and Senior Implementing 
Officers will assist partners develop relationships with donors with a view to securing longer -
term funding, and provide training in project dev elopment. 

• Building National Capacity:  The joint programme seeks to increase capacity within justice 
sector institutions, government ministries, civil society organizations and customary legal 
mechanism through technical assistance and training. Interventio ns will be preceded by needs 
assessments aimed at identifying knowledge gaps, the needs of vulnerable groups and the 
factors inhibiting the delivery of higher quality justice services. Training and technical 
assistance will then be tapered accordingly to e nsure that skills acquired can be translated into 
practice, hence maximizing impact.   

• Creating sustainable institutions:  The joint programme seeks to strengthen existing and create 
new locally staffed institutions which will deliver justice services to th e population’s most 
vulnerable groups. The project team will ensure that strategies for capacity building and 
technical assistance only introduce systems, managerial processes and information 
management systems that are affordable and sustainable over the long-term, after the 
withdrawal of international assistance. The project team will also ensure local staffing 
structures and provide management training, increasing the capacity of such institutions to 
operate indefinitely.   

 
5. Results Framework  
 
The overarching goal of the proposed MDG -F Joint Programme is to strengthen the national JSSR 
process, including by introducing conflict and gender -sensitive approaches, thereby contributing to the 
development of a justice and security sector which operates accor ding to the rule of law, and reducing 
the risk that the country will relapse into conflict. It will contribute to Millennium Development Goals 
8 (the development of global partnership for development), and 3 (promoting gender equality and 
women’s empowerme nt). 
 
The main outcomes of the Joint Program will be to (1) improve judicial and security sector democratic 
governance and better protect citizen’s rights through legislative and normative reform and (2) improve 
access to justice services for the poor, wit h a special focus on women.  
 
Under outcome 1 , a series of activities will be undertaken aimed at supporting legislative reform 
processes and citizen participation in law -making, strengthening the capacity of key institutions 
through targeted training and t echnical support and support the development of effective oversight 
mechanisms to monitor the security sector. Under outcome 2 , activities are aimed at increasing the 
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population’s access to judicial services through enhanced popula tion awareness of legal r ights and the 
availability of legal counselling and representation, and increasing the quality of such services. The 
outcomes will be achieved through mutually reinforcing and interlinked activities. Although these 
activities will have a lead UN agency, ea ch relies upon local support for programmatic implementation 
– a feature of the programme deemed crucial for local ownership and sustainability of results. The lead 
agencies will provide sufficient support and capacity -building to national actors to ensure  effective 
implementation and achievement of targets in a timely manner. With regard to the outcomes, the 
following outputs will be achieved:  
 
1.1 The review and development  - within the drafting process exercise – of new legislation and 

regulatory measures in  support of justice and security sector reform , taking into account the gender 
perspective and in line with International Law standards protecting women and against gender 
discrimination such as CEDAW39 and its Optional Protocol, as well as the Declaration of the 
Elimination of violence against Women.  

1.2 Parliamentary oversight of justice and security sector reform strengthened . 
1.3 Increased capacity of relevant ministries to implement the National Strategy for the Restructuring 

and Modernization of the Security S ector. 
2.1 Enhanced access to justice services, particularly for vulnerable populations including women.  
 

                                                
39 CEDAW (Convention Against the Elimination of All Forms of Discrimination agai nst Women); Optional Protocol to the Convention on the 
Elimination of All Forms of Discrimination against women (CEDEAW -Op); Declaration of Violence against Women (GA 20 December 
1993). 
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UNDAF Outcome: Strengthen governance, modernize public administrations and guarantee macroeconomic stability  
Joint Programme Outcome 1: Judicial and s ecurity sector democratic governance improved and citizen’s rights better protected through legislative 
and normative reform.  
Indicator (a) # of laws/regulatory measures drafted in line with women’s rights and internal gender policies finalized  
(b) Laws  would reflect international standards particularly relating to gender, transparency and accountability.  
(c) Level of public participation and open discussion on justice and security matters  
(d) # of women’s organizations included in consultation  
(e) Input from dialogue processes, particularly on gender issues, impacts finalized legislation  
(f) Parliament exercises its oversight function without interference.  
(g) Demonstrated increase in knowledge by parliamentarians trained and gender quota achieved.  
(h) Progress in implementation of the JSSR strategy as per time schedule  
(i) Representation of women at senior and management levels in law enforcement, defence and judicial sectors increases by 15%  
(j) Broader public awareness regarding the national SS R strategy.  
(k) National SGBV strategy finalized  
JP Outputs Participating UN Organization 

specific outputs (SMART 
outputs) 

Participating 
UN 
Organization 

Participa-ting 
UN organiza-
tion corporate 
priority 

Implemen-
ting 
partner 

Indicative Activities for 
Each Output 

Resource allocation and indicative 
time frame 

Y1 Y2 Y3 Total 
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1. The revision and 
development of new 
legislation and 
regulatory measures in 
support of justice and 
security sector reform 
inline with CEDAW 
and other women’ right 
International Law and 
regional law 
framework. 
 
Indicators:  
§ 3 laws/regulatory 

measures reviewed 
and 4 internal gender 
policies finalized. 
Baseline data: 
number and adequacy 
of pre-programme 
laws relating to  
organic and 
procedural law and 
internal gender 
policies of relevant 
ministries. 
§ State Laws reflect 

international 
standards particularly 
relating to gender, 
transparency and 
accountability.  
Baseline data: few 
intl. Conventions 
ratified by the 

1. By June 2010, consensus 
on a legal framework and 
internal policies for the 
security sector obtained 
through 3 national and 
regional consultations and 
information/findings 
disseminated through 3 
conferences  (Bissau) and a 
findings report distributed to 
stakeholders (500 copies)  
 

UNDP  Increased 
capacity of 
the justice 
system for 
the respect of 
human rights 
& enhanced  
access to 
justice 
services, 
particularly 
for vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector reform 

SSC, 
NGOs, 
National 
Assembl
y 

1. Undertake 
consultations with key 
stakeholders (Ministries 
of Defence, Justice, 
Solidarity and Interior, 
law enforcement 
agencies, political 
parties, civil society 
organizations and 
women’s organizations) 
to gather input for the 
development of organic 
and procedural laws 
and internal policies on 
gender issues of 
relevant justice and 
security sector 
institutions. 
 

103 000 43537,5 43538,5 190 076 

o 2. By June 2012  the National 
Assembly holds 3 annual 
open debates according to 
established protocols to 
review progress on national 
security sector reform.  

 
  

UNDP Increased 
capacity of 
the justice 
system for 
the respect of 
human rights 
& enhanced  
access to 
justice 
services, 
particularly 
for vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector reform 

National 
Assembl
y 

2. Assist the National 
Assembly conduct an 
open publ ic debate to 
discuss progress on the 
national security sector 
reform agenda and 
make required 
adjustments.  
 

53 500 52 037,5 52 037,5 157 075 
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Government. Lack of 
knowledge, 
application and 
reporting mechanisms 
of existing ratified 
International 
Conventions. 

 
§ Level of public 

participation and open 
discussion on justice 
and security matters. 
Basel ine data: GVT 
assessment, and UN 
interagency mission, 
led by the DPA  of 
October 2008 
assessment on lack of 
knowledge from th e 
public on SSR Reform 
process; lack of media 
coverage.  
§ # of women’s 

organizations included 
in consultation. 
Baseline data: about 
20 women 
organisations active 
and 6 women 
organisation/ 
resources persons 
available. 
§ Input from dialogue 

processes, particular ly 
on gender issues, 
impacts finalized 
legislation. Baseline 
data: Proven Electoral 
debate participation 
from 3 women’ 
parliamentarian 
organisations.  
 

o 3. By June 2012 a minimum 
of 3 laws promulgated and 4 
internal gender policies 
(Ministries of Interior, Justice, 
Defense and Solidarity) are 
finalized. 

 

UNIFEM  Gender 
equality 
advocates 
and their 
organizations 
enhance their 
capacity and 
influence to 
ensure strong 
gender 
equality 
dimensions in 
national laws, 
policies and 
strategies, 
including in 
peacebuilding 
and post-
conflict 
reconstructio
n processes.   
 

National 
Assembl
y, 
relevant 
ministry 

3. Support the 
establishment of new  
legislation/regulatory 
measures relating to 
organic and procedural 
laws and internal 
gender policies 
(including quotas for 
women representation  
in senior and 
managerial position) for 
security and justice 
sector institutions or 
relevant ministries.  

46 000 92 000 46 000 184 000 
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2. Parliamentary 
oversight of justice and 
security sector reform 
strengthened.  
 
Indicators:  
§ Parliament exercises 

its independent 
oversight function 
without interference. 
Baseline data :  
§ Pre-programme 

interviews with key 
stakeholders 
regarding exercise of 
current oversight 
function. 
§ Demonstrated 

increase in knowledge 
by parliamentarians 
trained and gender 
quota achieved. 
Baseline data: results 
of pre-training testing.  
 

o 4. By June 2010 
Parliamentary Commiss ion on 
Security and Justice has  
developed a strategy and 
modalities on security sector 
oversight and responsibilities.  
 

UNDP Increased 
capacity of 
the justice 
system for 
the respect of 
human rights 
& enhanced  
access to 
justice 
services, 
particularly 
for vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector reform 

National 
Assembl
y, 
NGOs, 
relevant 
line-
Ministry 

Support the 
Parliamentary 
Commission on 
Security and Justice 
Issues conduct an 
assessment of issues 
relevant to their 
oversight role, including 
their gender aspects, 
through consultations 
with key stakeholders 
(law enforcement 
agencies, Ministries of 
Justice, Interior and 
Defense, Institute of 
Women and Children, 
women’s organizations 
and civil society); public 
hearings on security 
sector oversight and 
studies into specific 
security issues, with a 
view to developing a 
strategy and modalities 
on security sector 
oversight.  
. 
 
 

65 500 61 537.5 61 537.5 188 575 
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o 5. By June 2011 , 50 
parliamentarians (30% of 
women) have benefited from 
increased knowledge in the 
areas of security sector 
function, how to exercise 
effective parliamentary control 
over the security sector and 
gender-sensitive budgeting 
through 12 training sessions.  
 

UNDP Increased 
capacity of 
the justice 
system for 
the respect of 
human rights 
& enhanced 
access to 
justice 
services, 
particularly 
for vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector reform 

National 
Assembl
y 

 2. Conduct 
assessment of training 
needs of 
parliamentarians. 
Provide training to 
parliamentarians on the 
functioning of the 
security sector, how to 
exercise effective 
parliamentary control 
over the security sector 
and gender-sensitive 
budgeting. 

81 000 56 537,5 56 537,5 194 075 

3.  Increased capacity 
of relevant ministries 
to implement the 
National Strategy for 
the Restructuring and 
Modernization of the 
Security Sector.  
  
Indicators:  
§ Progress in 
implementation of the 
JSSR strategy as per 
time schedule.  

 
Baseline data :  
§ Assessment of pre -
programme activities 
undertaken and 
adjustments to 
implementation 
schedule anticipated 

o 6. By June 2012 key 
stakeholders have 
strengthened capacity to 
implement the national SSR 
strategy through provision of 
technical consultants, 
operational support, 
equipment, training and 
publications.  
 

 

UNDP Increased 
capacity of 
the justice 
system for 
the respect of 
human rights 
& enhanced 
access to 
justice 
services, 
particularly 
for vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector reform 

SSC  
relevant 
Ministrie
s 

1. Provide technical 
support to the 
Government through 
the SSC and the 
Ministries of Justice, 
Interior and Defence in 
the implementati on of 
the National Strategy 
for the Restructuring 
and Modernization of 
the Security Sector.  
Note that the specific 
nature of technical 
support is to be 
determined by 
reference to the 
findings of a UNDP -
led needs assessment 
to be conducted by 
September 2009. 

115 500 89 200 89 200 293 900 
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through interviews with 
key stakeholders.  
§ Representation of 

women at senior and 
management levels in 
law enforcement, 
defence and judicial 
sectors increases by 
15%. Baseline data: 
pre-programme 
employment statistics 
relating to 
employment of 
women in relevant 
sectors. 
§ Demonstrated 

increase in knowledge 
of beneficiaries 
trained and gender 
quota achieved. 
Baseline data: results 
of pre-training testing.  
§ Broader public 

awareness regarding 
the national SSR 
strategy.  Baseline 
data: results of pre -
programme legal 
awareness survey.  
§ National SGBV 

strategy finalized.  
 

o 7. By January 2010  training 
and capacity building needs of 
various ministries are 
identified and findings report 
(200 copies) disseminated to 
stakeholders.  

 

UNODC 
 
 

Increased 
capacity of 
the justice 
system for 
the respect of 
human rights 
& enhanced 
access to 
justice 
services, 
particularly 
for vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector reform 

SSC, 
relevant 
line 
Ministry 

2. Conduct assessment 
of skills gaps and 
training needs within 
law enfo rcement 
agencies and Ministries 
of Justice, Interior and 
Defense through 
consultations with 
senior staff and staff 
representatives, a 
review of past training 
conducted and cross -
checked with training 
initiatives being 
implemented by other 
SSR donors.  

59 500 0 0 59 500 

o 8. By June 2012 , staff from 
the Ministries of Justice (50% 
of staff), Interior (50% of 
staff), Defense (20% of staff) 
and law enforcement officers 
(50% of staff) (aimed at 
reaching 30% of  women 
quota) have increased their 
knowledge in the a reas of 
administration reform, 
strategic planning, human 
resources management, 
crime management, 
prosecution, GBV issues, 
conflict resolution, human 
rights and international law.  

 

UNODC  Increased 
capacity of 
the justice 
system for 
the respect of 
human rights 
& enhanced 
access to 
justice 
services, 
particularly 
for vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector reform 

SSC, 
relevant 
line-
ministry, 
EU 
ESPD 
mission 

 3. Provide training to 
law enforcement 
agencies and Ministries 
of Justice, Interior and 
Defense on topics 
which may include but 
are not be limited to 
administration reform, 
strategic planning, 
human resources 
management, crime 
management, 
prosecution, GBV 
issues, conflict 
resolution, human rights 
and international law.  

60 750 96 510 60 750 218 010 
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 o 9. o By June 2010, capacity of 
the Ministry of Interior to 
develop and implement 
strategy strengthened through 
provision of equipment and 
international (60 days) and 
national (400 days) 
consultancies o By June 
2012, 100 penitentiary officers 
(aimed at reaching 30% of 
women quota) have increased 
their knowledge in the 
finalized strategy and its 
implementation through 5 
training sessions delivered. o 
By June 2012  at least 10,000 
persons in Bissau and 4 
regions have benefited fro m 
print material disseminated, 5 
radio broadcasts and 2 
newspaper publications  
 

UNODC Increased 
capacity of 
the justice 
system for 
the respect of 
human rights 
& enhanced 
access to 
justice 
services, 
particularly 
for vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector reform 

Ministry 
of 
Interior, 
SSC 

4. Support the Ministry 
of the Interior develop 
and implement a 
strategy  regarding the 
management of public 
security, crime and 
violence including 
sexual and gender -
based violence (taki ng 
specific account of 
gender issues) and a 
public awareness 
campaign on the 
strategy covering 
Bissau and 4 regions.  

61 000 61 000 61 000 183 000 

o 10. By June 2012 , 400 
persons (aimed at reaching 
30% of women quota) have 
increased their knowledge in 
the area of management and 
planning through 16 training 
sessions delivered.  
 

UNDP 
 

Increased 
capacity of 
the justice 
system for 
the respect of 
human rights 
& enhanced 
access to 
justice 
services, 
particularly 
for vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector reform 

Ministry 
of 
Interior, 
Ministry 
of 
Justice, 
SSC 

5. Provide training to 
Ministries of Interior and 
Justice on planning and 
management.  

86 000 127037,5 84487,5 297 525 
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 o 11. By June 2012  at least 
10,000 persons in Bissau a nd 
4 regions have benefited from 
print material disseminated, 
24 radio broadcasts, 10 
newspaper publications, 12 
mobile theatre performances 
and 12 information 
dissemination workshops.  
 
 

UNDP Increased 
capacity of 
the justice 
system for 
the respect of 
human rights 
& enhanced 
access to 
justice 
services, 
particularly 
for vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector reform 

SSC / 
women’
s 
organiza
tions / 
NGOs 

6. Support the SSC 
conduct public 
awareness-raising 
activities, with a specific 
focus on gender issues, 
regarding the National 
Strategy for the 
Restructuring and 
Modernization of the 
Security Sector 
covering beneficiaries 
in Bissau and 4 regions. 
Campaign should 
include information 
material (pamphlets, 
posters and frequently 
asked questions); radio 
broadcasts (including 
interviews with experts; 
print media; mobile 
theatre;  and 
information 
dissemination 
workshops involving 
representatives from 
civil society and 
women’s organizations, 
political parties, media 
organizations and 
security personnel.  

85 500 125 000 84 883 295 383 

 o 12. By June 2010  SGBV 
strategy finalized.  
 
 

UNFPA Effective 
application of 
the 
instruments 
of legal, 
social, 
political 
protection, 

Relevan
t line 
Ministry, 
women’
s 
organiza
tions 

7. Support the 
Ministries of Interior, 
Justice, Defence, 
Health and Solidarity 
jointly develop a 
national strategy on the 

48 000 0 0 48 000 
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including the 
fight against 
gender based 
violence and 
the 
promotion of 
gender equity 
and equality 
and human 
rights 

elimination of SGBV in 
consultation with 
relevant civil society 
and women’s 
organizations.  

 Joint Programme Outcome 2: Access to justice services for the poor improved, with special focus on women.  
 Indicator (a)  Increase in # of organizations providing legal  services40 
 (b) # of vulnerable people provided with legal services (disaggregated by age, gender and geographic location ) 
 (c) # of women’s legal issues resolved through courts and customary mechanism and quality of case handling  
 (d) Demonstrated increased knowledge on the  part of beneficiaries trained and quota for women representation met  
 (e) Increase in legal awareness among beneficiary population  
JP Outputs  SMART Outputs  Participating 

UN 
Organization 

Participating 
UN 
organization 
corporate 
priority 

Implem
enting 
Partner 

Indicative 
Activities  

Resource allocation and indicative time frame  
Y1 Y2 Y3 Total 

                                                
40 The law indicates that people without economic means should be defen ded by a public attorney at the expenses of the state. However, this law has never been implemented and Civil Society and 
Professional organizations are not able to fill the gap. Therefore, in Guinea Bissau there is actually no free legal aid serv ice provided. 
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Enhanced access to 
justice services, 
particularly for 
vulnerable populations 
including women.  
Indicators:  
§ Increase in # of 

organizations 
providing legal 
services. Baseline 
data: number of 
organizations 
providing legal aid 
services pre -
programme ( June 
2009-June 2012).  
§ # of persons provided 

with legal services 
(disaggregated by 
service, beneficiary 
and gender). Baseline 
data: socio -
anthropologic studies  

indicate that in the 
regions most of the 
population uses 
mechanism of vigilante 
justice and traditional 
justice and in regard to 
each ethnic group.  
§ # of women’s legal 

issues resolved 
through courts and 
customary 
mechanism and 
quality of case 

o 13. By June 2010  a 
comprehensive und erstanding 
of the legal needs of 
vulnerable groups obtained 
through a legislative review 
and 5 consultation and 
validation workshops. The 
findings are made available in 
a report distributed to 
participating parties by March 
2010. 
 

UNDP  Increased 
capacity of 
the justice 
system for 
the respect 
of human 
rights & 
enhanced  
access to 
justice 
services, 
particularly 
for 
vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector 
reform 

Ministr
y of 
Justice 
/ SSC / 
civil 
society 

 1. Conduct 
participatory 
assessment of 
existing 
legislation, 
customary 
justice 
mechanisms, 
court and law 
enforcement 
practices and 
capabilities 
with respect to 
the legal 
needs and 
availability of 
legal services 
for vulnerable 
populations, 
particularly 
women 
through 
consultations 
with 
representative
s of relevant 
ministries, law 
enforcement, 
judges, 
lawyers, civil 
society and 
women’s 
organizations 
and 
communities 
in Bissau and 
four regions.  

 

76 000 74 430 0 150 430 
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handling.  
§ Demonstrated 

increased knowledge 
on the part of 
beneficiaries trained 
and quota for women 
representation met. 
Baseline data: results 
of pre-training testing.  

 
Baseline data :  
 
§ Pre-programme 
inspection of court 
registers, interviews 
with judges, customary 
leaders, legal aid 
centre staff and 
clients. PAOSED 
programme 
assessment study on 
state of regional 
courts. 
§ Increase in legal 

awareness among 
beneficiary 
population. Baseline 
data: results of pre -
programme legal 
awareness survey.  
 

o 14. By June 2012 , 5 women’s 
and civil society organizations  
are strengthened through 
financial support, equipment 
support and the delivery of 5 
training sessions covering all 
staff members.  

 

UNFPA Effective 
application 
of the 
instruments 
of legal, 
social, 
political 
protection, 
including 
the fight 
against 
gender 
based 
violence 
and the 
promotion 
of gender 
equity and 
equality and 
human 
rights 
(UNFPA) 
 

Wome
n’s 
organiz
ations 

2.  Strengthen 
5 women’s and 
civil society 
organizations in 
Bissau and 
regional areas 
in their capacity 
to provide legal 
counselling and 
conflict 
resolution 
services to 
vulnerable 
populations 
particularly the 
poor and 
women through 
financial 
support, 
provision of 
equipment 
(office, 
supplies, 
telecommunicat
ions 
equipment, 
legal resources 
etc) and 
training on 
SGBV, 
women’s legal 
rights, family 
law, land, 
criminal 
matters.  
   

163 500 0  0 163 500 
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o 15. By June 2012 , 200 
persons (aimed at reac hing 
30% of women quota) have 
increased their knowledge in 
the areas of SGBV, women’s 
legal rights including the 
CEDAW, family law, land, 
criminal matters, conflict 
resolution, mediation, 
negotiation and human rights 
through 5 training sessions 
delivered. 
 

UNIFEM Gender 
equality 
advocates 
and their 
organizatio
ns enhance 
their 
capacity 
and 
influence to 
ensure 
strong 
gender 
equality 
dimensions 
in national 
laws, 
policies and 
strategies, 
including in 
peace-
building and 
post-conflict 
reconstructi
on 
processes.   
 

Wome
n’s 
organiz
ations, 
Ministr
y of 
Justice 

3. Provide 
training to civil 
society and 
women’s 
organizations, 
journalist/report
ers, legal 
authorities 
(judges, 
lawyers and 
police officers), 
customary 
leaders and 
paralegals on 
topics including 
SGBV, 
women’s legal 
rights including 
the CEDAW, 
family law, 
land, criminal 
matters, conflict 
resolution, 
mediation, 
negotiation and 
human rights.  

61 500 123 000 61 550 246 050 
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o 16. By June 2012  4 legal aid 
offices have commenced 
operation staffed by a 
minimum of 2 full -time 
national legal officers, and 
approximately 8 10 people 
have directly benefited from 
the provided services 41 
 

 
 

UNDP  Increased 
capacity of 
the justice 
system for 
the respect 
of human 
rights & 
enhanced 
access to 
justice 
services, 
particularly 
for 
vulnerable 
populations 
including 
women 
Support to 
justice and 
security 
sector 
reform 

Univers
ity, 
Ministr
y of 
Justice, 
NGOs 

4. 
Establishment 
of legal aid 
offices in 4 
distric t courts 
and 1 legal 
Clinic at the 
Faculty of Law 
(Bissau) to 
provide legal 
counselling and 
representation 
to poor and 
other 
vulnerable 
groups 
(especially 
women) on 
issues 
including 
SGBV, 
women’s legal 
rights, family 
law, land, 
criminal 
matters.  
 

140 940 140 940 140 873 422 753 

                                                
41 It is estimated that one full functioning legal aid office with 2 full time staff would be able to provide legal aid to aroun d 150-200 persons per year. The 
provided target of approx 800 consultations provided for the three years is based on the ass umption that legal aid offices (including the legal aid clinic in 
Bissau) will function at 15% of their capacities in the first year (25 consultations per office per year), at 70% of its capa city in the second year (more than 90 
consultations per office per year) and at 100% of its capacity in the third year (an average of 200 consultations per office per year). However, since t his kind of 
aid is very new in Guinea Bissau, the target could change depending on the lessons learnt during the first year of this  joint program. No baseline data are 
available to determine the percentage of women who could benefit of these services (given the innovative character of this legal aid in Guinea Bissau). After the 
first year of activities baseline will be established/increased percentage of benefitting women settled and the strategy of intervention adjusted as needed.       
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o 17. By June 2012  at least 
10,000 persons have 
benefited from print material 
disseminated, 6 radio 
broadcasts and 3 newspaper 
publications.  
 

UNIFEM Gender 
equality 
advocates 
and their 
organizatio
ns enhance 
their 
capacity 
and 
influence to 
ensure 
strong 
gender 
equality 
dimensions 
in national 
laws, 
policies and 
strategies, 
including in 
peacebuildi
ng and 
post-conflict 
reconstructi
on 
processes.   
 

NGOs, 
Ministr
y of 
Justice, 
SSC 

5. Support a 
community 
legal 
awareness 
campaign 
covering 
beneficiaries in 
Bissau and 4 
regions 
focusing on 
citizens rights 
and how to 
access legal 
aid services 
through 
information 
material 
(including 
pamphlets, 
posters and 
frequently 
asked 
questions), 
radio 
broadcasts 
(including 
interviews with 
experts and 
print me dia. 

29 000 58 000 28 950 115 950 

M&E (UNDP)  48 110 48 110 98 110 194 330 

UNDP Programme Cost  855 050 818 367 711 205 2 384 622 

Total With Indirect support cost  914 903 875 653 760 989 2 551 545 

UNFPA Programme Cost  211 500 0 0 211 500 

Total with In direct support cost  226 305 0 0 226 305 

UNIFEM Programme Cost  136 500 273 000 136 500 546 000 
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Total with Indirect support cost  146 055 292 110 146 055 584 220 

UNODC Programme Cost  181 250 157 510 121 750 460 510 

Total with Indirect support cost  193 938 168 536 130 272 492 746 

TOTAL  Programme Cost  1 384 300 1 248 877 969 455 3 602 632 

Total with Indirect support cost  1 481 201 1 336 299 1 037 316 3 854 81742 

 

                                                
42 Minor discrepancies of +/ - 1 dollar could arise, because decimals have been rounded, in order to facilitate presentation.  
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  UNDP UNFPA UNIFEM UNODC TOTAL 
1.1. Supplies, commodities equipment and 
transport 235 705 37 000 48 000 87 010 407 715 

1.2. Personnel  1 279 920 74 000 242 000 180 000 1 775 921 

1.3. Training of counterparts  317 000 45 000 120 000 115 000 597 000 
1.4. Contracts  315 000 47 500 114 000 60 000 536 500 

 1.5. Other direct costs  236 997 8000 22000 18500 285 497 
Total Direct Costs  2 384 622 211500 546000 460510 3 602 632 
            

2.0. UN Agency Indirect cost (7%)  166 923 14 805 38 220 32 236 252 184 
            
Grand Total  2 551 545 226 305 584 220 492 746 3 854 817 

 
 
6. Management and Coordination Arrangements  
 
The United Nations Country Team in Guinea Bissau is comprised of representatives of all resident UN 
Agencies. Those UN organizations with no country representation are linked to the Country Team 
through the Resident Coordinator ( also the UN Country Team Leader). The role of the UN Country Team 
is to facilitate information exchange and strategic decision -making. It also aims to enhance substantive 
collaboration among UN agencies by strengthening opportunities for joint programming and operations, 
hence facilitating an integrated system -wide approach. This joint program was conceived by UNDP, 
UNODC, UNFPA and UNIFEM with  the support by UNOGBIS.  
 
In accordance with the MDG -F Guidelines, the Fund will rely on UN Resident Coordinator t o facilitate 
collaboration between participating UN organizations and to ensure that the programme is on track and 
that promised results are being delivered. The Resident Coordinator will ensure the establishment of a 
National Steering Committee ( NSC) and a Programme Management Committee ( PMC). The NSC will 
provide oversight and strategic guidance to the programme. It will be chaired by the RC, and composed 
by a representative of the Spanish Embassy and a representative of the Ministry of Foreign Affairs. T he 
NSC will operate by consensus decision making and will meet at least twice a year. The responsibilities 
of the NSC will include:  
 
§ Reviewing and adopting the Terms of Reference and Rules of Procedures of the NSC and/or 

modify them, as necessary  
§ Approving the Joint Programme Document before submission to the Fund Steering Committee. 

Minutes of meeting to be sent to MDG -F Secretariat with final programme submission.   
§ Approving the strategic direction for the implementation of the Joint Programme within the  

operational framework authorized by the MDG -F Steering Committee.   
§ aligning MDG -F funded activities with the UN Strategic Framework or UNDAF approved 

strategic priorities;  
§ Approving the documented arrangements for management and coordination  
§ establishing programme baselines to enable sound monitoring and evaluation  
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§ Approving the annual work plans and budgets as well as making necessary adjustments to attain 
the anticipated outcomes.  

§ Reviewing the Consolidated Joint Programme Report from the Administrative  Agent and provide 
strategic comments and decisions and communicate this to the Participating UN Organizations.  

§ Suggesting corrective action to emerging strategic and implementation problems.  
§ Creating synergies and seeking agreement on similar programmes a nd projects by other donors.  
§ Approving the communication and public information plans prepared by the PMCs.  
 

The PMC will provide operational coordination to the Joint Programme, as well as the inputs for the 
preparation of implementation plans and the mon itoring and evaluation of activities. The RC will design 
the Conflict Prevention and Recovery (CPR) Coordinator (see next paragraph) to chair the PMC. Its 
membership will consist of  representatives of implementing UN agencies (UNDP, UNFPA, UNIFEM, 
UNODC) as well as the UNOGBIS office , representatives from relevant government agencies (Ministry 
of Justice, the Ministry of Interior, the Ministry of Defence, the Ministry of Women, Family, and the 
Social Cohesion and Fight against Poverty , and the director of t he Cabinet of the ), the Permanent 
Secretary for Security and Justice Sector Reform in Guinea -Bissau, and a representative of the European 
Union’s ESPD mission and European Commission funded Programmes on JSSR 43. The PMC can decide 
to invite civil society o rganizations, including particularly women organizations and female 
parliamentarian associations to enhance national ownership and build public confidence in the reform 
process. The specific functions of the PMC are:  
 
§ ensuring operational coordination  
§ appointing a Programme Manager or equivalent thereof;  
§ managing programme resources to achieve the outcomes and output defined in the programme;  
§ establishing adequate reporting mechanisms in the programme;  
§ integrating work plans, budgets, reports and other prog ramme related documents; and ensures that 

budget overlaps or gaps are addressed;  
§ providing technical and substantive leadership regarding the activities envisaged in the Annual 

Work Plan;  
§ agreeing on re -allocations and budget revisions and make recommenda tions to the NSC as 

appropriate; 
§ addressing management and implementation problems;  
§ identifying emerging lessons learned; and  
§ establishing communication and public information plans.   

 
To ensure effective coordination, a position of CPR Coordinator will b e created in UNDP to manage the 
wider justice and security portfolio under the direct supervision of the /Resident Coordinator  (Terms of 
Reference of this post are attached) . Given the strong gender component of the programme the CPR 
Coordinator would have a strong background in gender, as well as experience in capacity building of 

                                                
43 The European Union’s ESPD  mission and European Commission funded Programs on JSSR are major players in 
the rule of law arena and collaboration is critical to success ; The joint programme envisions close partnerships with 
international donors and organizations, such as the European  Union (EU) and the European Commission. Their 
participation in the PMC will enhance partnerships, maximize synergies and eliminate duplication between projects .  
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local institutions and  in high-level coordination. The CPR Coordinator will represent the RR/RC in all 
justice and security matters. It is capital for the success of the programm e that the CPR Coordinator will 
be invested with a prominent convening and facilitating role vis -à-vis the rest of implementing partners. 
He/she will also coordinate the inputs by implementing partners for the production of the work plans, and 
the reporting of the overall Spanish MDG-F programme, ensure that the programme adheres to 
international standards, UN texts and national laws.  The CPR Coordinator will work with the UNDP 
Deputy Resident Representative – Programme who will exercise a technical coordin ation function , 
instrumental to harmonizing the implementation of activities envisaged under the joint programme with 
other UNDP programming , and ensure proper support from finance and administration departments of 
UNDP. He/She will receive advice accordin g to expertise by the UNDP Peace Development advisor, on 
dialogue process and participatory approaches and will work closely with the UNDP Rule of Law 
Program Manager to ensure effective alignment and collaboration between the joint programmes. The 
CPR must also maintain effective communication between the political, policy and high level 
coordination bodies and the program implementation overall team.  
 
UN agencies residing in the country (UNFPA, UNDP) and participating in the joint programme will have 
direct responsibility to implement activities that fall under their leadership according to the project results 
and resources framework. In this connection, the Programme Managers of the respective implementing 
UN organisations will be responsible for develop ing terms of reference for project activities, preparing 
procurement plans in accordance with relevant rules and regulations, providing technical advice relating 
to project implementation, processing invoices and maintaining records and control systems.  UNODC 
counts on an advisor deployed in the country that will ensure implementation of activities. UNIFEM, will 
provide for up to 2 national consultants who will be responsible for the implementation of relevant 
activities related to women’s empowerment in co nformity with annual work plan. Otherwise, UNIFEM 
will provide advice to the Inter -agency implementation team through its regional office in Dakar.  The 
Conflict Prevention Team of the UNDP Bureau for Conflict Prevention and Recovery of UNDP and the 
Peacebuilding Support Office and the Community of Practice network of the UN will provide financial 
and technical support as required.  
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IMPLEMENTATION STRUCTURE  
 

 
 
 
7. Fund Management Arrangements  
 
The allocated funds from MDG -F for executing agencies will be transferred through UNDP as the 
Administrative Agent to the participating UN agencies in line with provisions of the Joint Programme 
Guidance.   
 
The fund management option for the joint programmes is pass -through, with the UNDP  serving as the 
Administrative Agent. The Administrative Agent will release funds to the participating UN organisations 
to finance the activities in annual allocations, subject to meeting performa nce and delivery benchmarks. 
The programmatic and financial accountability for the joint programme rests with the participating 
organisations and national partners managing the respective components of the programme.  
 
Each organisation assumes complete programmatic and financial responsibility for the funds disburs ed to 
it by the administrative agent and can decide on the execution process with its partners and counterparts 
following the organisation’s own regulations.  

Chair: UN Resident 
Coordinator  

Programme Management Committee  
 

UN Participating Organizations                                               Implementing Ministries  
- UNDP       - Min. of Interior  
- UNFPA       - Min. of Justice  
- UNIFEM       - Ministry of Defence  
- UNODC       - Min. of Women  Affairs  
- UNOGBIS       - Director Cabinet of the ANP  

    
Other relevant partners  

- Representative of the  European Commission  - EC 
- Representative of ESPD  (EC funded programme)  

Chair:  
CPR Coordinator 
(UNDP) 

National Steering Committee  
 
 

 
- Rep. Foreign Affairs Ministry  

-Rep. Spanish Embassy  
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Each Participating UN Organisation establishes a separate ledger account for the receipt and 
administration of the funds disbursed to it by the Administrative Agent.  Participating UN Organisations 
are requested to provide certified financial reporting according to the budget template. Participating UN 
Organisations are entitled to deduct their indire ct costs on contributions received according to their own 
regulations and rules, taking into account the size and complexity of the particular programme.  
 
The work plan will be developed though a technical workshop gathering the experts / partners supporti ng 
activities in the areas of justice (or R ule of Law) and security sector reform. Subsequent instalments will 
be released in accordance with annual work plans approved by the National Steering Committee. The 
release of funds is subject to meeting a minimu m commitment threshold of 70% of the previous fund 
release to the Participating UN Organisations combined commitments (commitments are defined as 
legally binding contracts signed, including multi -year commitments which may be disbursed in future 
years). If the 70% threshold is not met for the programme as a whole, funds will not be released to any 
organisation, regardless of the individual organisation’s performance.  On the other hand, the following 
year’s advance can be requested at any point after the co mbined disbursement against the current advance 
has exceeded 70% and the work plan requirements have been met. If the overall expenditure of the 
programme reaches 70% before the end of the twelve -month period, the Participating UN Organisations 
may upon en dorsement by the National Steering Committee request the MDG-F release the next 
instalment ahead of schedule.  The Resident Coordinator will make the request to the Spanish MDG -F 
Office on the National Steering Committee’s behalf.  Any fund transfer is sub ject to submission of an 
approved annual work plan and budget to the MDTF Office.  
 
The duration of the project will be 3 years, corresponding to the June 2009-June 2012  period for which 
the UNDP/Spain MDG Achievement F und allocation is USD 3,854,816    
 
The level and type of inputs required from each UN Agency are:  
 
From the implementing and backstopping units of UNDP:  
-  Agency Contribution ( through the MDG Fund): USD 2,551,545  
-  Inputs and cooperation in the areas of rule of law, judicial reform and secu rity sector reform.  
 
From the implementing and backstopping units of UNFPA:  
-  Agency Contribution (th rough the MDG Fund): USD 226,305  
-  Inputs and cooperation in the areas of gender mainstreaming, women’s issues and SGBV.  
 
From the implementing and backs topping units of UNIFEM:  
-  Agency Contribution (th rough the MDG Fund): USD 584,220  
-  Inputs and cooperation in the areas of gender mainstreaming, women’s issues and SGBV.  
 
From the implementing and backstopping units of UNODC:  
-  Agency Contribution (th rough the MDG Fund): USD 492,746  
-  Inputs and cooperation in the areas of security sector reform and organized crime.  
 
Transfer of cash to national Implementing Partners:   At the country level, the UN agencies will transfer 
funds to their national counter parts reflecting agreed harmonized approaches to cash transfers, as detailed 
in their Country Programme Action Plans (CPAP) or other agreements, which includes direct cash 
transfer, direct payment, reimbursement of cash advance and direct agency implementa tion. 
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8.  Monitoring, Evaluation and Reporting  
 
 

Expected Results Indicators Means of Verification 
 

Collection Methods 
 

Respons
ibilities  

Risks and Assumptions 

 
Outcome 1: Judicial and security sector democratic governance improved and citizen’s rights better protected through legislative and normative reform 

 

JP Output 1:  
The revision and development of 
new legislation and regulatory 
measures in support of justice and 
security sector reform inline with 
CEDAW and other women’ right 
International Law and regional law 
framework. 
SMART outputs 

1. By June 2010, consensus on a 
legal framework and internal 
policies for the security sector 
obtained through 3 national and 
regional consultations and 
information/findings disseminated 
through 3 conferences  (Bissau) and 
a findings report distributed to 
stakeholders (500 copies) 
2. By mid-2012 the National 
Assembly holds 3 annual open 
debates according to established 
protocols to review progress on 
national security sector reform. 3. 

3 laws/regulatory measures promulgated and 
4 internal gender policies finalized (June 
2012). 
Baseline data: number and adequacy of pre-
programme laws relating to organic and 
procedural law and internal gender policies of 
relevant ministries 

Inspection of 
congressional records and 
internal policies of 
relevant ministries  

On site Records 
inspection 
(following 
promulgation) 

UNDP Risk: political instability places 
impediments on the legislative 
process 
Assumption: relevant ministries are 
willing to adopt gender policies 
which protect the rights of women 

Laws drafted to be presented to the National 
Assembly reflect international standards 
particularly relating to gender, transparency 
and accountability (June 2012). 
Baseline data: pre-programme laws and 
regulations adopted 

Review of legislation vis-
à-vis international and 
regional laws and 
conventions 

Analysis of 
legislation 
(following 
promulgation) 

UNDP Risk: Decision-makers lack the 
required will/knowledge to 
incorporate international standards 
and regional law into legislation 

Level of public participation and open 
discussion on justice and security matters 
(June 2010). 
Baseline data: Women Parliamentarians 
leading the gender into  SSR debate 

Observation of dialogue 
processes, interviews with 
participating stakeholders 

Observation and 
interviews (upon 
completion of 
event) 

UNDP Assumption: sufficient number of 
civil society organizations willing 
and able to participate 

20 women’s organizations included in 
consultation December 2010). 
Baseline data: low participation/ awareness of 
civil society organisations particularly 
women’ organisations.  

Findings Report on 
consultations/dialogue 
processes 

Analysis of report 
and consultations 
with stakeholders 
(upon completion of 
event) 

UNDP Assumption: sufficient number of 
women’s organizations with 
capacity to participate 
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By June 2012 a minimum of 3 laws 
promulgated and 4 internal gender 
policies (Ministries of Interior, 
Justice, Defense and Solidarity) are 
finalized. 
 

Input from dialogue processes, particularly on 
gender issues, impacts on finalized legislation 
(June 2012). 
Baseline data: current legislation does not 
refer to gender empowerment and quotas and 
do not reflect particular needs of women. 

Review of legislation vis-
à-vis findings reports on 
dialogue processes 
 
 
Interviews with key 
stakeholders 

Analysis of 
legislation 
(following 
promulgation) 
 
 Interviews  
(following 
promulgation) 

UNDP Risk: dialogue processes fail to 
influence decision-makers  
Risk: decision-makers lack capacity 
to implement 

JP Output 2: Parliamentary 
oversight of justice and security 
sector reform strengthened. 
SMART outputs 
4. By June 2010 Parliamentary 
Commission on Security and 
Justice has developed a strategy and 
modalities on security sector 
oversight and responsibilities. 

5. By June 2011, 50 
parliamentarians (30% of women) 
have benefited from increased 
knowledge in the areas of security 
sector function, how to exercise 
effective parliamentary control over 
the security sector and gender-
sensitive budgeting through 12 
training sessions.  
 
 
 

Parliament exercises its independent oversight 
function without interference (June 2009-June 
2012). 
Baseline data: pre-programme interviews with 
key stakeholders regarding exercise of current 
oversight function and SNV/NDI study of 
training needs. 

Observation of 
parliamentary processes, 
interviews with key 
stakeholders 

Observation and 
interviews (upon 
completion of 
event) 

UNDP Risk: interference by 
executive/military prevents 
parliament from exercising its 
oversight function  

Demonstrated increase in knowledge by 
parliamentarians trained and gender quota 
achieved (June 2009). 
Baseline data: results of pre-training testing 
and and SNV/NDI study of training needs. 

Pre- and post-training 
testing conducted, 
training reports submitted.  

Testing 
administered 
(baseline and upon 
completion of 
event) 

UNDP Assumption: there are sufficient 
women employed in the relevant 
sector to meet the 30% training 
participation requirement and 
management facilitates such 
participation.  
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JP Output 3: 
Increased capacity of relevant 
ministries to implement the 
National Strategy for the 
Restructuring and Modernization of 
the Security Sector. 
SMART Outputs 
6. By June 2012 key stakeholders 
have strengthened capacity to 
implement the national SSR 
strategy through provision of 
technical consultants, operational 
support, equipment, training and 
publications. 

7. By January 2010 training and 
capacity building needs of various 
ministries are identified and 
findings report (200 copies) 
disseminated to stakeholders. 
8. By June 2012, staff from the 
Ministries of Justice (50% of staff), 
Interior (50% of staff), Defense 
(20% of staff) and law enforcement 
officers (50% of staff) (aimed at 
reaching 30% of women quota) 
have increased their knowledge in 
the areas of administration reform, 
strategic planning, human resources 
management, crime management, 
prosecution, GBV issues, conflict 
resolution, human rights and 
international law. 
9. By June 2010, capacity of the 
Ministry of Interior to develop and 
implement strategy  
10. By June 2012, 400 persons 
(aimed at reaching 30% of women 

Progress in implementation of the JSSR 
strategy as per time schedule (June 2009-June 
2012) 
Baseline data: Assessment of pre-programme 
activities undertaken and adjustments to 
implementation schedule anticipated through 
interviews with key stakeholders.  

 

Observation of public 
debates held by the 
National Assembly,  
 
Interviews with key 
stakeholders,  
 
 
Review of activities vis-à-
vis strategy 
implementation plan.  

Observation (upon 
completion of 
event) 
 
Interviews (upon 
completion of 
event) 
 
Records inspection 
(every three month) 
 

UNDP Risk: factionalism, disagreement or 
insufficient capacity within any of 
the key implementing agencies 
obstructs progress.  
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quota) have increased their 
knowledge in the area of 
management and planning through 
16 training sessions delivered. 
strengthened through provision of 
equipment and international (60 
days) and national (400 days) 
consultancies  
11. By June 2012, 100 penitentiary 
officers (aimed at reaching 30% of 
women quota) have increased their 
knowledge in the finalized strategy 
and its implementation through 5 
training sessions delivered. o By 
June 2012 at least 10,000 persons in 
Bissau and 4 regions have benefited 
from print material disseminated, 5 
radio broadcasts and 2 newspaper 
publications 
12. By June 2010 SGBV strategy 
finalized. 
 
 
 
 

Representation of women at senior and 
management levels in law enforcement, 
defence and judicial sectors increases by 15% 
(June 2012). 
Baseline data: pre-programme employment 
statistics relating to employment of women in 
relevant sectors (UNDP census of armed 
forces and future EC census on law 
enforcement personnel). 

Inspection of employment 
records at relevant 
ministries 
 
Interviews with key 
stakeholders. 

Records inspection 
(bi-annual)  
 
 
Interviews (bi-
annual) 

UNDP Assumption: there are a sufficient 
number of women with the required 
skills and willingness to take up 
managerial positions. 
Risk: senior management within 
relevant sectors resists the 
empowerment of women.  

Demonstrated increase in knowledge of 
beneficiaries trained and gender quota 
achieved (June 2012). 
Baseline data: results of pre-training testing, 
UNOGBIS gender officer information 
provided about weak capacity on women’s 
rights and gender. 

Pre- and post-training 
testing conducted, 
training reports submitted. 

Testing 
administered 
(baseline and upon 
completion of 
event) 

UNDP Assumption: there are sufficient 
women employed in the relevant 
sector to meet the 30% training 
participation requirement and 
management facilitates such 
participation. 

Broader public awareness regarding the 
national SSR strategy (June 2012). 
Baseline data: results of pre-programme 
awareness survey, focus groups survey with 
medias. 

SSR awareness survey 
 
 
 
 
 
Interviews with key 
stakeholders  

Survey administered 
(baseline and upon 
completion of 
activity)  
 
Interviews (upon 
completion of 
activity) 

UNDP Assumption: the security situation 
remains stable hence allowing travel 
and programme implementation in 
regional areas  

National SGBV strategy finalized Inspection of finalized 
and released strategy 

Records inspection 
(at conclusion of 
activity) 

UNDP  

 
Outcome 2: Access to justice services for the poor improved, with special focus on women 
 
JP Output 1: Enhanced access to 
justice services, particularly for 
vulnerable populations including 
women.  
SMART outputs 

o 13. By June 2010 a 
comprehensive understanding of 

Increase in # of organizations providing legal 
services  
Baseline data: survey of number of 
organizations providing legal aid services pre-
programme (June 2009-June 2012) to confirm 
lack of provision of legal services. Bar 
Association. 

Situation reports Analysis of reports 
(3-monthly) 

UNDP Assumption: there are a sufficient 
number of civil society and 
women’s organizations willing and 
capable of providing legal aid 
services to strengthen. 
Assumption: the security situation 
remains stable hence allowing travel 
and programme implementation in 
regional areas 
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the legal needs of vulnerable 
groups obtained through a 
legislative review and 5 
consultation and validation 
workshops. The findings are 
made available in a report 
distributed to participating parties 
by March 2010. 

o 14. By June 2012, 5 women’s and 
civil society organizations are 
strengthened through financial 
support, equipment support and 
the delivery of 5 training sessions 
covering all staff members. 

o 15. By June 2012, 200 persons 
(aimed at reaching 30% of 
women quota) have increased 
their knowledge in the areas of 
SGBV, women’s legal rights 
including the CEDAW, family 
law, land, criminal matters, 
conflict resolution, mediation, 

# of persons provided with legal services 
(disaggregated by service, beneficiary and 
gender) (June 2009-June 2012). 
Baseline data: currently no state legal aid 
provision and deficient legal aid law. 

Inspection of beneficiary 
records held at legal aid 
centers 

Records inspection 
(3-monthly) 

UNDP Risk: Lack of public confidence in 
the formal justice system 
discourages people from seeking 
legal aid service. 
Assumption: the security situation 
remains sufficiently stable to allow 
persons to access legal aid services. 

# of women’s legal issues resolved through 
courts and customary mechanism and quality 
of case handling (June 2009-June 2012). 
Baseline data: UNDP study on traditional 
justice mechanism (to be undertaken); pre-
programme inspection of court registers, 
interviews with judges, customary leaders, 
legal aid centre staff and clients. 

Inspection of court 
registers  
 
 
Interviews with judges, 
customary leaders, legal 
aid centre staff and 
clients. 

Inspection of 
records (bi-
annually) 
 
Interviews 
(baseline, bi-
annually) 

UNDP Assumption: sufficient court records 
are kept to facilitate inspection and 
customary leaders are willing to 
discuss case processing with 
programme team 

Demonstrated increased knowledge on the 
part of beneficiaries trained and quota for 
women representation achieved (June 2012). 
Baseline data: results of pre-training testing, 
current building awareness at SST level and 
Ministries departments. 

Pre- and post-training 
testing conducted, 
training reports submitted. 

Testing 
administered 
(baseline and upon 
completion of 
activity)  
 

UNDP Assumption: there are sufficient 
women employed in the relevant 
sector to meet the 30% training 
participation requirement and 
management facilitates such 
participation. 
Assumption: the security situation 
remains stable hence allowing travel 
and programme implementation in 
regional areas 
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negotiation and human rights 
through 5 training sessions 
delivered. 

o 16. By June 2012 4 legal aid 
offices have commenced 
operation  
staffed by a minimum of 2 full-
time national legal officers.  

o 17. By June 2012 at least 10,000 
persons have benefited from print 
material disseminated, 6 radio 
broadcasts and 3 newspaper 
publications. 

 
 
 
 

Increase in legal awareness among 
beneficiary population (June 2009-June 
2012). 
Baseline data: results of pre-programme legal 
awareness survey 
Increase in poor people (and % of women) 
provided with legal assistance in the regions 
where the legal aid clinics will be established 
Baseline data: so far no legal assistance for 
the poorest is de facto  offered in Guinea 
Bissau, since the state does not deliver this 
service. 

Legal awareness survey 
 
 
 
 
 
Interviews with key 
stakeholders 

Survey administered 
(baseline and upon 
completion of 
activity)  
 
Interviews (upon 
completion of 
activity) 

UNDP Assumption: the security situation 
remains stable hence allowing travel 
and programme implementation in 
regional areas 
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(i) Annual/Regular reviews: The project will be subject to reporting, monitoring and evaluation in 
accordance with MDG -F requirements and the indicators and risk analysis con tained in the matrix above. 
The project team will undertake 3 -monthly progress reviews which assess progress towards objectives, 
obstructions encountered, risk management strategies and lessons learned. The project team will also 
undertake annual program r eviews at which time any amendment to the strategy, work -plan or 
implementation modalities can be discussed and referred to the Joint Program Steering Committee. 
Reports from both sets of reviews will be made available to the Joint Programme Steering Commi ttee and 
the MDG-F. The risk management plan developed (see below) will be reviewed on an annual basis and 
submitted to the Joint Programme Steering Committee.  
 
(ii) Evaluation:  The Joint Programme team will undertake a baseline assessment including throug h 
interviews with key stakeholders, review of legislation and policies, review of employment statistics 
(particularly gender elements) at relevant ministries and law enforcement agencies, and a legal awareness 
survey to obtain data which will be used later  to assess progress towards objectives and the impact of the 
Joint Programme. At regular intervals, further data will be collected to provide feedback on progress 
toward objectives and to inform any required amendments to the programme strategy or work -plan. Two 
independent evaluations of the program will be conducted:  
§ Mid-term evaluation, after the first two years of the program: this evaluation will assess the key 

achievements and challenges of the program, identify lessons learned and make recommendatio ns to 
improve implementation in the remaining two years of the program.  

§ Final evaluation, at the end of the program, will assess its overall impact, identify lessons learned for 
future programs and provide recommendations to ensure sustainability.  

 
(iii) Reporting: The following reports will be submitted as part of the monitoring process:  
§ Yearly report: A report of self -assessment will be submitted by the project management team 

annually, including the following elements:  
o Performance assessment of the pr oject during the year under consideration;  
o Challenges encountered;  
o Annual work plan and other expenditure reports;  
o Lessons learned;  
o Recommendations for future implementation to address the main challenges encountered.  

§ Quarterly narrative and financial updates will be prepared by the JP team (narrative) and the 
Participating UN Organizations (financial)  

§ Mid-term review: T his will be organized by the MDG F Secretariat after the first two years of 
implementation. The report will be presented by the project management team. It will assess the 
achievements and challenges of the program, identify lessons learned, and, on this basis, present a 
detailed strategy and work plan for the second phase of the program (years III and IV).  

§ Final report of the project: th is report will synthesize all activities and results of the project, lessons 
learned, degree of achievements of results. This report will also recommend the necessary actions to 
ensure sustainability of results.  

§ AA Management brief. The Management brief co nsists of the certified financial report and the 
narrative report. The management brief will identify key management and administrative issues, if 
any, to be considered by the NSC.  

§ Narrative Joint Programme Progress report: this report is produced through an integrated joint 
programme reporting arrangement. The report should be reviewed and endorsed by the PMC before it 
is submitted to the MDTF Office on 31  March of each year.  
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§ Financial Progress Report: Each participating organization will submit to the MDT F Office a 
financial report stating expenditures incurred by each programme during the reporting period. The 
deadline for  this report is 30  April. 
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(iv) Risk Management Plan  
 
 

Identified Risks  Risk Management Strategies  
Security and stability:  The political and 
security context in Guinea -Bissau 
remains fragile. Any deterioration in 
this regard may impact upon the 
capacity of the project team to 
implement projects, particularly those in 
rural areas and which require civil 
society involvement.   

Promoting flexibility for changing needs and circumstances: The program team will remain flexible to 
changing needs and circumstances through regular dialogue with key stakeholders and by monitoring 
political and security developments, including through close coopera tion with the UN Department of Safety 
and Security. To aid this process, the JSSR Coordinator will periodically review and update this risk matrix 
and develop contingency plans to mitigate any negative consequences which may stem from events outside 
of the project team’s control. It should be further noted that UNOGBIS provides daily political analyses 
and news summaries of the situation in the country. ECOWAS has also recently launched a Conflict Early 
Warning program that will provide ongoing monitoring o f key risk factors in Guinea Bissau. UN 
participation on the National Steering Committee for SSR and its Permanent Secretariat provide direct 
access to key political actors and other national stakeholders and first -hand information on a daily basis.  
If effective relationships are created with national and international actors , The CPR position will have a 
great deal of power for helping ensure the kind of liaison that can enhance the likelihood of continuation of 
the program, even in time of change at the political level.  
The variety of activities being implemented and diversity of targeted sectors makes it more likely that some 
activities, specifically those that are directed to vulnerable groups, will continue even in times of the kinds 
of political upheaval that are characteristic of Guinea Bissau.  
The strategy envisions working with a variety of women’s groups; in general, these groups remain and even 
become more active in times of crisis. Political instability often brings with it opportunities for wo men’s 
empowerment, when women as sufficiently organized and mobilize to bring constructive responses in the 
midst of crisis. The program will help to strengthen women’s groups within the armed forces and police 
and empower them to lead change processes.   

Complexity and multi -faceted nature of 
institutional capacity building:  Justice 
sector institutions and key government 
ministries lack capacity and are highly 
dependant upon international donor 
support. The joint programme seeks to 
increase capacity throug h a number of 
measures including technical assistance 

Support for and moni toring of the national SSR strategy: The joint programme was designed to 
complement the national strategy on SSR. This strategy contains activities which are critical to the 
functioning of the justice sector such as institutional restructuring, legislative  reform and the establishment 
of correctional facilities. Although the impact of the capacity -building activities envisaged under the joint 
program is somewhat dependant realization of these objectives, a holistic and integrated approach to 
judicial reform  requires that key interventions take place concurrently and in a mutually reinforcing 
manner. The project team will closely monitor the government’s implementation of the SSR strategy, 
taking specific note of its success in reaching goals in a timely mann er. If necessary, the sequencing of the 
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and training. Such assistance will only 
yield long-term benefits, however, if 
other key issues are resolved, 
particularly the low and irregular 
payment of civil servant salaries.    

joint programme activities may be revised to ensure maximum impact. Finally, the joint programme will 
rely upon continuing efforts by UNOGBIS and international stakeholders to ensure that JSSR remains a 
key priority on the national agenda.  
The program should create opportunities for greater involv ement of civil society and youth groups in the 
JSSR reform. An informed civil society can help create pressure for the continuation of the reform. The 
program envisions util izing sensitization approaches that can be very effective in educating the general 
public and specific target audience about key aspects of the reform. Broad public understanding and 
involvement can help ensure that the reform continues. When these program s are sponsored by the 
international community, it is much hard for the forces that are against reform to launch repressive 
campaigns against those who might become too vocal in favour of change.  

Stakeholder Commitment and 
Coordination:  and Administering  justice 
and providing effective rule of law 
services is complex and depends on a 
concerted and coordinated effort on the 
part of multiple institutions. In a post -
conflict setting such as Guinea -Bissau 
this poses significant challenges, 
particularly given the competing 
national and international priorities and 
various justice sector actors. Failing to 
ensure effective coordination and the 
continued commitment and support of 
key national and international 
stakeholders to JSSR may limit the 
impact and undermi ne the success of the 
joint programme.  

Fostering Key Relationships and strengthening coordination: Through its activit ies to date, UNDP, 
UNODC, UNFPA and  UNIFEM have developed positive working relationships with key stakeholders 
including the Ministry of J ustice, the Ministry of Interior, the Ministry of Defence, the Institute for Women 
and Children, the Supreme Court and the Law Faculty at the National University, the EU, and EC. The 
project team will continue to engage these stakeholders through frequent consultation through the Joint 
Programme Steering Committee, JSSR Steering Committee and its Permanent Secretariat in order to ensure 
their continued support, assistance and commitment to the projects envisaged under the joint programme. 
The joint programm e will also rely upon continuing efforts by UNOGBIS in its role as leader of the 
Thematic Group on SSR to coordinate the political aspects of JSSR activities and ensure that JSSR remains 
a key priority on the national agenda. Finally, the joint programme i ncludes specific measures to enhance 
intra-governmental and external stakeholder coordination on JSSR.  
 

Legal culture:  Guinea-Bissau exhibits a 
weak legal culture whereby key justice 
sector actors fail to deliver and the 
wider population fails to demand rule of 
law-based administration of justice. The 
impact and sustainability of 
interventions is dependant upon a 

Strengthening demand for the rule of law: At the grass roots level the joint programme contains specific 
confidence building measures including increasing the availability of legal aid services and awareness -
raising campaigns focusing on legal rights and access to justice. To respond to broad disillusionmen t and 
scepticism of the state’s capacity to deliver justice, the joint programme simultaneously aims to increase 
the quality of judicial service provision by improving the knowledge capacity of justice sector actors, law 
enforcement officials and customary  leaders to resolve disputes fairly and in accordance with national law. 
The project team believes that such an integrated approach – which strengthens both the demand and 
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strengthening of key rule of law values 
both at the institutional and civil society 
levels. 

supply components of judicial administration – will respond most effectively to the rule of law value deficit 
in Guinea -Bissau society.  
The program maintains a broad definition of rule of law and is open to new and innovative approaches to 
enhancing justice. The program will thus look at ways in which traditional justice mechanism can be 
strengthen and well as helping institutionalize alternative dispute mechanism that offer a more 
comprehensive justice and restorative forms of justice in addition to the traditional western retributional 
legal systems.  Such innovation and broad perspectiv e is necessary because many people in the regions 
reject the kind of justice reforms that the western educated elite of their society is trying to impose.  The 
program seeks means to mitigate the potential for conflict that arise for the clash of tradition al vs. modern 
legal systems.  If successful, the program will help create a greater demand for justice through the creation 
and institutionalization of a wider variety and more nuanced set of mechanism to address a broader range of 
conflicts experienced by  citizens. 
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9. Legal Context or Basis of Relationship  
 
The legal framework governing the joint program is the Standard Basic Assistance Agreement (SBAA) 
between the Government of Guinea Bissau and the UN Agencies involved in the implementation of the 
joint program.  Please see below.   
 
Financial Management Procedures: The standard procedures for accounting and financial reporting for 
direct execution, applicable to involved UN agency, will apply to this project.  Those provisions  must be 
included in all sub -contracts or sub -agreements entered into under this Project Document.  
 
Revisions: The following types of revisions may be made to this program document, with the signature of 
the UN Resident Coordinator  only, provided he or she is assured that the other s ignatories of the project 
document have no objections to the proposed changes:  
 
§ Revision in, or addition of, any of the annexes of the project document;  
§ Revision which does not involve significant changes in the immediate objectives, outputs or 

activities of the project, but are caused by the rearrangements of inputs already agreed to or by 
cost increases due to inflation, and;  

§ Mandatory revisions that re -phase the delivery of project inputs or increased experts or other 
costs due to inflation or take into  account expenditure flexibility.  

Asset Management: Consistent with the Article III of the Standard Basic Assistance Agreement, the 
responsibility for the safety and security of the executing agency and its personnel and property, and of 
property in the ex ecuting agency’s custody, rests with the executing agency. The executing agency shall:  
 

a) put in place an appropriate security plan and maintain the security plan, taking into account the 
security situation in the country where the project is being carried;  

b) assume all risks and liabilities related to the executing agency’s security, and the full 
implementation of the security plan.  

 
UN agencies reserve the right to verify whether such a plan is in place, and to suggest modifications to the 
plan when necessary . Failure to maintain and implement an appropriate security plan as required 
hereunder shall be deemed a  breach of this agreement.  
 

Table 3: Basis of Relationship  
 
Participating UN 
Organization  

Agreement  

UNDP The programme document shall be the instrument  referred to as such in Article 1 of the 
SBAA between the Government of Guinea -Bissau and UNDP, signed on 28/05/1975.  

UNODC The programme document shall be the instrument referred to as such in Article 1 of the 
SBAA between the Government of Guinea -Bissau and UNDP, acting on behalf of 
UNODC, signed on 28/05/1975.  

UNFPA The programme document shall be the instrument referred to as such in Article 1 of the 
SBAA between the Government of Guinea -Bissau and UNDP, acting on behalf of 
UNFPA, signed on 28/05/1975 , 

UNIFEM The programme document shall be the instrument referred to as such in Article 1 of the 
SBAA between the Government of Guinea -Bissau and UNDP, acting on behalf of 
UNIFEM, signed on 28/05/1975.  
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10. Work plan and Budget  
 
A launching workshop will be organized at the beginning of the implementation of the joint programme during which a detailed work plan for each 
implementing UN agency will be elaborated in collaboration with the national and international stakeholders.  
 
Work plan for: Strengthening  Justice and Security Sector Reform in Guinea -Bissau  Period: 2009  

JP Outcome 1: Judicial and security sector democratic governance improved and citizen’s rights better protected 
through legislative and normative reform  

Annual Targets UN 
Organization 

Activities Timeframe  Impleme
nting 

Partner 

Planned Budget 

2009  Source 
of 

funds 

Budget 
description 

Total 
amount 
(2009) 

Q
1 

Q
2 

Q
3 

Q
4 
 

JP Output 1:  The review of new legislation and regulatory measures in support of justice and security sector refor m in line with CEDAW and 
women’right . 
MDG-F 

1 
 # 2 consultation workshops and 
2 conferences held by June 
2010 # Findings report 
distributed by June 2010  

UNDP  Undertake consultations with key 
stakeholders regarding the adequacy of 
organic and procedural laws and 
policies on gender issues of relevant 
justice and security sector institutions  

    SST, 
NGOs, 
National 
Assemb
ly 

MDG-
F 

Supp, equip 
and 
commodities 
 
International 
staff 
 
National staff  
 
 
Travel 
 
Personnel  
 
Training  
 
 
Contracts 
 
Other costs 

2 500 
 
 
37 500 
 
 
2 000 
 
9 000 
 
48 500 
 
33 000 
 
 
17 000 
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(including 
travel) 
 
Total  

2 000 
 
103 000 
 

2  
# 1 annual open debates held by 
the National Assembly by June 
2010  

UNDP Assist the National Assembly conduct 
an open public debate to discuss 
progress on the national security sector 
reform agenda  
 

    National 
Assemb
ly 

MDG-
F 

Supp, equip 
and 
commodities 
 
International 
staff 
 
National staff  
 
 
 
Travel  
 
 
Personnel  
 
 
Training  
 
Contracts 
 
Other costs  
 
Total  

2 500 
 
 
31 500 
 
 
5 000 
 
 
5 000 
 
 
41 500 
 
 
0 
 
8 000 
 
1 500 
 
53 500 
 

3  
# Minimum 1 law promulgated by 
June 2010 # 1 internal gender 
policy of a relevant ministry 
(Interior, Defence or Justice) 
finalized by June 2010  

UNIFEM Support the establishment of new 
legislation/regulatory measures related 
to organic and  procedural laws and 
internal gender policies (including 
quotas for women representation in 
senior and managerial position) for 
security and justice sector institutions or 
relevant ministries . 

    National 
Assembl
y, 
relevant 
ministry 

MDG-
F 

Supp, equip 
and 
commodities 
 
International 
staff 
 
National staff  
 
Travel  
 
Personnel  
 
Training  
 
Contracts 
 

3 000 
 
 
 
6 000 
 
5 000 
 
5 000 
16 000 
 
10 000 
 
15 000 
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Other costs  
 
Total  

2 000 
 
46 000 

JP Output 2: Parliamentary oversight of justice and security sector reform strengthened 

4 
# Assessment of oversight 
function conducted by February 
2010 

UNDP Support the Parliamentary Commissions 
on Security Sector Reform and Justice 
issues conduct an assessment of issues 
relevant to their oversight role, including 
their gender aspects, through 
consultations with key stakeholders (law 
enforcement agencies, Ministries of 
Justice, Interior and Defence, Institute of 
Women and Children, women’s 
organizations and civil society); public 
hearings on security sector oversight 
and studies  into specific security issues, 
with a view to developing a strategy and 
modalities on security sector oversight . 

    National 
Assembl
y, 
NGOs, 
relevant 
line-
Ministry 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 
 
National staff  
 
Travel  
 
Personnel  
 
 
Training 
 
Contracts 
 
Other costs  
 
Total  

2 500 
 
29 500 
 
 
4 000 
 
5 000 
 
38 500 
 
15 000 
 
8 000 
 
1500 
 
65 500 

5  
# Assessment of training needs 
conducted by August 2009  
# 25 parlamentarians trained (25 
pax/training minimum of 30% 
women) by June 2010   
 

UNDP Conduct assessment of training needs 
of parlIamentarians. Provide training to 
parlamentarians on the functioning of 
the security sector and how to exercise 
effective parliamentary control over the 
security sector and gender -sensitive 
budgeting 

    National 
Assembl
y, UNDP 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 
 
National staff  
 
Travel 
 
Personnel  
 
Training 
 
Contracts 
 
Other costs  
 
Total 

2 500 
 
 
33 500 
 
3 000 
 
12000 
 
48 500 
 
15 000 
 
13 000 
 
2 000 
 
81 000 
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JP Output 3: Increased capacity of r elevant ministries to implement the National Strategy for the Restructuring and Modernization of the Security 
Sector. 
 
6  
# 150 POP law enforcement 
Officers from Ministry of Interior 
trained (including 30% women)  by 
June 2010  

UNDP Provide technical suppor t to the 
government through the Secretariat to 
the Steering Committee (SCC) and the 
Ministries of Justice, Interior and 
Defence in the implementation of the 
National Strategy for the Restructuring 
and Modernization of the Security 
Sector 

    SSC MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 
 
National staff  
 
Travel 
 
Personnel 
 
Training  
 
Contracts 
 
Other costs  
 
Total  

30 000 
 
 
35 500 
 
6 000 
 
6 000 
 
47500 
 
26 000 
 
10 000 
 
2 000 
 
115 500 

 
7  
# Assessment of training and 
capacity building needs finaliz ed 
by July 2009 and findings report 
distributed by September 2009  

UNODC Conduct assessment of skills gaps and 
training needs within law enforcement 
agencies and Ministries of Justice, 
Interior and Defence through 
consultations with senior staff and staff 
representatives, a review of past 
training conducted and cross -checked 
with training initiatives being 
implemented by other donors  

    SSC, 
relevant 
line 
Ministry 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 
 
National staff  
 
Travel 
 
Personnel  
 
Training 
 
 
Contracts 
 
Other costs  

14 000 
 
 
9 000 
 
0 
 
10 000 
 
19 000 
 
10 000 
 
15 000 
 
1 500 
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Total 

 
59 500 

8 
 # Minimum of 1 training session 
delivered to staff from the 
Ministries of Justice (20%), 
Interior (20%), Defence (10%) 
and law enforcement officers 
(20%) by June 2010 with 30% 
women participation quota . 
 

UNODC Provide training to law enforcement 
agencies and Ministries of Justice, 
Interior and Defence on topics, which 
may include but are not limited to 
administration reform, human 
resources, crime mana gement, 
prosecution,GBV studies, conflict 
resolution, human rights and 
international law  

    SSC, 
relevant 
line-
ministry, 
EU 
ESPD 
mission 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 
 
National staff  
 
 
Travel 
 
Personnel 
 
Training  
 
 
Contracts 
 
Other costs  
 
Total 

14 000 
 
 
12 000 
 
5000 
 
 
12 000 
 
29 000 
 
12 000 
 
3750 
 
2000 
 
60 750 

9 
 # Internationaland national 
consultancies and equipment 
provided to Ministry of Interior by 
June 2010 # Training and 
penitentiary officers JP (80) on 
strategy regarding t he 
management of public security, 
crime and violence by June 
2010# 1 newspapers, 2 radio 
broadcasts, 5000 information 
sheets on strategy regarding the 
management of public security, 
crime and violence disseminated 
by June 2010  

UNODC Support the Ministry of  the Interior 
develop a strategy regarding the 
management of public security, crime 
and violence including sexual and 
gender based violence (taking specific 
account of gender issues) and a public 
awareness campaing on the strategy 
covering Bissau and 4 reg ions 

    Ministry 
of 
Interior, 
SSC 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 
 
National staff  
 
 
Travel 
 
Personnel 
 
Training 
 
 
Contracts 
 
Other costs  
 
Total 

14 000 
 
 
1 000 
 
5 000 
 
 
9 000 
 
15 000 
 
19 000 
 
10 000 
 
3000 
 
61 000 
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10  
# 100 judges, la wyers and 
magistrate from Ministry of 
Justice trained (including 30% 
women)  by June 2010  

UNDP Provide training to the Ministries of 
Justice judiciary personnel  

    Ministry 
of 
Interior, 
Ministry 
of 
Justice, 
SSC 

MDG-
F 

Supp, equip &  
commodities 
 
International 
staff 
 
National staff  
 
Travel 
 
Personnel 
 
Training  
 
Contracts 
 
Other costs  
 
Total 

2500 
 
 
40 500 
 
9000 
 
7000 
 
56 500 
 
19 000 
 
6 500 
 
1 500 
 
86 000 

11  
# Information material 
disseminated to 3000 
beneficiaries, 8 radio broadcasts 
and 4 newspapers art icles 
published by June 2010 # 3 
mobile theatre performances in 
Bissau and 4 regions by June 
2010 # 2 information 
dissemination workshops by  June 
2010 # 1 consultation workshops 
by June 2010  

UNDP Support the National Secretariat to the 
Steering Committee t o conduct public 
awreness-raising activities, with a 
specific focus on gender issues, 
regarding the National Strategy for the 
Restructuring and Modernization of the 
Security Sector covering beneficiaries 
in Bissau and 4 regions. Campaing 
should include inf ormation material 
(pamphlets, posters and frequently 
asked questions); radio broadcasts 
(including interviews with experts); 
print media; mobile theatre; and 
information and dissemination 
workshops involving representatives 
from civil society and women's 
organizations, political parties, media 
organizations and security personnel . 

    SST / 
women’s 
organiza
tions / 
NGOs 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 
 
National staff  
 
Travel 
 
Personnel 
 
Training 
 
 
Contracts 
 
Other costs  
 
Total 

9500 
 
 
36 500 
 
10 000 
 
10 000 
 
56 500 
 
6 000 
 
12 000 
 
1 500 
 
85 500 
 

12 
# Strategy of GBV approved by 
june 2010 . 

UNFPA Support the Ministries of Interior, 
Defence, Justice, Defence, Health and 
Solidarity jointly develop a national 
strategy on  the elimination of G BV in 

    Relevant 
line 
Ministry, 
women’s 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 

4 000 
 
 
20 000 
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 consultation with relevant civil society 
and women's organizations  

organiza
tions 

 
National staff  
 
Travel 
 
Personnel 
 
Training 
 
 
Contracts 
 
Other costs  
 
Total 

 
0 
 
6 000 
 
26 000 
 
5 000 
 
10 000 
 
3 000 
 
48 000 

JP Outcome 2: Access to justice services for the poor improved, with special focus on women  

JP Output 1: Enhanced access to justice services, particularly for vulnerable populations including w omen.  

 
 
13  
# Review of legislation and five 
consultation conducted and 
findings reports distributed by 
June 2010  

UNDP 
 

Conduct participatory assessment of 
existing legislation, customary justice 
mechanisms, court and law 
enforcement practices and capabi lities 
with respect to the legal needs and 
availability of legal services for 
vulnerable populations, particularly 
women through consultations with 
representatives of relevant ministries, 
law enforcement, judges, lawyers, civil 
society and women's organiza tions 
and communities in Bissau and four 
regions 

    Ministry 
of 
Justice / 
SSC/ 
civil 
society 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 
 
National staff  
 
Travel 
 
Personnel 
 
Training  
 
 
Contracts 
 
 
Other costs  
 
Total 

2 000 
 
 
38 500 
 
6 000 
 
13 000 
 
57 500 
 
10 000 
 
5 000 
 
 
1 500 
 
76 000 
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14  
# Financial support, equipment 
delivered and training provided to 
all staff of civil society and 
women's organizations  

UNFPA Strenghten 5 women's and civil 
society organizations in Bissau and 
regional areas in  their capacity to 
provide legal counselling and conflict 
resolution services to vulnerable 
populations particularly the poor and 
women through financial support, 
provision of equipment (office, 
telecommunications equipment, legal 
resources, etc.) and trai ning on GBV, 
women's legal rights, family law, land 
and criminal matters  

    Women’
s 
organiza
tions 

MDG-
F 

Supp, equip 
commodities 
 
International 
staff 
 
National staff  
 
Travel 
 
Personnel 
 
Training 
 
 
Contracts 
 
Other costs  
 
Total 

33 000 
 
 
0 
 
9 000 
 
39 000 
 
48 000 
 
40 000 
 
37 500 
 
5 000 
 
163 500 

15 
#50 persons trained through 1 
training sessions by June 2010 
with a quota of 30% women 
participation  

UNIFEM Provide training to civil society and  
women's organizations, 
journalists/reporters, legal authorities 
(judges, lawyers and police officers), 
customary leaders and paralegals on 
topics including GBV, women's legal 
rights including the CEDAW, family 
law, land, criminal matters, conflict 
resolution, mediation, negotiation and 
human rights  

    Women’
s 
organiza
tions, 
Ministry 
of 
Justice 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 
 
National staff  
 
 
Travel 
 
Personnel  
 
Training 
 
 
Contracts 
 
 
Other costs  
 
Total 

3 000 
 
 
8 000 
 
7 000 
 
 
14 000 
 
29 000 
 
20 000 
 
 
7 500 
 
2 000 
 
61 500 

16  
# 1 legal aid clinic in Bissau 
opened by June 2010 and one 
legal aid office in one region  

UNDP 
 

Establishment of  1 legal aid clinic at 
the Faculty of Law (Bissau) to provide 
legal counselling and representation 
to vulnerable groups (especially 

    Universit
y, 
Ministry 
of 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 

48 000 
 
 
38 440 
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women) on issues including GBV, 
women's legal rights, family law, land 
criminal matters. Further 4 legal aid 
offices in 4 c hosen legal district courts 
(June 2012 ) 

Justice, 
NGOs 

 
National staff  
 
Travel 
 
Personnel 
 
Training  
 
 
Contracts 
 
 
Other costs  
 
Total 

 
7 000 
 
10500 
 
55 940 
 
0 
 
35 000 
 
 
2 000 
 
140 940 

17  
#Information material 
disseminated to 1000 
beneficiaries, 2 radio broadcasts 
and 1 newspapers articles 
published by June 2010  

UNIFEM Support a community legal awareness 
campaign covering beneficiaries in 
Bissau and 4 regions focusing on 
citizens rights and how to access legal 
aid services through information 
material (including pamphlets, posters 
and frequently asked questions), radio 
broadcasts (including, interviews with 
experts) and print media.  

    NGOs, 
Ministry 
of 
Justice, 
SSC 

MDG-
F 

Supp, equip & 
commodities 
 
International 
staff 
 
National staff  
 
 
Travel 
 
personnel  
 
Training  
 
 
Contracts 
 
Other costs  
 
Total 

6 000 
 
 
6 500 
 
 
5 000 
 
4 000 
 
15 500 
 
0 
 
6 000 
 
1 500  
 
29 000 

M&E Costs (UNDP, expenditure category other direct costs )                                                                                                         48 110                                                  
TOTAL PLANNED BUDGET  (without agency management costs)                                                                                              1 384 300 
 
 
UNDP without AMC  855 050 
UNDP AMC  59 853 
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UNDP total 914 903 
UNFPA without AMC  211 500 
UNFPA AMC  14 805 
UNFPA total  226 305 
UNIFEM without AMC  136 500 
UNIFEM AMC  9 555 
UNIFEM Total  146 055 
UNODC without AMC  181 250 
UNODC AMC  12 688 
UNODC Total  193 938 
Total without AMC 1 384 300 
TOTAL JP COST (year 1) 1 481  201 
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Summary budget for the AWP (year 1)  
  UNDP UNFPA UNIFEM UNODC TOTAL 
1.1. Supplies, commodities equipment and 
transport 102000 37 000 12 000 42 000 193 000 
1.2. Personnel  450 940 74 000 60 500 63 000 648 440 

1.3. Training of c ounterparts  124 000 45 000 30 000 41 000 240 000 
1.4. Contracts  114 500 47 500 28 500 28 750 219 250 

 1.5. Other direct costs  63610 8 000 5 500 6 500 83 610 
Total Direct Costs  855 050 211 500 136 500 181 250 1 384 300 
            

2.0. UN Agency Indire ct cost (7%)  59853 14805 9555 12688 96 901 
           
Grand Total  914 903 226 305 146 055 193 938 1 481 201 

 
 

Budget 
1.1. Supplies, commodities, equipment and transport  
Agency Description Unit Cost Units Total  

UNDP 
  
  

Office supplies, printing and dissemination of reports  1300/month  36 46800 
Shipments 1000/time 9 9 000 
Vehicles, computers, printers, office equipments  179 905 1 179 905 

Total UNDP   235705 

UNIFEM 
  
  

Office supplies, printing and dissemination of reports  10 000 1 10000 
shipments 1000/time 3 times 3000 
Vehicles, computers, printers, office equipments  35000 1 35000 

Total UNIFEM  48000 

UNODC 
  
  

Office supplies printing and dissemination of reports  10 000 1 10000 
Shipments 1000/time 4 times 4 000 
Vehicles, computers, printer s, office equipments  73 010 1 73 010 

Total UNODC   87 010 

UNFPA 
Equipment centres prevention & F/U violence 
survivor 37 000 1 37 000 

Total UNFPA 37 000 
TOTAL SUPPLIES 407 715 
1.2. Personnel 

UNDP 
  
  
  
  
  
  
  

CPR Coordinator ALD 5 257440/ year 3 year 772 320 
International consultant (gender)  500/day 60 days 30 000 
International consultant (Dialogue)  500/day 35 day  17 500 
International consultant (TA to parliament)  500/day 35 day  17 500 
International consultant (assessments and res earch) 500/day 65 day 32 500 
International consultant (training design)  500/day 57 day 28 500 
international consultant (coordination strengthening)  500/day 18 days 9 000 
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Driver 20000/year 3 year 60 000 
National consultant (dialogue)  150/day 80 day 12 000 
National consultant (TA to parliament)  150/day 80 day 12 000 
National consultant (assessments and research)  150/day 160 day 24 000 
National Consultants (training design)  150/day 320 day 48 000 
National Consultants (coordination strengthening ) 150/day 44 day 6 600 
International and national travel  70000/ year  3 year 210 000 

Total UNDP 1 279 920 

UNFPA 
  
  

International consultants (development of a GBV 
strategy) 500/day 40 days 20 000 
National staff  150/day 60 days 9 000 
International and national travel  15 000/ year  3 year 45 000 

Total UNFPA 74 000 

UNIFEM  
  
  
  
  
  
  
  

International consultant (law formulation)  500/ day 40 days 20 000 
International consultant (training design)  500/day 24 days 12 000 
International consultant (medi a campaign)  500/ day 40 days 20 000 
International consultant (gender)  500/day 60 days 30 000 
National staff (law formulation)  150/day 150 days  22 500 
National staff (training design)  150/day 180 days 27 000 
National staff (media campaign)  150/day 123 days 18 500 
International and national travel  30666,66 /year 3 92 000 

Total UNIFEM  242 000 

UNODC 
  
  
  

International consultant (needs assessment)  500/ day 18 day 9 000 
International consultant (training)  500/ day 102 days 51 000 
National staff  150/day 233 days 35 000 
International and national travel  28333.333/year  3 year 85 000 

Total UNODC   180 000 
TOTAL PERSONNEL 1 775 920 
1.3. Training 
UNDP Workshops and training  120/day-person 2642 d-p 317 000 
Total UNDP  317 000 
UNFPA Workshops and t raining 120/day-person 375 d -p 45 000 
Total UNFPA  45 000 
UNIFEM Workshops and training  120/day-person 1000 d-p 120 000 
Total UNIFEM  120 000 
UNODC Workshops and training  120/p-d 1250 d-p 115 000 
Total UNODC  115 000 
TOTAL TRAINING  597 000 
1.4. Contracts 

UNDP 
ONGs, INEP, WANEP, HR, MSS, PLACON and 
contracts to be awarded on a competitive basis  105000/ year  3 year 315 000 

Total UNDP 315 000 

UNFPA 
ONGs, (RENLUV, REMAMP, media, data collection) 
and contracts to be awarded on a competitive basis  47500/year 1 year 47 500 
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Total UNFPA 47 500 

UNIFEM 
  
  

Contracts with ONGs (law formulation)  20000/year 3 year 60 000 
Contracts with ONGs (training design)  10000/year 3 year 30 000 
Contracts with ONGs (media campaign)  8000/ year 3 year 24 000 

Total UNIFEM      114 000 
UNODC Contracts with ONGs and on a competitive basis  20000/year 3 year 60000 
Total UNODC  60 000 
TOTAL CONTRACTS      536 500 
1.5. Other direct costs        
UNDP management, furniture, communication and bills  14222,33/year  3 year 42 667 
  M&E (4% + 50000)  194330 1 194330 
Total UNDP 236 997  
UNFPA management, furniture, communication and bills  2666,667/year 3 year 8000 
Total UNFPA 8000 
UNIFEM management, furniture, communication and bills  7333,33/year  3 year 22000 
Total UNIFEM  22000 
UNODC management, furniture, communication and bills  6166,67/year  3 year 18500 
Total UNODC  18500 
TOTAL Other direct costs      285 497 
TOTAL (without agency management support)    3 602 632 
Agency management support      252 184 
TOTAL       3 854 816 

 
 




