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revenues. 
 
Joint Programme Outcome(s):   

• Youth and employment migration policies and programs better adapted to the labor market 
trends and the specific needs of unemployed university graduates and unemployed low skilled 
youth in the target regions (Tunis, El Kef, and Gafsa). 

• University graduates have better access to decent job opportunities and engage in the creation of 
SMEs in the target regions (Tunis , El Kef, and Gafsa). 

• Low skilled  young men and women from El -Kef, Tunis and Gafsa have access to better 
employment and migration support services and decent job opportunities.  
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1. Executive Summary 
In spite of its quite ambitious active labour market policy (ALMP), Tunisia’s unemployment 
has been persistently high (above 14% in 2007). The efforts in terms of investments and 
growth made during the past decade generated enough jobs for s tabilizing unemployment 
but not enough to lower it more significantly. Moreover, at the current trend, it is expected 
that it will remain at double digit for a long time, mainly because total labour force has 
been growing fast (at 2%), and much faster in urban areas (at 4%), and is expec ted to 
keep growing.  
 
Unemployment is not uniformly distributed between regions and between age and gender 
categories. It is significantly higher for some regions and for some groups; youth and 
women have by far more trouble finding jobs than male adults.  Geographically, in the 
western regions there are less employment possibilities. The pressure on the labour 
market is nevertheless very high in some East Coast cities too (mainly Tunis), where 
migrants from the Western regions concentrate.  
 
Women’s increa sing participation in the labour force is also a source of pressure and is 
causing more unemployment. Women’s unemployment rate has been higher than men’s 
(17.8% in 2007, compared to 12.8% for men). It is much higher in some regions and may 
reach 30% or mo re: 42.6% in Le Kef (in the North West), 39% in Gabes and Kebili (in the 
South) and 32.3% in Sousse (in the East).  
 
Although the ALMP programs have mainly targeted youth, youth unemployment is above 
30% and is perceived as an even more urgent concern, almo st three times higher than for 
adults.  
 
The number of unemployed with higher education and university graduates is increasing 
very fast reaching about 100 000 in 2008, of whom more than half are young women. 
Overall demand for skilled labour is low, and t here is also a sizable skill mismatch. Those 
who are employed often had to accept jobs below their expectation. Unemployment 
duration is also increasing.  
 
The lack of opportunities acts as an incentive for the youth to migrate, first from the rural 
and small town western areas to larger urban areas, especially greater Tunis. Then, these 
young people might be tempted by international migration. Young people are the most 
likely to consider this, and form more than half of the total number of international 
migrants. Given the slow speed of job creation at home and the quality of the jobs created, 
according to a government survey, 41.1% of youth aged 15 -19 hope to migrate to a 
different country where employment prospects are better, with 15% considering the ille gal 
migration option. Organized migration is below the potential level, and there is clearly a 
need for adequate organized schemes, including circular migration.  
 
The ongoing labor policies have not generated enough employment opportunities even for 
the higher education graduates who have been their primary target. The current policies 
have not systematically and efficiently addressed the regional disparity issue and the 
domestic and international migration dynamics generated by the unequal distribution of 
growth and employment opportunities.  Consequently, the government is considering new 
policies and would encourage innovative policies and initiatives. Given the current 
employment challenges, t he government intends to take further actions in order to:  
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- Achieve more progress with respect to the functioning of the labor market, especially 
concerning the government placement service and resources,  

- Creating more jobs for skilled labor, which means promoting the more skilled labor 
intensive sectors,  

- Accelerating the process of enterprise creation,  
- Increasing the return to education and making the education system more responsive 

to the needs of the labor market,  
- Developing more efficient channels for placement of Tunisian workers not only within 

the national labor market but also internationally,  
- And improving the labor market information system . 
 
The Joint Programme (JP) involves five UN Agencies: FAO, ILO, IOM, UNDP and UNIDO. It 
aims to support the integration of these government policy objectives through coor dinated 
action on youth employment and migration at both central and local levels. The overall 
objective of the JP is to support Tunisia in its efforts to develop and enhance local 
capacities in migration -prone areas, through the sustainable creation of de cent jobs and 
the promotion of local competencies in three selected pilot regions. It proposes to address 
disadvantaged youth from rural areas with targeted labour market measures aiming to 
minimize the risks of engaging in irregular migration through impr oved productivity, 
upgraded informal enterprises and better conditions of work. The transformation of 
informal employment into formal and decent employment is an important feature of this 
programme. 
 
The JP’s priority is to target those who are the needies t and whose opportunities in terms 
of employment are the weakest. It is meant to be an innovating and pilot programme and 
will thus be conducted in three zones (Le Kef and Gafsa Governorates and some areas in 
the Tunis region). It will concentrate on a gro up of higher education graduates and young 
workers with low skills looking for employment opportunities. A special attention is to be 
paid to young girls who face additional gender discrimination. JP will support and 
encourage women participation in labour  market, and will address equal opportunities and 
gender equality issues. It will also promote social dialogue.  
 
The design of the JP will take into account some additional essential facts: the lack of 
available data and analysis and the urgent need to imp rove the available data and to 
modernize the placement services and to adapt them to the specific needs of all segments 
of the labor force, particularly of young women.  P ublic investments and policies have 
seldom addressed the main factors pushing people to migrate; hence, JP will try to analyze 
this process more closely.  
 
This JP is an institutional building project: it will operate on field through National agencies, 
private and third sector.  It will also promote Public Private Partnership (PPP) through  the 
creation of institutional links between public and private entities.  
 
During the first year JP will concentrate on filling the existing knowledge gap and providing 
local staff with the necessary tools to investigate and analyze the young employment an d 
migration (YEM) problems.  
 
The expected results by the end of the Programme include:  

i) improved capacity of the Tunisian government to investigate, monitor and 
analyse youth labour market indicators;  
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ii) improved capacity of local institutions (private, publi c, banks) to support 
and follow enterprise creation and development;  

iii) inter-institutional mechanism able to design, monitor and evaluate youth 
employment and migration policies;  

iv) permanent partnership mechanism between the public and the private 
sectors;  

v) improved knowledge and understanding of integrated policies and 
measures to tackle the informal economy and their impact on migration;  

vi) pilot system of circular migration tested.  
 
 
The coordination arrangement has been established according to the Operationa l Guidance 
Note for the Participating UN Organizations (MDG -F, 2 October 2007).  
 

2. Situation Analysis 
Tunisia has achieved over the past four decades significant progress in terms of growth 
and development and also in terms of population pla nning. However, and in spite of its 
quite ambitious active labor market policy (ALMP), its unemployment rate has been 
persistently high and has become a major concern for the country and its government. In 
2007, unemployment was at 14.1%, one of the highes t in the MENA region, and very 
slowly decreasing. A 16% peak in unemployment  was reached in 1999. Unemployment is 
highest among young men and women, and for a large part of them the situation is 
worsened by a high degree of informal economy. The Tunisian l abor market is indeed 
segmented, and the informal sector remains substantial. Overall the share of people 
employed informally is estimated to total approximately 40% of the labor force, including 
agricultural workers and employment within household s. 
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The efforts to create new jobs during the past decade (an average of 74,000 jobs yearly 
for the period 2002 -2006) led to the partial control of unemployment but were not enough 
to lower it more significantly. Moreover, at the current trend, it is expected that 
unemployment  will remain at double digit rates for a long time; it will be at 13.4% in 2011, 
assuming a relatively high  annual GDP growth rate of 6.1% a year during the 11th national 
development plan period (2007 -2011). 
 
Many factors contribute to this persistent unemployment, the demographic factor being the 
most important long term one. The total population growth rate has been in fact declining 
remarkably in Tunisia, and reached 1% but the impact of this demographic transition on 
the size and structure of the labor force is not yet perceivable. As a result of the much 
higher population gro wth rate of the seventies and eighties and of the increasing 
participation of women, the total labor force has been growing twice as fast (at 2%) and 
much faster in urban areas: at 4%. This process is also expected to last over the coming 
decade. Consequen tly, the economy would have to create an increasing number of jobs 
just to keep the number of unemploy ment constant.  
 
It is also a fact that unemployment is not uniformly distributed between regions and 
between age and gender categories. It is significant ly higher for some regions and for 
some groups; youth and women have by far more trouble finding jobs than male adults. 
Geographically, the unemployment rate is higher in most of the western regions. 
Nevertheless, the pressure on the labor market is highes t in some eastern regions, 
especially in the Tunis and some other major coastal cities, where migrants coming from 
various parts of the Western regions  are concentrated.  

Women participation and employment  
Women’s increasing participation in the labor forc e is also a source of pressure in the labor 
market. Women’s participation rate has been relatively moderate  so far, at around 25%, 
but this rate is increasing, and their share among the first  time job seekers is much higher 
and increasing. For young women between the ages of 25 to 29 the participation rate is 
already close to 50%, and almost half of the new job seekers are women.  
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Projection of women’s participation rate (in %) by age

2004 - 2024
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Women’s employment is indeed a major challeng e, and their unemployment rate has been 
higher than men’s . Women’s unemployment rate was 17.8% in 2007, compared to 12.8% 
for men. Female unemployment is much higher in some regions reach ing 30% or more. 
For instance, it is the highest in Kef , 42.6% (in north west Tunisia), 39% in Gabes and 
Kebili (in the South) and 32.3% in Sousse (in the East). However, the opposite is true in 
few exceptions, especially in some locations where the clothing industry is widespread.  

Youth unemployment and skill mismatch  
Youth unemployment is perceived as an even more urgent concern. Although the ALMP 
programs have mainly targeted youth, youth unemployment remains very high. For those 
between 18 and 29 the unemployment rate is above 30%, almost three times higher than 
for adult workers.  

 

Youth unemployment rate in 2007 (%)  

Age 15-19 20-24 25-29 

Unemployment rate 
(%) 

34.1 30.2 23.9 

Source: INS  

 
Among the unemployed, approximately 20% are higher education graduates while the rest 
is almost equally distributed between secondar y and primary school graduates or dropouts. 
The number of unemployed youth with higher education and university is increasing very 
fast. The unemployment rate for this category jumped from 10.2% in 2004 to 19.3% in 
2007, and the total number reached 88,900  in 2007, of which 52,000 were young women. 
Obviously, the unemployment rate is even higher for young highly educated women (23%) 
Moreover, the unemployment duration and the share of long term unemployment are 
increasing for the educated youth. In 2007, 61 % of the 2006 graduates ha d not found jobs 
and about 30% of the 2003 graduates remain ed jobless. This is a very acute problem, and 
the situation is expected to be exacerbated in the coming years, as long as the number of 
graduates keeps increasing so fast.  The expected yearly number of new graduates is 
around 75,000 (57% girls) in the 2007 -2011 11th development plan period, compared to 
41,000 in the 2002 -2006 10th plan period.  
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Distribution of The Unemployed by education level
(in %) 

1999 – 2007
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This level of unemployment for the higher educ ation graduates is seen as a failure of the 
education system. It means that the overall demand for skilled labor is low. Above all, it 
shows that the higher education system is not producing the type of degrees required by 
the labor market , and there is a sizable skill mismatch problem. Indeed, some professions 
not enjoying high enough social status are neglected and some types of skilled workers 
(plumbers, carpenters …) may be hard to find. The proportion of students in vocational 
schools and training is t oo low in Tunisia, less than 10%.  
 

This mismatch is confirmed by some of the findings of the survey conducted in two phases, 
in 2005 and 2008, by The Tunisian Ministry of Employment, with the help of the World 
Bank.   

• This study confirmed that those who ar e employed often had to accept jobs below their 
expectation. This is true for about a third of them, and more so for women (39%). And 
one out five took a job completely outside his /her training area.  

• 18 months after they graduated and even 40 months later , a large proportion of these 
graduates remain unemployed. A year after their graduation, their overall 
unemployment rate was 46%, and two years later, this rate was still quite high and 
equal to 36%. This unemployment rate varies widely depending on the t ype education 
received. It is highest for those with business administration, law and humanities 
degrees. 

• A large proportion of the employed in the private sector are not satisfied with their 
working conditions and did not feel their training matched the n eeds of their employers, 
especially when they are hired by SMEs (28% of them are in very small enterprises with 
less than 10 workers. About half of the employed in the private sector are looking for a 
different job.  

• Young women are likely to combine sever al impeding factors: on top of gender 
discrimination they more often than men hold the least valued degrees, and they have 
a much lower access to vocational training.  

 

Regional disparities  
Employment opportunities are moreover unevenly distributed between regions: 
unemployment is much higher in some regions and localities. Lower employment 
opportunities are also correlated with more poverty. Lower expected incomes in the poorer 
regions are the driving force for labor migration and make the outlook for socia l integration 
of the youth within their own region rather uncertain.  
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The main domestic migration destination has been the Tunis and the Sahel (Center East) 
regions. As a result, these better off regions are also facing tough employment challenges. 
The Tunis district has received the largest number of incoming migrants. The Governorates 
of Tunis, Sousse, Monastir and Nabeul have the highest growth rate of their total 
population and of  their labor force, whereas in le  Kef, Kasserine, Sidi Bouzid and Kairouan  
Governorates these rates are either diminishing (for instance in le Kef) or growing slowly 
(at a rate smaller than the national growth rate). As a result, the Eastern regions have to 
face acute employment problems too. For instance, in some of the western  areas of the 
Tunis Governorate (Sijoumi and Djebel Jlo ud), unemployment is above 20%.  

 

Migration environment  
The trends of international migration and migrants are continuously increasing. One in 
every 35 persons is a migrant and an estimated 86 million p eople are migrant workers, 
worldwide. Changing demographics and labour market needs in high income countries, 
combined with the wage differentials and crisis pressures in less developed countries 
continue to stimulate international labour migration. 1 
  
Tunisia is a country of strong outward -migration pressure. The migration trends in the 
Maghreb region witnessed through the last decades a steady increase of labour migration 
driven essentially by push and pull economic factors. Labour migration is often cons idered 
a livelihood strategy for migrant candidates seeking better solutions abroad, given the 
limited opportunities and constraints faced at home. This trend may be underlined by the 
increasing number of Tunisian migrants abroad as shown by the last  stat istics provided by 
the “Institut National des Statistiques” (INS), according to which over 1 million Tunisian 
migrants live abroad (around 10% of the total population), out of which over more than 
800.ooo live in Western European countries:  
  

Tunisians abr oad statistics (March 2008)  

Country Total Men Women Employed Executives Private 
sector self 
employees

Children Students unemploye
d

Total 
Europe 846 803 531 772 315 031 405 565 26 920 38 065 158 180 35 286 173 489
Total Arab
World 142 655 97 772 44 883 70 672 18 681 13 621 16 826 2 040 20 815
Total 
America 26 188 16 119 10 069 13 203 6 260 3 271 268 2 013 1 173
Total Asia
& Australia 1 773 1 211 562 313 632 209 338 209 72

Total Africa 754 525 229 137 266 101 86 67 97
Total 1018173 647399 370774 489890 52759 55267 175698 39615 195646

 
Source: Ministry of Foreign Affairs  
Individual migrants are ultimately working to optimize the benefits at the micro level to 
maximize their economic potential and the well being of their family. Taking into account 
the slow speed of job creation at local labour market and mismatch between the labour 
market demand and the job seekers profiles, many young Tunisians very often consider 
labour migration as one of the main options for long term employment.  

                                                   
1 IOM, OSCE, ILO. “Handbook on Establishing Effective Labour Migration Policies in Countries of Origin and of Destination.” 
Vienna, Geneva. 2006. p. 18. 
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Young Tunisians (age g roup between 15 to 29 years old) are those who most likely 
consider migration to Europe and constitute hence the largest part of the total number of 
migrants. Although available data on youth emigration is rather scarce and approximate, it 
is nevertheless estimated that approximately 41,000 Tunisian migrated to foreign countries 
between 1999 and 2004 (8,000 average per year). However, and although this average 
may be higher, it will be falling according to the INS estimations and forecast, which say 
that this number will further reduce to 6,000 by 2014. One of the reasons of slow down of 
labour migration is strengthening of the barriers to access the traditional labour market, 
mainly Europe. However, and despite this, large numbers of Tunisian youth still co nsider 
migration as an option and would be willing to migrate had these barriers been less 
discouraging. According to a government survey, 41.1% of youth aged 15 -19 hope to 
emigrate, with 15% considering the illegal emigration as an option.  
 
 
It is also quite clear that the current level of organized migration is below the potential 
level, and there are greater opportunities for decent employment for young Tunisians, 
especially in Europe. At the European level, and other OECD destination countries, 
considering their aging population and changing demographic trends, there is and will be 
an increasing demand for both skilled and low -skilled labor to fill the gaps in their labour 
market2.While the political readiness varies in the individual countries of the EU  Member 
States, there is an increasing support, in Europe and within the European Commission, for 
the notion of circular migration. More circular migration schemes may be devised and 
piloted, as a means of filling some of the labor shortages in Europe and offering jobs for 
the youth in the origin countries. Tunisia has rather few good experiences with the 
management of labour migration of its nationals. There is definitely an evident need for 
developing adequate and organized schemes allowing for the improv ement of youth 
migration, which is also part of the Tunisian Government youth employment strategy.  

 

Labor market policies and strategies in Tunisia:  
Unemployment policies are financially costly and require important, and often hard to 
implement, social an d economic reforms. The government implemented a complex set of 
policies but also had to face many trade offs. Consequently, it has so far achieved modest 
performances, and its future objective remains rather realistic but below what is needed. 
The 11th National Plan (2007-2011) aims at reducing the unemployment rate by a 
percentage point, which is a modest objective but still not so easy to achieve. It requires a 
6.1% average GDP annual growth rate and an increased elasticity of job creation with 
respect to growth. 

Moreover, the government intends to take further actions in order to:  
- Achieve more progress with respect to the functioning of the labor market, especially 

concerning the government placement service and resources,  
- Creating more jobs skilled labo r, which means promoting the more skilled labor 

intensive sectors,  
- Accelerating the process of enterprise creation,  
- Increasing the return to education and making the education system more responsive 

to the needs of the labor market,  

                                                   
2 IOM, OSCE, ILO: “Handbook on Establishing Effective Labour Migration Policies in Countries of Origin and of Destination” . 
Vienna, Geneva. 2006. p. 19. 
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- Developing more effic ient channels for placement of Tunisian workers not only within 
the national labor market but also abroad,  

- And improving the labor market information system . 
 

3. Strategies, including lessons learned and the proposed joint 
programme 
3.1. Background/context  
The choice of the geographic zones to be covered by this project is based on a set of 
criteria regarding their needs and potential development capacities, including their 
readiness for ownership of the project and their capacities to meet the needs of  targeted 
young job seekers. Domestic and international migration  was also taken into account when 
selecting these zones. That is why the focus was on regions characterized by a high 
outflow of migration. However, since this process lea ds also to the creation of peripheral 
zones around the more dynamic cities, where unemployment and social exclusion are quite 
high, the project will also cover a zone in the western part of the city of Tunis, which is 
attracting the largest number of migra nts between migrants and is also the origin of the 
largest number of international migrants.   

 
On the basis of these criteria, the following three regions are selected for inclusion in the 
project. 
 
- First, the Tunis area (or the larger Tunis) includes sev eral Governorates (Ariana, Ben 

Arous, Mennouba and Tunis) which together form the largest and most dynamic 
economic region. This region generates the largest number of jobs and also attracts the 
largest number of migrants from all over the country. However , it is also the home of a 
proportionate number of the unemployed. More than one fourth of the young women 
and men unemployed and of first time jobseekers are in this region.   

- Second, Le Kef Governorate, which is predominantly rural, is included. This reg ion has 
the highest unemployment rate and is characterized by a negative population growth 
rate (-0.5%).  

- Third, Gafsa Governorate is selected because it is also hard hit by unemployment, 
particularly in its impoverished mining area. Its mining industry is  unable to meet the 
employment needs of the area and has been under heavy stress. Gafsa faces a growing 
challenge in creating employment opportunities outside the declining mining sector. 
Unemployment in this region recently led young people, including uni versity graduates, 
to organize protests and demonstrations.  

 
In the areas to be covered by the project, there is an urgent need to design new and 
innovative employment creation programs. 
 
The project’s priority is to target those who are the neediest and whose opportunities in 
terms of employment are the lowest. The purpose is to improve employment opportunities 
for the hardest to employ, who are first ly, young people with few skills or the least valued 
skills and live in the hardest hit regions or zones. These are people who have been hard to 
economically and socially integrate and who would be the mostly likely candidates for legal 
migration and for illegal migration as well.  
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Because the rate of unemployment for higher education graduates is increasing so fast 
they also remain a major concern for the Government of Tunisia. As indicated above, their 
number is expected to rise very fast and so is their unemployment rate. Around 100,000 of 
them (that is about 20% of the total number of unemployed) are curre ntly looking for jobs. 
Employment is particularly hard for young graduates in some hard to employ specialties 
(humanities, commerce...); some of them wait for many years before being offered a job 
they are willing to take, and their chance s are significantly smaller if they are young 
women. 
 
However, the most vulnerable and definitely the least covered by the current labor market 
policies in Tunisia are the illiterate and the masses of primary and basic education dropouts 
whose number is approximately twice  the number of university graduates. Unemployed 
youth with primary or no education represented 34% of the unemployed youth in 2007. 
They have few opportunities for decent employment and for accessing vocational training 
and employment programs. They often have no choice but to work in the informal sector 
where wages are low and work conditions are harsh and where no social security is 
provided. Secondary education graduates and dropouts are also quite vulnerable, and their 
high unemployment rate indicates t hat they also have trouble finding decent work.  
The project will cover primarily low skilled  youth aged 15 -29 and youth aged 20 -29 with a 
higher education degree, with a special attention paid to young girls who face additional 
gender discrimination.  
 
In this scenario agriculture plays an important role. The agricultural growth rest s on labor 
intensive work with weak economic productivity . Agricultural sector contributes to 12,5% 
of Gross Domestic Product (GDP) employing 55% of labor force (CIA World fact book 2007) 
with high seasonal employment rate and significant female household labor. 
 
In the target regions , the absence of sufficient work opportunities and the hope of a better 
future are the main factors pushing youth to migrate internally and abroad. The Joint 
Program (JP) will explore new methodologies for managing the migration phenomena 
considering the trade offs in this controversial issue. While acknowledging that the best 
solution for the long -term development of Tunisia is job creation at home, access to 
overseas job markets through the creation of  temporary labor migration schemes is one 
way to reduce pressures on the local labor market as well as to respond to the some young 
people’s wish to acquire skills abroad.  
 
Migration generates very imp ortant financial transfers and exerts hence a positive impact 
on the stability of the local currency thanks to increasing remittances which also 
contributes to poverty alleviation and improvement of living conditions of households 
having one or more migran t workers abroad. Additionally migration has also further 
positive impact on social aspects such as integration, education and contribution through 
new skills to the migrants’ local communities.  
 
The Joint Programme (JP) aims to support the integration of various policy  objectives 
through coordinated action on youth employment and migration at both  central and local 
levels. It promotes decent employment of youth and proposes to address disadvantaged 
youth from rural areas with targeted labor market measures  aiming to minimize the risks 
of engaging in irregular migration  through improved productivity, upgraded informal 
enterprises and better conditions of  work.  
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Nevertheless it is imperative to implement capacity building programmes to the benefit of 
the staff involved in these services as well as creating analysis skills necessary to 
anticipate needs and develop adequate tools  to solve emerging problems . 
Deep analysis is critical in order to verify if the huge actual investments in enterprise 
promotion, with  controversial results (46% of credit is not repaid) may be partially shifted 
to the promotion of public investment leading to the establishment of enterprise and the  
creation of jobs in areas more affected by migration  or to implement tools aimed to help 
workers to switch from  informal to formal  employment. The high degree of defaulting loans 
demands analysis on the income level s.  
 
3.2. Lessons Learned 
The experience acquired in the past years provides a number of lessons that have been 
considered in the design of this Joint Programme Document (JPD). These lessons are:  
 
1. The Government has over the past decade spent an annual average of 1.5% of the 

country’s GDP on employment programs. Most of these programs have targeted youth 
and can be grouped into five main categories:  

- Wage subsidy programs (37%),  
- Employment services (5%),  
- Vocational training (4%),  
- Public works (10%),  
- Micro-credit (42%)  
- And other programs (2%).  

 
Despite all these initiatives and programs, the unemployment challenges p ersist. It is 
also well known that youth with a higher education degree have been the main target 
of these programs and little is allocated to the low skilled. Although systematic and 
rigorous evaluation of these programs are lacking , it can also be assert ed with enough 
confidence that the employment programs for university graduates are open to all 
graduates and do not really target youth from the fields most affected by 
unemployment. This means that it is very likely that the subsidies paid to employers 
have resulted in displacements and windfalls, and that “creaming” is ongoing. The 
better qualified job seekers and the least needy may be in practice those who benefit 
the most from these programs.  
 
Although, special attention is paid to localities (delegat ions) in regions where 
unemployment rates are especially high, most employment policies and programs are 
still concentrated in the larger urban areas and are not equally developed at the 
regional level.  
 
There is also a need to enhance the participation of  Civil Society Organizations , 
including trade unions and the private sector in the design and management of such 
programs, in particular the system would be much more efficient if youth could be 
involved in the decision making processes. Less than 2% of yo uths and adolescents are 
engaged with civil society organizations.  
 
In addition, young graduates, especially females, have difficulty accessing decent 
employment in the private sector. A recent survey indicated that 23% work without 
formal contracts. For  low skilled youth the lack of available data and analysis, and a 
coherent strategy targeting them increases their vulnerability.  
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This is particularly true for youth from El Kef and Gafsa. They have difficulty accessing 
information on available employment opportunities and services. In particular, the 
information available on legal migration and the positive and negative aspects of 
migration is almost non -existent. Few programs explicitly address rural -urban migration 
and external migration.  
 
The Government supports micro, small and medium enterprise creation. However, a 
2007 World Bank study revealed that, while 60% of newly started projects succeed,  
projects initiated in the North West and Central regions (Gafsa and El -Kef), which 
benefit the least from m icro-credit scheme, have a much higher survival r ate than 
projects initiated in the North East (Tunis). Another observation was that projects are 
often duplicated and there is a lack of innovation.  

 
2. The informal economy is usually the main source of li velihood for many groups of 

workers who are faced with multiple layers of disadvantage s and have no chance to find 
a job in the formal economy. For these workers, internal or international migration is 
the only alternative to escape un(der)employment and p overty. Public investments and 
policies have seldom addressed the main factors pushing people to migrate (e.g. lack of 
quality jobs, low living standards and poverty). The availability of information helps to 
minimize the risks of irregular migration and m atch workers with decent employment 
opportunities within Tunisia and abroad. The lack of information on regular routes of 
migration for those wishing to leave the country can result in unsafe and irregular 
migration, including exploitation and human traffi cking. At the same time, limited 
communication between local communities and those  abroad constitutes an obstacle for 
those wishing to return, who may be unaware of employment and investment 
opportunities in their country of origin.  
In some cases work wit h meager earnings and poor working conditions in the informal 
economy or “forced” self employment has become the hallway to emigration 
clandestine or not. Combating informal employment is important to reduce emigration: 
many young workers keep informal emp loyment with the hope of finding a chance to 
access the formal sector or to improve their living conditions through labor migration.  

 
3. The ongoing labor policies have not generated enough employment opportunities even 

for the higher education graduates who have been their primary target. Consequently, 
the government is considering new policies and would encourage innovative policies 
and initiatives.  
The current policies have not systematically and efficiently addressed the regional 
disparity issue and the do mestic and international migration dynamics generated by the 
unequal distribution of growth and employment opportunities. The regions where 
unemployment rates are higher are not taking full advantage of all the financial 
opportunities provided to them thro ugh public funds and banks specializing in 
promoting job creation and micro, small and medium enterprises (FONAPRA, FOPRODI, 
BTS, the SME Financing Bank…). Employment policies ought to be adapted to the 
specific needs of the neediest regions and population s.  
In particular, the training programs pursued in Tunisia have not sufficiently improved 
the employability of the unemployed youth. New programs should be tailored according 
to their needs and according to alternative procedures more likely to open the d oor to 
more sustainable and decent employment.  
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4. The Tunisian national employment agency ANETI (L’Agence Nationale de l’Emploi et du 
Travail Indépendant) is the primary institution  in the field of employment 
intermediation. Although it has managed to instal l a network of service providers, 
including 82 offices covering all regions of the country and accessible through the 
internet, it needs institutional strengthening to develop the appropriate capacities and 
means to fulfill all the tasks assigned to it. In  particular, not enough is done in terms of 
orientation, counseling and training for the youth seeking jobs or willing to start their 
own business. There is a need to improve and modernize the placement services and to 
adapt them to the specific needs of a ll segments of the labor force, particularly of 
young women, and of all regions. In addition due to the hard economic situation, the 
global difficulties, the novelty of the services and the constant need for updating 
capacity building among the staff of re levant institutions of public sector is needed.  

 
5. For the success of employment policies, due to the inelastic labor demand of the public 

sector, it is essential to involve the private sector more and more in the employment 
services and create institutional  links between public and private. It hardly makes sense 
that public institutions orientate young unemployed to work in private sector without 
stronger links with private sector.  Policies encouraging young to undertake 
entrepreneurial activities risk to ha ve a limited impact because the young recently 
graduated generally lacks of capital, experience and relations. Provide him/her only 
with capital and some specific knowledge not necessarily allow them to reach the 
minimum threshold for a successful enterpri se. The repayment rate among young 
entrepreneurs (roughly 50%) is an indicator that  

- the creation of enterprise is “forced” by circumstances, or  
- the assessment of the business idea (and successive stages such as follow up 

and tutoring) has been poor, or  
- political pressure is stronger than technical analysis.  
In any case it shows the weakness of the system that it is only able to offer to 
young recent graduates self employment.  
 

6. It has been observed that start up a new enterprise is easier than its surviv al. The 
stabilization period of a new enterprise is 3 years, after that period only 60% are 
still operating and the main reason why 40% failed is the lack of clients. It should 
also be noted that survival probabilities differ with the sector . Mechanical industries 
and handicraft have a survival rate respectively 47.8 % and 24.1% less than 
agriculture enterprises. It is evident that supporting the enterprises start up is not 
sufficient and the system lacks of any follow up measure. More effort shall be placed 
in order to facilitat ing market information to newly created enterprises.  

 
7. The Public Private Partnership (PPP) mentioned above as essential in order to link 

labor demand and supply is important also to provide the potential young 
entrepreneurs with:  
- greater motivation: too often you th ask for a credit with the aim of being self 

employed because it is his /her very last opportunity to wor k; 
- right relations: the entrepreneur needs a lot of relation s with all the actors of the 

global supply chain whose he/sh e belongs and  
- enough relations: theoretical knowledge is essential but without specific know 

how it is impossible to start any enterprise. The percentage of survival of 
enterprises increases by 33.7% if the entrepreneur used to work in the same 
sector of the enterprises he promoted.  
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8. Migration is both a challenge and an opportunity for the country and for local  
communities. The departure of young people from their places of origin can put a 
heavy strain on the development – and in some cases on the survival  – of their 
communities. It causes the loss of skills and of productive capacity at national and 
local levels and affects the demographic structure of the population. At the same 
time, Tunisian communities abroad can play a key role in promoting both natio nal 
and local development. For instance, the inflow of remittances in Tunisia increased 
household consumption. However, more productive use of remittances could have 
greater impact on community development in Tunisia  and this remains largely 
unexploited. Labor migration also can reduce pressure on the local labor market. In 
this context circular migration schemes could be beneficial when migrants return 
bringing with them new skills.  

  
 
3.3. The proposed Joint P rogramme 
Employment is a multifacet ed topic needing a systemic approach and different sets of 
competencies are needed to tackle it with the different subjects (male, female, young 
educated and low skilled) in the different geographic areas of the country (rural and 
urban). While some themes  are common the priority and typology of action will change 
according to the socio -economic scenario in which the JP will operate: in rural or urban 
areas, in agricultural context or in industrialized one, with low educated you th or 
secondary school or university graduates. This multiplicity of issues and needed expertise 
is the reason why the J oint Programme approach has been chosen to tackle the 
employment and migration issue s in Tunisia. 
 
This JP is an institutional building project: it will operate in the field through National 
agencies, private and public sector. This methodology will guarantee the sustainability in 
terms of human resources and the optimization of the use of the allocated resources. Th e 
strategic decision to act in this way has been dictated not only by economic reasons 
(benefit/cost ratio) but mainly by issues that emerged during the elaboration of the 
concept note . The GoT already embarked in most of the relevant policies  dealing with 
youth, employment and migration (YEM) and in the country, several institutions and 
agencies and ministries operate in the se fields often the staff charged to deal with these 
problems feels uncomfortable with the expertise they have. The personnel have  learned 
their job by doing and do the best they can but never know if what they are doing is the 
best needed. 
 
This JP shall be considered as a laboratory experimenting with new solutions and new 
methodologies based on the existing institutional framework in pilot regions. It is focus ed 
not only in the geograp hical scope. This project focuse s and concentrates on some specific 
social layers: the most sensitive is the  weak and fragile population  and the most difficult is 
to be addressed by the actual existing policy and institutional framework.  With its pilot and  
experimental dimension , the JP will contribute to provide new solutions and implement 
best practices applied in other countries and then to be applied, successively, in the rest of 
the country. 
 
The strategy of the project  consists of two steps : in its first phase (roughly one year) in 
cooperation with local institutions , it will fill the existing knowledge gap of the phenomena 
to tackle (migration, youth employment, enterprise promotion) , so the first year will be 
mainly spent on the collection of information, which is necessary to correctly target 
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problems and population . This is also an important institutional building exercise which will 
provide local staff with the necessary too ls to investigate and analyze the YEM problems . 
Thus a series of baseline s tudies will be undertaken by each of the participating agencies in 
their specific field of action. It is worth noting that due to the lack of baseline studies , 
quantitative indicators reported in this document are merely indicative and will need to be 
revised at the beginning of the second year of the project.  
 
It is expected that some of the agencies will have a prominent role in some of the regions 
and minor roles in others (i.e.: FAO in  agricultural areas such as  El Kef and Gafsa, UNIDO 
in Tunis) thus respecting the nature of each organization and the socio economic 
characteristics of the pilot regions.  
 
The overall objective of the JP is to support Tunisia in its efforts to develop and enhance 
local capacities in migration -prone areas, through the susta inable creation of decent jobs 
and the promotion of local competencies in the selected pilot regions. The programme 
proposes differentiated interventions adapted to the varying needs of two target groups i) 
unemployed university graduates and ii) unemploye d low skilled youth. This will be 
achieved through: 1) enhancing national and regional capacities to develop, implement, 
coordinate and monitor regional employment and migration policies and programs  
(outcome 1); 2) innovative entrepreneurship promotion an d job creation schemes 
including a circular migration mechanism for the targeted youth of the pilot regions  
(outcome 2 and 3) .  
 
This JP is aligned with : 

1. Priority policies of the GoT as described in the 11 th National Development Plan and 
aims at strengthen ing actual services provided by its agencies in the field of 
employment, enterprise creation and migration.   

2. The United Nations Development Assistance Framework (UNDAF) . It aims to 
contribute to the achievement of two of the five outcomes of the UNDAF (i.e. more 
transparent and accountable governance, and regional development) and to 
promote partnerships for decent and productive work for youth (MDG8) through 
joint action. 

3. Paris Declaration.  
4. MDGs – In particular, MDG 1 Eradicate poverty and extreme hunger b y achieving full 

and productive employment and decent work for all, including women and young 
and people  and MDG 3 – Promote Gender equality and empower women.  

 
The Programme will place strong emphasis on capacity development of decision -makers, 
managers and staff of participating central and local institutions as well as social partners 
and non governmental institutions to better design, monitor and evaluate policies, 
strategies and action -oriented programmes on youth employment.  
The UN will implement the programme through a network of governmental and non -
governmental partners, with capacity building cross -cutting all interventions. Capacity 
building will target mainly the front line staff of the institutions (governmental and non 
governmental) supporting the government employment policy and the need for  capacity 
building, updating knowledge  and filling the gaps as  they experiment with the new 
challenges posed by employment and migration.  
As briefly mentioned earlier, d uring the elaboration of the YEM conc ept note, the need 
emerged for improving efficiency and effectiveness of the institutions and agencies 
designated by the GoT to tackle unemployment and migration.  To contribute to  this, the JP 
will: 
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1. enhance the knowledge of the phenomena object of the inte rvention (youth 
employment and youth migration) improving the d atabase quality, monitoring 
methods, feeding the system with more accurate information and developing 
capacity analysis to predict trends, throughout specific training to relevant civil 
servants; 

2. improve the skills of final beneficiaries , who are potential entrepreneurs  and 
jobseekers (educated or low skilled) through the agencies and institutions involved 
in the process 

 
With the purpose of optimizing cost/benefit ratio and guaranteeing sustain ability the 
strategy adopted is based on a cascade training methodology : 

2. Training of Trainers (ToT)  which will  enhance capacities and expertise of the  front 
line staff of governmental and no governmental services and institution operating in 
the field of employment and migration.  

3. Training of final beneficiaries (potential entrepreneurs, potential migrants)  by the 
ToT. 

 
The main steps of this training methodology will be the following:  

1. Constitution of a UN agency team . This team will be constituted by 5 experts 
selected by the 5 UN agencies and will constitute the core competence of the 
programme. With this team UN agencies will operate as one. This Core Team will be 
the trainer of trainers; it is composed of experts called on demand  (details in the 
paragraph 5.2. Coordination mechanism5.2. Coordination mechanism ). 

2. Presentation of the programme to the relevant local authorit ies and, through them, 
start of the selection process of the front line staff. Authorities, based on the criteria 
settled together with the Core Team will provide a long list of civil servants in each 
of the target regions and at least 30 of them will be selected to be trained.  

3. Constitution of three task forces. Each one will be composed of 10-15 experts and 
will operate in one of the three target regions. It will be integrated by staff selected 
from the public and private sector, from representative s of the civil society (NGO, 
association, universities, banks etc.) related with migration, employment, enterprise 
creation and development and youth.  

 
The UN Core Team will be coordinated by the Programme Coordinator assisted during the 
three years of the project by a National Programme assistant. In each task force there will 
be experts covering the expertise of each of the UN age ncies participating in the project. 
Thus in the project structure there will be a c orresponding counterparts in each level of the 
programme (Core team, Task force, Local Institutions). Each expert of the Core Team will 
follow a group of experts (2 -3) in each task force and each expert of the task force will be 
the liaison expert with the institution who m she/he belongs.  
This JP, in its job creation dimension will look for the cooperation of the private sector in 
several aspects: e.g.: training, information  on labor market, information on potential 
outsourcing, information on potential markets at local, regional and international level).  
 
 
3.4. Cross cutting issues  
 
International labor standards 
The JP will promote the enforcement of international labor principles on policy and 
institutional strengthening, as well as in the implementation of measures targeting 
disadvantaged youth. Protection of youth and employment promotion are two aspects 
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which will be covered in specific training . Fundamental human rights will be addressed as 
well as specific provisions to youth employment (i.e.: specific protective measures for 
young workers – such as for workers under the age of 18– in terms of working conditions 
and occupational safety and health ).  
Based on labor and employment international conventions , training of trainers will also 
cover issues such as: 

- special measures that should be taken to assist young people in finding their  first 
job and to ease the transition from school to work.  

- special arrangement s for youth to be initiated and developed within the  framework 
of the employment and vocational guidance services ; 

- solutions encouraging young people to register for employment , trainings and to 
attend employment  interviews. 

The JP will uphold the  employment promotion principles of international labor standards 
and support both  policy and institutional reforms. This will promote sustainability of the 
main measures  envisaged under the JP and will contribute to the shaping of an active 
policy on employment, i ncluding provision s addressing the aspirations of young people to 
get and maintain a decent job.  
 
Environment 
The JP will contribute to creating a sustainable environment approach among the new 
entrepreneurs. The impact of pollution linked to industrial ac tivities is expected to be 
limited. It may be more relevant  to address natural resources protection in agricultural 
activities. 
Particularly , issues such as global warming and i ts consequent impact on desertification will 
be considered and concrete mitigating measures specifically addressed through Good 
Agricultural Practi ces. 
 
Gender equality  
Unemployment affects more women than m en. The JP will support and encourage women ’s 
participation in the labor market, both in searching for employment and promoting new 
enterprises. In Tunisia, the high rate of international migration has generated opportunities 
and constraints for Tunisian households and in particular , for women. Migration has been  
for years a coping strategy to counter poor quality and low paid jobs , unemployment  and 
poverty. Women-headed household s do not show a higher risk of falling into  poverty (as it 
happens with their male counterparts ); this is partly due to the fact that their  households 
include migrant workers who boost income through remitt ances.  The percentage of 
migrant women is growing and the ir risks from irregular migration are greater than for 
men. It seems that migration remains highly responsive to economic incentives and that 
the migration of  women is decided upon by other members of the household.  
The JP will address equal opportunities and gender equality  issues by: (i) measuring the 
impact of joblessness and un(der)employment in  the informal economy on young men and 
women and how these affect the respective  propensity to migrate ; (ii) assessing the 
relative impact of active labor market programme on young men and women with a view 
to inform policy development; (iii)  ensuring equal opportunities to both Tunisian men and 
women in programme  activities and (iv) promoting counter balancing measures when the 
baseline shows a clear disadvantage of one of the sexes compared to the other.  
 
Social dialogue 
Unemployment concerns civil society , which leads to the need to promote  the participation 
of public, and private. Many actors in the labor market have a key role to play in the 
design and implementation of policies and programmes leading to decent work of young 
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people. The Joint Programme will promote social dialogue by strengthening the capacity of 
employers’ and workers’ organizations to shape the youth employment agenda and to 
bring issues of equality of access and of opportunities in the labor market at the forefront 
of policy making.  
 
 
 
Good Governance  
Referring to a good governance principle (i.e.: state’s ability to se rve the citizens), JP 
addresses labor as well as trade issues and the threat posed by illegal migration to the EU.  
Specifically, it is expected that the network among governm ental and non govern mental 
institutions, which will be supported by this JP, will have a positiv e impact on:  

1. Coordination at thre e different levels ( among ministries, among the agencies 
depending from each ministry , among private and public  sector). Closer cooperation 
and coordination between agencies and institutions is needed: a) To determine 
common needs of the many ministries and directorates to reduce redundancy and 
increase cooperation for technical assistance, know how and equipment; b) to 
establish a framework and modalities for inter -institutional cooperation.  

2. Public awareness . Specific public awareness campaign s are deemed as necessary to 
inform young people about state and non state tools settled in order to support 
them in finding jobs. It is perceived that enhancement of the role of private sector 
and non-state actors and their capacity bu ilding (as a partner in public policy making 
and implementation) will contribute in the bottom up process of promoting good 
governance in issues such as employment, migration, job creation, enterprise 
creation and development, trade opportunities search  a nd expansion etc.  

 
3.5. Sustainability of results  
The program’s  strategic sustainability is ensured by three hypothes es underlying its 
formulation: 

1. The Programme is in line with the Government of Tu nisia policy priority to improve 
youth employment prospects and this priority will be maintained in the next years .  

2. The activities implemented will be integrated in to the National  policy and 
programme development framework , thereby ensuring the long -lasting impact of 
the resources invested by the Pro gramme, the Government and the private sector.  

3. Sustainability will be enhanced by linking the Programme to other initiatives being 
implemented by the participating Agencies on youth development, employment and 
migration. 

The programme is essentially a cap acity building programme  that involves the public and 
private sector . 
Referring to the public sector, i t will be the local Government that will actively participate 
in the human resource development strategy of  the JP thus committing itself at  central and 
local government level to a) make human resources available to implement the 
Programme and b) take the  necessary steps to minimize civil servants turnover in the 
short and medium term.   
In order to attract really motivated and competent staff to integrate the three task forces , 
the Programme will be implemented in a  transparent manner and on the basis of pre -
established criteria that are developed  through consensus of all parties involved in the JP. 
Particularly those who will integrate the long list of potential trainers and successively 
those who will be retained; will be identified on the basis of eligibility criteria that will be 
established by the local authorities  in cooperation with the UN agencies  in the early phases 
of the project . 
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On the side of the private sector , sustainability is ensured by the contribution to the 
development of the business environment pro vided by the JP.  

4. Results Framework 
The section below illustrates the links among outcomes that cut across main  activities and 
outputs leading to the results that are expected by the end of the JP.  
The outputs and activities envisaged under this outcome aim to bring  coherence to 
employment, migration and youth development  policy objectives and to operationalize 
youth employment p riorities in the selected regions.  
The Joint Programme will enhance youth migration management through better alignment 
of the national strategies on youth, employment and migration. Its implementation 
approach is based on a set of coordinated interventio ns among the agencies and the 
governmental institutions that draw on the mandate, expertise and added value of the 
national and local partners as well as of the five participating UN Agencies. 
JP is coherent with UNDAF outcomes. While substantially focused  on the third strategic 
objective on Employment, it contributes marginally also to the first (Disparities, Equity and 
Quality of Life ) and the fourth (Globalization ).  
Employment is the first priority for the GoT and the cooperation of the UN system and IOM 
will be centered on strengthening capacities and improving methodologies to target the 
poor population so as to evaluate actual employment policies and to design new ones. It 
will support the GoT in reforming the active employment policies at local level  
administrative and financing capacities, in evaluating different tools aimed at creating 
decent jobs with protection and improving politics against youth unemployment particularly 
for young female graduate s. 
The three expected outcomes of the UNDAF docume nt referring to employment will be:  

- More effective labor market  Institutions to create an environment favorable to job 
creation. Reintegration/Rehabilitation improved of precari ous employment. 

- Employment promotion strategies able to create activities and e mployment (number 
and quality) in fiv e underprivileged governor ates. 

- Better management of the migration of competenc ies, human mobility and t he 
impact on the development.  

 
Referring to Globalization  (UNDAF Outcomes 4), the UN system and IOM will support 
Tunisia in its efforts to reach a diversified productive system, competitive and capable of 
innovations, and able to react to the Globalization effects in order to promote a  sustainable 
model of growth. It will support in particular the implementation of an  international 
cooperation policy for a controlled migration of competenc ies, in particular of the highly 
educated people . It will support the policies to orientate the transfers of funds resulting 
from immigration towards a productive activity or investmen ts.  
 
The expected results by the end of the Programme include:  

i) improved capacity of the Tunisian government to investigate, monitor and 
analyze youth labor market indicators;  

ii) improved capacity of local institutions (private, public, banks) to support 
and follow enterprise creation and development;  

iii) inter-institutional mechanism able to design, monitor and evaluate youth 
employment and migration policies;  

iv) permanent partnership mechanism between the public and the private 
sectors;  
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v) improved knowledge and und erstanding of integrated policies and 
measures to tackle the informal economy and their impact on migration;  

vi) pilot system of circular migration tested . 
 
There are three specific outcomes of this J oint Programme: 
 
OUTCOME 1: Youth, employment, and migration policies better adapted to the labor 
market trends and the specific needs of unemployed university graduates and unemployed 
low skilled youth in the  three target regions (Tunis, El Kef, and Gafsa). 
 
Within this outcome, the baseline studies will be conducted at the very early stage of the 
project to know the real situation in the country and to training the staff in collecting and 
analyzing data, discover ing trends and anticipat ing needs. 
The participating agency responsible for th e 2 outputs included in this outcome will be ILO 
for the first output and UNDP for the second  one. 
This outcome will be reached following two lines of action:  

1. internal institutional strengthening (conducting specific studies, providing technical 
assistance to staff, developing n ew methodologies and tools, in regional labor 
observatories, conduc ting staff development programmes).  

2. external institutional strengthening directly for civil society and not for profit sector 
promoting dialogue and a permanent mechanism of PPP.  

 
The first line of activities will develop a better knowledge of the real situation of migration, 
employment labor market dynamics, job creation, enterprises creation and development 
and generally speaking about the youth condition. It will also support the strengt hening of 
national capacity to develop key youth labor market indicators and to produce reliable 
labor market data for policy -making purposes. As such it will reinforce the national 
capacities as regards identification of the poor and vulnerable population s, understanding 
of their specific needs, analysis and follow -up of the phenomena of vulnerability and 
marginalization. As well it will contribute to the improvement of quality and the 
implementation of economic and environmental social services adapted to  the needs for 
the poor and vulnerable groups.  
This line of activity is expected to reinforce the capacities of the employment services 
either public or private as regards information, orientation, research, placement and 
follow-up. 
The second line of act ivity will be complementary to the first one. It is through this line of 
activities that the JP will reach civil society , working in cooperation with public, private and 
not profit sector  and will make possible the implementation of mechanisms at regional and 
local levels thus building the participation of the population , the private sector and the local 
structures in defining and implementing  programs and strategies that are aimed al local 
development and the improvement of the services. The final results will be strengthened 
capacities of the regional and local actors ( beneficiaries, civil society, public and private  
institutions, universities) on subjects such as development and implementation of policies 
and programs aiming at the improvement of quality and the access to the socio -economic 
services. 
This line of activity is expected to improve the partne rships with the civil society,  NGOs 
and the institutions representing the private sector for the promotion of employment and 
the creation of sources of re venue. 
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Outcome 1 will be steered by a multi -stakeholder coordination mechanism composed of 
local authorities (municipalities, employment services and labor inspectorate) as well as 
the social partners, the private sector a nd civil society organizations.  
Outcomes 2 and 3 will be based on the results of this outcome 1 (baseline studies and 
surveys, discussions, meetings and workshops with stakeholders). Specific demand driven 
activities, such as the development of training modules or production pilot projects  will be 
designed and implemented for  young unemployed graduates or low skilled young  in 
partnership with private sector . These activities, when considered useful will include the 
design and reproduction of manuals/training materials . 
 
 
OUTCOME 2 : University graduates have better access to decent job opportunities and 
engage in the creation of SMEs in the target regions (Tunis , El Kef, Gafsa).  
 
The participating agency responsible for output 2.1 and 2.2 is ILO while for output 2.3 is 
UNIDO.  
The national priorities interlinked and referring to this field of activities are: expansion of 
employment, greater number  of successful enterprise  creation, export promotion, an 
adequate base to build a knowledge economy, stronger growth and a larger integration 
into the global economy, modern agriculture and better income for farmer s and women. 
These correspond to the UNDAF outcome n. 3: “From now to 2011, to increase the 
employment opportunities in particular for the young people, the women and the 
graduates of higher education in order to obtain productive, durable emplo yment and with 
suitable incomes.  
Although in Tunisia the objective of creating at least 14 ,000 new enterprise s per year in 
the last year has been largely achieved, available information on the success o f the newly 
created enterprises is really poor.  Some weaknesses in the enterprise promotion system 
are evident and have already been mentioned. A quantitative analysis has not yet been 
performed and it is deemed necessary  to have better knowledge of who applies for 
financial support , how much is the average amount requested/conceded and what is its 
relation with the survival threshold  per sector, region; the reasons of the actual high 
failure rate, what are the training needs , if any for the bank analysts/s taff. Having this 
information will make it easier to answer to questions such as:  Why is the failure rate is so 
high? What can be done in order to improve performance (in terms of n umber of 
enterprises, investment a nd employment? Is it true that the limiti ng factor is 
entrepreneurship and creativity as some advocate or is financing the bottleneck as others 
affirm? Should not an enterprise development system aim at create new enterprises and 
support start ups but not accompany their growth? The actions corre sponding to this 
outcome will concentrate on capacity building in all the sectors (Private and Public 
including banks) at all levels regional and local, at all stages of enterprises promotion 
(creation and development).  
 
Within this activity the market ori entation and the possibility to link this enterprise 
promotion activity with the Tunisian communities abroad  will take place . Technical 
assistance will be provided in order to strengthen durable systems of production by the 
improvement of the productivity and the competitiveness of selected priority supply chains 
(strongly market oriented) focusing on the underprivileged zones.  
 
On the side of UN agencies , UNIDO cooperation with IOM and ILO will be responsible for 
the success of this component.  On the Government side , it will be essential to include the 
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involvement of specific ministries such as: Industry, Agriculture, Migration, Employment 
and Trade and their local a ffiliates. All actions will focus on gender -sensitive measures to 
improve productivity, pro duction processes and marketing approaches; overcome the red 
tape; facilitate access to credit and advisory services; enhance workers’ skills; and 
promote joint endeavors in the form of micro -enterprises and other cooperative 
businesses. Labor market train ing for emerging occupations – e.g. eco-tourism and ICT – 
and micro-enterprise development  is also foreseen . The combination of preventative and 
curative measures will help to reduce the risk factors that lead young people , in the three 
pilot regions, to resort to informal employment or work opportunities abroad, including 
through irregular migration.  
 
Particular emphasis will be placed on designing mechanisms to support young people in 
creating and manag ing the enterprises they started . Thus better access  will be provided to 
information on employment opportunities and services, labor rights and migration , 
mentoring and follow up. In addition counseling services and follow up initiatives will be 
put in place to benefit the youth in El Kef, Gafsa and Tunis.  
 
During the identification stage , it emerged that in several cases, civil servants involved in 
enterprise promotion feel uncomfortable with their background: they started working in 
this service without any specific training and now they feel a strong nee d for specific 
capacities, both in technical and in financial aspects.  ToT will fill this self perceived gap.  
 
It will be in the context of this outcome that placement services of university business 
centers and of the Agence National du Travail Indépendan t (ANETI) will be supported with 
the information created in outcome 1. In order to prevent successive unemployment , 
orientation services and mechanism s preceding university enrolment and the choice of the 
university will be put in place.  
The final result o f this component of the JP will be strengthened institutions operating in 
the labor market and an environment more favorable to job creation, and stabilization of 
precarious employment.  
 
OUTCOME 3 : Low skilled young men and women from El -Kef, Tunis and Ga fsa have 
access to better employment and migration support services and decent job opportunities.  
 
The participating agency responsible for  output 3.1 is ILO, 3.2 UNIDO, 3.3 FAO and 3.4 
IOM. The JP will interact with education and training system to develo p the capacities so 
that the necessary competencies  are provided to increase the employability of the job 
seekers. Analogously to what is suggested for enterprise creation , the reinforcement of the 
system of follow -up, reconversion, professional reintegrat ion and social protection 
including social security coverage for low skilled youth is deemed necessary and actions 
will be implemented in this line.  
 
The support will not only be limited to job seekers . Within this outcome , a line of action will 
cover also potential entrepreneurs , so new youth-led SME creation support modules will be 
designed and new youth -led enterprises will be launched in rural and urban areas in sectors 
such as the craft industry  and small trade , services, targeting particularly women.  
 
In specific sectors such as agriculture, seasonal employment opportunities for low skilled 
youth from El Kef, Gafsa and Tunis will be identified and an organized circular labor 
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migration mechanism developed in partnership with relevant ministries, enterp rises and 
other stakeholders. The activities will include;  
1. Action plan for a pilot circular migration component including the identification of job 
opportunities for Tunisian in selected destinations countries;   
2. A training component for youth migrat ion; training component for youth migration in EU 
countries;  Mechanisms and programmes to support returning youth migrants.  
 
These actions will be completed by set of actions (implementing training schemes and 
apprenticeship programmes) referring to the ma tching of low  skilled young with market 
needs and local development opportunities in the three regions.   
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Table 1: Results Framewor k 

UNDAF Outcome n°3: Between now and 2011, increase job opportunities mainly for youth, women and higher education graduates in order to obtain 
productive and permanent jobs with decent suitable revenues. 
Joint Programme Outcome 1: Youth and employment migration policies and programs better adapted to the labor market trends and the specific needs of unemployed university 
graduates and unemployed low skilled youth in the target regions (Tunis, El Kef, Gafsa).  
Indicators: 
MDG 1 Indicator – number of jobs created per year in each of the three target regions, based on a sex disaggregated survey conducted by the Regional Employmen t Observatories 
- Policy implication and recommendations formulated before the end of the year  
- At least 20 staff of line ministries and local agencies; produce and/or use data on youth employment, informal employment and migration by the end of the secon d year. 

 
Participating UN 
organization-SMART 
specific Outputs  

Participati
ng UN 
organizati
on3 

Resource allocation  and indicative 
time frame*  

 

JP Outputs  
 
(Give corresponding 
indicators and baselines)  

  

Particip
ating 
UN 
organiz
ation 
corporat
e 
priority 

Implemen
ting 
Partner 

Indicative activities for each 
Output 

Y1 Y2 Y3 Total 

- Prospective and 
Monitoring systems 
on youth 
employment 
programmes and 
policies revised and 
relevant data and 
information available 

ILO Labor 
Ministry of 
Employme

nt 

- Mapping of demand and 
labor supply needs and 
opportunities    
 Update date bases. 
- Set up a prospective and 
monitoring systems.  

28.000 30.500 5.000 63.500 

1.1 Regional strategies/action plans 
on youth employment and labor 
migration, with particular attention 
to the target groups, and the 
systems for the monitoring, 
evaluation and analysis of labor 
market dynamics are strengthened 
at the regional level. 
 
Indicators 
Number of key indicators of the 
youth labor market, including 
informal employment and 
migration, regularly collected and 
analyzedAction plan with feasible 
options for a pilot project prepared. 
Regional action plans on youth 
employment formulated  (UNDP). 
 
New methodologies and tools of 
generating and analysis of 
information on youth employment  
designed (ILO) 
Baseline 
Youth unemployment currently very 
high and above 30% for those 
between 18 and 29, and also for 
those between 15 and 24. It is even 
higher for young girls. 
 

- Action plan for a 
pilot circular 
migration prepared 
and capacities of 
stakeholders, local 
authorities  network 
established/ 
reinforced 

IOM Migratio
n 

Ministry of 
Employme

nt 

1.1.2 Identify Tunisian local 
authorities in the three 
targeted regions already 
cooperating with regions in 
European destination 
countries; identify local 
authorities and cooperation 
programs in destination 
regions. 
- Identify destination 
regions receiving Tunisian 
migrant workers  or hosting 

64.700   64.700 
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procedures for work and 
residence 
- Establish a network 
comprising enterprises, 
associations, chambers of 
commerce and temporary 
job agencies. Taking into 
account current 
decentralized international 
cooperation programs with 
EU countries. 

- The capacities of 
regional actors 
strengthened to 
develop, monitor 
and evaluate action 
plans for youth 
employment.  

UNDP 

Improve 
performan
ces of the 

labour 
market 

institutions
. 

Ministry of 
Employme

nt 

1.1.3. Organization of 
training and working 
sessions on designing 
regional action plan for 
youth employment with 
youth participation. 

15.000 15.000 15.000 45.000 

- New 
methodologies of 
generation and 
analysis of both 
qualitative and 
quantitative 
information on 
youth 
employment 
prepared and 
proposed. 

ILO Labor 
Ministry of 
Employme

nt 

1.1.4  
- Design new  
methodologies and practices 
(pilot projects) of the 
regional  generation and 
analysis of both qualitative 
and quantitative information   
on youth employment. 
 
- Training sessions for the 
staff of the employment 
observatories in the new 
methodologies.  

6.000 13.000 17.850 36.850 

 

The organizational 
and functional review 
of at least three 
observatories is 
improved.  

UNDP 

CP 
Outcome: 
Improve 

performan
ces of the 

labour 
market 

institutions
. 

Ministry of 
Employme

nt 

1.1.5 Assess the functional 
process on three selected 
sub regional employment 
promoting agencies 
(observatories, employment 
offices, agencies, etc) and 
elaborate with them a 
Functional Review 
Programme. 

37.000 26.000 26.000 89.000 

- Dialogue between 
youth public and 
private sector 
strengthened and 
new partnerships 
between the 
stockholders 
promoted. 

-  
-   

UNDP 

CP 
Outcome: 
Improve 

performan
ces of the 

labour 
market 

institutions
. 

Ministry of 
employme

nt 
 

1.2.1 Organization of 
dialogue sessions between 
stakeholders operating on 
employment and youth 
groups 

6.000 6.000 9.000 21.000 

1.2. Private-public sector 
partnerships for decent employment 
for youth established in each of the 
selected regions for the improved 
implication of private sector, NGOs, 
and youth groups in the 
implementation of the regional 
action plans. 
 
Indicators 
– Number of local projects on - Multi-stakeholders UNDP CP regional 1.2.2 Organization of 9.000 9.000 12.000 30.000 
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coordination 
framework on 
youth migration 
and employment 
developed in El 
Kef, Gafsa et 
Tunis.   

Outcome: 
Improve 

performan
ces of the 

labour 
market 

institutions
. 

stakehold
ers 

consultation meeting with 
regional stakeholders 
including  youth, NGOs, 
trade unions and the private 
sector and preparation of 
coordination framework.   

- Public sector 
outsourcing 
opportunities and 
new professions 
needs in target 
regions identified 
and promoted. 

ILO Labor 
Ministry of 
Employme

nt 

1.2.3  
- Support implementation of 
government 
recommendations for public 
sector outsourcing. 
- Produce an inventory of 
outsourcing opportunities 
and new professions needs 
in target regions.  

9.000 15.000 15.000 39.000 

youth employment financed 
through PPPs. 

–  
-    N° of MoU between stakeholders 
.-  Data available on outsourcing 
opportunities. 
– At least 30 new outsourcing 

projects identified. 
 
Baseline 
none 
 

-  A pilot outsourcing 
system / action of 
the administrative in 
the public sector 
designed and  
promoted to create 
new youth led 
projects  

UNDP 

CP 
Outcome: 
Improve 

performan
ces of the 

labour 
market 

institutions
. 

Ministry of 
Employme

nt 

1.2.4 Conduct feasibility 
analysis and develop an 
action plan for some 
services identified as prior.   
 

43.000 27.500 15.000 85.500 

 
OUTCOME 1 Subtotal 
 

      
217.700 

 
142.000 

 
114.850 

 
474.550 
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UNDAF Outcome n°3: Between now and 2011, increase job opportunities mainly for youth, women and higher education graduates in order to obtain 
productive and permanent jobs with decent suitable revenues. 
Joint Programme Outcome 2: University graduates have better access to decent job opportunities and engage in the creation of SMEs in the target regions (Tunis, El Kef, Gafsa).   
Indicators 
MDG 3 Indicator – number of women university graduates in wage employment in the non -agricultural sector, in each target region  
1. N. of graduates reaching decent job  in each of the target regions 
2. n. of enterprises created by university graduates 
 
JP Outputs  
 

Participating UN 
organization-specific 
SMART Outputs  

Implemen
ting 
Partner 

Indicative activities for each 
Output 

Resource allocation  and 
indicative time frame*  

 

(Give corresponding indicators and 
baselines)  

Participati
ng UN 
organizati
on4 

Participa
ting UN 
organiza
tion 
corporat
e priority 

  Y1 Y2 Y3 
 

Total 

The quality of 
support and range of 
information provided 
by existing 
counseling services 
reviewed in target 
regions, and 
recommendations for 
improvement 
formulated. 

ILO Labor 

Regional 
Employme

nt 
agencies 
(to be 

selected) 
 

2.1.1 Review the quality of 
support and range of 
information provided by 
existing counseling services 
in the target regions 
(implementing pilot projects)  

9.000 20.000 30.000 59.000 

The capacities of 
selected staff of 
participating 
institutions 
strengthened for 
youth training and 
counseling 
(enterprise creation, 
development, 
financing, etc.) 

UNIDO 

Private 
sector 

develop
ment 

Regional 
Employme

nt 
agencies 
(to be 

selected) 
 

2.1.2 Organization of 
trainings of trainers to be 
extended to selected staff of 
participating Institutions. 
The training includes specific 
modules on enterprise 
creation, development, 
business counseling and 
financing. Training on ICT 
UNIDO platform 

7.000 18.000 21.000 46.000 

2.1. Counselling services for 
youth in El Kef, Gafsa and Tunis are 
strengthened to provide better 
access to information on 
employment opportunities and 
services, labor rights and migration  
 
Indicators 
– 40 to 60 Local stakeholders 

(business centers in the 
universities; agencies for 
employment, third sector 
institutions, bank system) 
trained on enterprise creation, 
development, business 
counseling and financing  

– At least 90 students/month 
approaching counseling 
services 

– At least 3 entrepreneurship 
windows created 

– Up to 180 temporary/ seasonal 
workers screened, selected, 
trained and recruited by EU 
enterprises. 

– At least 5 agreement signed in 
each region; (UNDP) 

 
 

 
Baseline 
Unemployment is increasing very 
fast for higher education graduates. 
More than 60% of the graduates do 
not find jobs for a year and may 

A circular youth 
migration training 
program established 
within the national 
employment services 
in the 3 regions.  

IOM Migratio
n 

Ministry of 
Employme

nt 
 

2.1.3 Identify the Tunisian 
selected regions  workers 
with required skills 
/competencies                      
- Assess the skills of 
selected workers  through 
professional tests 

- 

102.800 71.280 - 174.080 
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Tunisian agencies that will 
deliver pre-departure 
assistance and training.  
-  Training of  trainers  
 

Private/associative 
pilot placement 
services implemented 
to promote PPP at 
sub regional level.   

UNDP 

CP 
Outcome: 
Improve 

performanc
es of the 

labour 
market 

institutions. 

Ministry of 
Employme

nt 

2.1.4 Identification of 
potential regional private 
structures and definition of 
TOR for their establishment. 
 

26.000 27.000 24.000 77.000 

need to wait for many years. About 
one third of those who find jobs are 
not satisfied with their occupation 
and have accepted jobs below their 
expectation. This rate is higher for 
women: 39%. Women combine 
several impeding factors and have 
less access to vocational training.  
Entrepreneurship is under 
developed among young people, 
including the higher education 
graduates  

 
The establishment 
and operation of an 
“Employment and 
Entrepreneurship 
Information Window” 
at universities in 
target region 
supported 

UNIDO 

Private 
Sector 

Develop
ment 

Regional 
Employme

nt 
agencies 
(to be 

selected) 
 

2.1.5. Identification of the 
Universities that will host the 
Information window and 
establishment of the 
platform web aided through 
the experimented UNIDO 
platform. 

9.000 12.000 15.000 36.000 

Vocational training 
programmes 
available for 
university graduates 
reviewed and areas 
for improvement 
gender sensitive 
curricula and 
programmes 
identified.  

ILO Labor 

Regional 
training 
centers 

 

2.2.1  
- Review of the vocational 
training programmes 
available to university 
graduates in the pilot 
regions. 
-  Design pilot training to  
address mismatched skills 
(design pilot training) 

15000 20000 35000 70.000 

FAO Agricultu
ral labor 

MARH 
(Direction 
Générale 

des 
Etudes et 

du 
Développe

ment 
Agricole) 

2.2.2. Assess regional 
emerging occupations and 
labor market needs in the 
agricultural and 
environmental sector (Study 
and surveys) 

9760 - - 9.760 
New training modules 
(including the 
establishment of an 
internships abroad 
programme) 
designed and 
introduced in the 
vocational agriculture 
training institutions.  
 
 FAO 

Agricultu
ral labor 

Regional 
agricultur
al training 

centres 

2.2.3. Based on 2.2.2, give 
technical support to 
vocational agriculture 
training institutions for the 
design and for conducting 2 
new training modules, 
including the establishment 
of an internships abroad 
programme. …….. 

17800 24.700 24.899 67.399 

2.2. Vocational training 
programmes strengthened and 
developed targeting university 
graduates most affected by 
unemployment so they better match 
the regional priorities and labor 
market needs of Gafsa, El Kef and 
Tunis. 
 
Indicators 
– At least 30 unemployed 

university graduated trained 
coherently with labor market 
needs 

– At least 5 training modules 
developed in developing 
business in innovative sectors  

– At least 200 young trained in 
newly designed modules. 

– At least 30 teachers/trainers 
trained on curricula 
development (ILO) 

–   
– N 50 unemployed graduates 

have enhanced their 
employability through 
participation in demand-driven 
newly designed training 
modules and internships (10) in 
the agricultural and The capacities of the 

regional agricultural 
FAO Agricultu

ral labor 
Regional 
agricultur

2.2.4 ToT on training, career 
counseling and gender based 

53070 12.650 0 65.720 
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training centers 
strengthened to 
improve carrier 
counseling and 
guidance of young 
promoters.  

al training 
centres 

M&E of programmes, 
including the design and 
implementation of a platform 
for continuous follow up.  

New vocational 
training modules 
developed and 
promoted to engage 
young graduates in 
developing 
businesses in 
innovative sectors. 

UNIDO 

Private 
Sector 

Develop
ment 

Regional 
training 
centers 

 

2.2.5 Identification of 
innovative project ideas 
promoted by young 
graduates (i.e. 
Refurbishment of ICT 
equipment, renewable 
energies etc.) 
Design of tailored made 
training modules , in 
partnership with the private 
sector and web supported 
through the UNIDO Platform 
  

12000 21000 33000 66.000 

environmental sector by the 
end of year 3 (FAO) 

– n. 15 trainers of the main 
regional agricultural training 
centres have enhanced their 
capacity in career counselling 
and guidance of young 
promoters by the end of year 2  
(FAO) 

 
 
Baseline 
Approximately, there 100000 
unemployed who are higher 
education graduates. Graduates in 
humanities, business, economics 
and law are the hardest hit and 
correspond to more than 80% of 
the unemployed with higher 
education degrees. 
 
 

The UNIDO  
“Entrepreneurship 
Awareness ” training 
program for young 
graduates, developed 
and promoted. 
 

UNIDO 

Private 
Sector 

Develop
ment 

Regional 
training 
centers 

 

2.2.6   Organization of   
training sessions for young 
graduated in enterprise 
creation including: soft skills, 
rules and regulations for 
establishing a small 
enterprise, investment 
opportunity identification, 
market survey, business 
plan preparation,  project 
appraisal, accounting and 
managerial skills and 
tailored made sessions with 
successful young 
entrepreneurs in the pilot 
regions.   

18000 25000 35000 78.000 

“Enterprise Creation 
and enterprise 
upgrading” developed 
and promoted for 
selected support 
Institutions.  

UNIDO 

Private 
Sector 

Develop
ment 

Regional 
Incubators 

2.3.1Organization of  
trainings of trainers in 
enterprise creation and 
enterprise upgrading and 
counseling. Identification of 
pilot project s and promotion 
to be submitted to local 
financial institutions.   
 

18.000 35.000 45.000 98.000 

2.3 Mechanisms and programmes to 
support youth in creating and 
managing SMEs and micro 
enterprises are strengthened and 
piloted  
 
Indicators 

– at least 120 staff trained 

– at least 200 young 
trained/yearly 

– at least 40 successful 
entrepreneurial activities 
promoted  yearly At least 10 
new micro enterprises /SME  in 
agricultural/environmental 

Installation of 
agriculture incubators 
Supported in project 
design and 

FAO Agricultu
ral labor 

Regional 
agricultur

al 
Incubators 

  
2.3.2 Organization of 
workshop on both training 
and information on 

25.282 54.100 19.288 98670 
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innovative subjects. 
 

 
- Elaboration of a program 
for the popularization of 
innovative methods in 
agriculture in the region 
 

Agricultural 
incubators reinforced 
to support young 
entrepreneurs in 
innovative project 
implementation and 
management. 
  

FAO 
Agricultu
ral labor 

Regional 
agricultur

al 
Incubators 

 

2.3.3 Organization of 
Workshop on how to 
implement an agricultural 
project 
 
- Identification of innovative 
production methods  
 
- Undertake targeted actions 
for the promotion of 
innovative production 
methods that can be 
practiced in the region. 

- 39.100 42.900 82.000 

A framework to assist 
self employed young 
workers and 
enterprises (and shift 
from informal to 
formal sector) 
developed and a pilot 
action In the field is 
launched.   

UNDP 

CP 
Outcome: 
Improve 

performanc
es of the 

labour 
market 

institutions. 

Business 
associatio

ns 

2.3.4 Identification of 
eligibility criteria and set up 
of management 
arrangements and financial 
procedures for PPP supports 
mechanism.  

20.000 26.000 22.509 68.509 

sector supported through 
agricultural incubators by the 
end of year 3 (FAO) 

–   

– At least 20 training sessions for 
informal workers 

– At least 30 SMEs converted to 
formal sector (UNDP) 

 
 
Baseline 
Currently, the survival rate for SMEs 
created by youth is less than 60% 
and the average number of workers 
per enterprise is around 1.4 only. 
There is not enough coordination 
between agencies in charge of 
managing migration and the 
information about migration is 
lacking. 
 
 

Local and 
international 
networks established 
between  
universities, techno 
poles, business 
centers, financial 
services, associations 
of entrepreneurs, 
enterprises 
professional 
associations and 
youth-led projects 
within same areas of 
economic interest  

UNIDO 

Private 
Sector 
develop
ment 

Associatio
ns of 

Entrepren
eurs 

2.3.5   Establishment of a  
web-based, open source, 
youth-friendly 
communication platform  
that  will serve as the central 
hub for all communication 
processes of the 
programme.    Local youth 
groups (two in each region), 
selected on a competitive 
basis, will serve as 
multimedia hubs.  At the 
same time, the hubs will 
develop into self-sustaining 
IT service providers, as well 
as training center for 
platform users.    

21.000 15.000 15.000 51.000 

 
OUTCOME 2 Subtotal 
 

     
363.712 420.830 362.596 

1.147.138 
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UNDAF Outcome:  UNDAF outcome n°3: Between now and 2011, increase job opportunities mainly for youth, women and higher education 
graduates in order to obtain productive and permanent jobs with d ecent suitable revenues.  
Joint Programme Outcome 3: Low skilled young men and women from El-Kef, Tunis and Gafsa have access to better employment and migration support services and decent job 
opportunities.  
Indicators 
1. at least 450 young per year low skil led approaching counseling services  
2. at least 30% of counseled low skilled young obtain decent job  
 
JP Outputs  
 

(Give corresponding indicators and 
baselines) 

Participating UN 
organization-specific 
Outputs  

Resource allocation  and indicative 
time frame*  

 

  

Participati
ng UN 
organizati
on5 

Particip
ating 
UN 
organiz
ation 
corporat
e 
priority 

Implemen
ting 
Partner 

Indicative activities for each 
Output 

Y1 Y2 Y3 Total 

Integrated 
apprenticeship and 
vocational training 
programs developed 
for low skilled youth. 

ILO Labor 
Ministry of 
Employme

nt 

3.1.1 Design new   
apprenticeship and 
vocational training 
programs  adapted to low 
skilled youth. 
 

15.000 18.000 21.000 54.000 

An integrated 
apprenticeship 
programme, gender 
mainstreamed, 
(targeting 
community based 
rural development 
initiatives) developed 
and started to be 
implemented.   
 
 

FAO 

Agricult
ural 
labor 

promoti
on 

MARH 
(regional 

level) 
 

3.1.2 Assist regional 
agricultural institutions and 
NGO to develop an 
integrated apprenticeship 
programme, gender 
mainstreamed, targeting 
community based rural 
development initiatives  by 
developing new  targeted 
training courses and test it 
for the first year  
 

16.200 26.530 19.300 62.030 

3.1 Training schemes and 
apprenticeship programmes for low 
skilled youth are developed to 
correspond to the labor market 
needs and local development 
opportunities in the three regions  
 
Indicators 

– At least 1000 apprenticeship 
positions agreed with private 
sector 

– At least 15 vocational training 
programmes developed  

– 100 unemployed low skil led 
young have enhanced their 
employability through 
participation in a first pilot 
application of an apprenticeship 
programme   

–   

– N°  of trained young women 
and men; 

– N°  of successful SMEs created  
 

 
Baseline 

The capacities of 
Centers for rural 
young women in the 
target regions 
enhanced in career 
counseling and 
guidance of young 
rural women by the 
end of year 2  

FAO 

Agricult
ural 
labor 

promoti
on 

Centres 
for rural 
women 
(Agence 
Tunisienn
e de la 

Formation 
Profession

nelle) 

3.1.3 Give technical 
assistance and equipment 
for rural young women 
centers to develop adapted 
trainings/pilot projects in 
the agricultural and 
environmental sector 

7.000 26.630 15.560 49.190 
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 Capacities of young 
entrepreneurs 
reinforced for the 
development of SMEs 
in new domains  

ILO Labor 
Ministry of 
Employme

nt 

3.1.4 Conduct pilot training 
using new methodologies 
(i.e.: Success-Case 
Replication (SCR)) for the 
development of SMEs in 
new domains. 
 

15.000 27.853 31.480 74.333 Baseline 
Most active labor market policies are 
targeting higher education 
graduates and little resources are 
allocated to the other categories, 
especially the unskilled. They are in 
particular offered very few 
opportunities in terms of vocational 
training. The only  alternatives they 
usually have are either to work in 
the informal sector under  harsh 
conditions and lower pay or to try to 
migrate first to the larger and 
already more crowded cities or 
internationally. They are the likeliest 
to consider illegal migration. Young 
girls in rural areas have the lowest 
chances to access decent 
employment. 
 

 An integrated 
training and an 
employment 
programme for low 
skilled youth 
supported, with local 
NGOs and local 
development 
planners. 
 

 Programme 
developed; 
 

 N° of unemployed 
finding decent job 

ILO Labor 

Regional 
developm

ent 
agencies 

3.1.5 Support the 
development of an 
integrated training and 
employment programme in 
partnership with local NGOs 
and local development 
planners to involve low 
skilled youth in community 
based local development 
initiatives  

15.000 30.000 40.000 85.000 

 New sectors for 
enterprise creation 
and potential youth-
led-start-up business 
identified.    

ILO Labor 

Enterprise 
support 

institution
s 
 

  3.2.1 Study on potential 
youth-led-start-up business.   

 - Inventory of new sectors 
for enterprise practical 
orientations prepared  

12.000 33.000 38.000 83.000 3.2 New youth-led SME creation 
support modules and youth-led 
enterprises launched in rural and 
urban areas of the three target 
regions  

 
Indicators 

– at least 45 youth led enterprises 
launched yearly; 

–  

– at least 2 employees in each 
newly established enterprises 

 
Baseline 
The existing programs aiming at the 
creation of SMEs  are not accessible 
to youth with low skills 

Network of key 
stakeholders 
established to ensure 
knowledge gathering 
and sharing on best 
practices for youth 
employment and for 
the coordination of 
all activities carried 
out at the national 
level. 

UNIDO 

Private 
Sector 

Develop
ment 

Ministry of 
Employme

nt 

3.2.2 Training sessions 
for youth associations  in 
technical skills  according to 
sector/market analysis and 
entrepreneurship training 
(training of trainers based 
on a peer to peer 
approach), including 
monitoring and evaluation 
and provision of future 
extension services and link 
with financial institutions 
 

24.000 45.000 33.819 102.819 
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Youth-led small 
enterprises for low 
skilled youth 
developed and 
implemented in  
urban and rural 
areas (through the 
network of trainers 
created under 3.2.2 
and supported by the 
UNIDO platform). 

UNIDO 

Private 
Sector 

Develop
ment 

Ministry of 
Industry 

 

3.2.3 Provision of peer-to-
peer advice, training, 
mentoring and support to 
Youth. Uploading of up-to-
date information on the 
overall programme 
(training, opportunities, 
latest news); establishment 
of youth Employment 
database. 
 

23.700 45.000 45.000 114.200 

FAO 
Agricult

ural 
labor 

MARH 
(regional 

level) 

3.2.4 Conduct a ToT of 30 
regional development 
institutions and local NGO 
staff in Market Analysis and 
Development (MAD) 
approaches   
 

9.050 39.000 0 48.050 

 

The capacities of low 
skilled targeted 
young women and 
men reinforced  in 
“Market Analysis and 
Development” (MAD) 
 
n. 120 unemployed 
low skilled young 
women and men 
have enhanced their 
employability 
through participation 
in demand-driven 
newly designed 
informal training 
modules (MAD) in 
the agricultural and, 
environmental sector 
and 60% of them 
have a decent 
employment in 
micro/small 
enterprises or 
community based 
local development 
initiatives at the end 
of year 3 

FAO 
Agricult

ural 
labor 

MARH 
(regional 

level) 

3.2.5 Conduct MAD pilot 
modules in the target 
regions supporting the 
development and 
implementation of 10 
youth-led small enterprises  
for low skilled youth in 
identified areas, (including 
access to credit and land 
tenure, partnerships with 
public and/or private sector, 
NGOs and local 
development planners,                
study tours in Tunisia...) 
 

- 44.950 24.230 69.180 
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 Networking and 
coordination between 
the private sector 
and employment 
agencies reinforced. 

  
  

ILO Labor 
 

Ministry of 
employme

nt 

3.3.1 Support networking 
and coordination between 
the private sector and 
employment agencies to 
facilitate the recruitment of 
low skilled labor for 
seasonal employment within 
Tunisia and awareness 
campaign on available 
options for seasonal 
employment along the year 
and training opportunities 
(Awareness will be raised on 
issues of social security; the 
importance of occupational 
safety and health in the 
workplace; and improved 
action to ensure compliance 
with laws concerning 
working conditions will be 
included) ….. 

6.000 9.000 12.000 27.000 

FAO 
Agricult

ural 
labor 

MARH 
(Direction 
Générale 

des 
Etudes et 

du 
Développe

ment 
Agricole) 

3.3.2 Support local 
authorities to assess the 
current potentials, existing 
information mechanisms 
and skill requirements for 
seasonal employment within 
Tunisia, particularly in 
agricultural sectors (Study 
and regional surveys) 
adopting also web based 
solutions (UNIDO platform) 

7.930 - - 7.930 

3.3 Seasonal employment 
opportunities for low skilled youth 
from El Kef, Gafsa and are identified 
and promoted  
 
Indicators 

– an operational  cooperation 
framework is created  

– At least 1000 seasonal job 
found and used by low skilled 
youth 

 
Baseline 
Little information and almost no 
organized schemes are available for 
low skilled youth as regards 
employment through seasonal 
migration within the country and 
even much less   

 The capacities of low 
skilled young men 
and women, 
candidates for 
seasonal migration 
improved in the 
targeted regions of 
Tunis, El Kef et 
Gafsa. 
 

 120 low skilled youth 
have enhanced their 
employability 
through participation 
in demand-driven 
training for seasonal 
employment and 
60% of them profit 
of seasonal 
employment 
opportunities by the 
end of year 3 

FAO 
Agricult

ural 
labor 

Regional 
agricultur
al training 

centres 

3.3.3 Based on results of 
3.3.2, support the 
development of pre-training 
for seasonal employment of 
low skilled young men and 
women from Tunis, El-Kef 
and Gafsa, design a pre-
training programme and 
pilot it for the first year. 

7.060 23.000 20.060 50.120 
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The capacities of 
recruited Tunisians 
and skills 
development are 
enhanced  
 
 
Training in EU 
countries for up to 
90 recruited 
Tunisians and skills 
development, such 
as start up of SME, 
channeling 
remittance to long 
term investments 
conducted in the 
country of 
destinations, and a 
pilot phase is 
implemented 

IOM Migratio
n 

Ministry of 
Employme

nt 

3.4.1 Identify seasonal 
/temporary workers 
interested to develop a 
process of remittances 
investments or SME 
creation in their origin 
regions. 
- Conduct screening of 
seasonal/temporary workers 
- Training sessions for 
workers 
  

25.140 32.380 40.200 97.720 

Mechanisms and 
programmes to 
support returning 
youth migrants in 
creating and 
managing SMEs and 
micro enterprises are 
strengthened and 
piloted for the 
returning seasonal 
workers  
 

IOM Migratio
n 

Ministry of 
Employme

nt 

3.4.2Support for the 
creation of migrants SME in 
the selected regions 
through: 
- Technical assistance to 
cooperation among selected 
regions in destination 
countries Tunisian selected 
regions aiming at 
economical development 
- Assistance to migrants 
with an enterprise creation 
project  and remittances 
investment plan   

  42.000 42.000 

3.4 A circular migration 
mechanism targeting low skilled 
youth is developed and set-up for 
the three regions 
 

Indicators 
At least 180 young in the three 
regions are involved in the circular 
migration mechanism 
Up to 30 returning 
temporary/seasonal workers 
assisted in started ups and SME 
(IOM) 
  
 
Baseline 
Although a national agency is in 
charge of activities targeting 
Tunisian living and working abroad 
and in the process of returning no 
specific program is targeting youth 
migrants returning and willing to 
create enterprises. Information 
about enterprises created by 
returning migrants is very 
incomplete 

Best practice and 
documentation on 
pre-departure/return 
package for the 
circular migration of 
low skilled youth 
produced and 
disseminated. 
  

IOM Migratio
n 

Ministry of 
Employme

nt 

3.4.3 Make an inventory of 
best practices and similar 
projects in the sector 
- Training program/study 
tour for Tunisian relevant 
officials  
- Seminar for promotion of 
best practices and 
share/dissemination of 
relevant information 

14.000 3.173  17.173 

OUTCOME 3 Subtotal      197.080  403.516 393.149   983.745 
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Sub Total activities   778.492  966.346  860.595  2.605.433 

FAO Monitoring & Evaluation (4%)     12.200 12.202 24.402 

ILO Monitoring & Evaluation (4%)     12.000 11.667 23.667 

IOM Monitoring & Evaluation (4%)     8.000 7.827 15.827 

UNDP Monitoring & Evaluation (4%)     8.500 8.140 16.640 

UNIDO Monitoring & Evaluation (4%)     12.000 11.681 23.681 

Programme Coordination Team (UNDP)    64.000 64.000 64.000 192.000 

Formulation advance funds    10.000     
  

10.000 

Programme Cost  (1)   155.152  302.883  178.415  636.450 
FAO 

Indirect Support Cost 10.861  21.202  12.489   44.552 

Programme Cost  132.000    228.353  256.997   617.350 
ILO 

Indirect Support Cost 9.240  15.985  17.990  43.215 

Programme Cost  208.640  114.833 90.027  413.500 
IOM 

Indirect Support Cost 14.605  8.038 6.302  28.945 

Programme Cost  222.000 209.000  195.650 626.650 
UNDP 

Indirect Support Cost (2) 15.540 14.630 13.695 43.865 

Programme Cost  134.700 228.000 255.000 617.700 
UNIDO 

Indirect Support Cost 9.429 15.960 17.850 43.239 

Programme Cost   852.492 1.083.046  976.112  2.911.650 
Total 

Indirect Support Cost (3)  59.674  75.813 68.328 203.816 

(1) Includes evaluation for all agencies 
(2) Includes indirect costs for Programme coordination team  and Formulation advance 
(3) Indirect costs for Programme Cost and Formulation advance funds  



 

41 
 

5. Management and Coordination Arrangements  
Each of the UN agencies participating in the pr oject will have counterpart Tunisian Institution at 
central level as focal point ; the same institution has local representatives  in the selected regions. 
The following table reports this correspondence.  
 
Table 2: Implementing partners and Counterpart insti tutions 

UN Agency  Tunisian Institution  
FAO Ministry of Agriculture  
ILO Ministry of Employment  
IOM Ministry of Employment  
UNDP Ministry of Employment  
UNIDO Ministry of Industry  
 
The Ministry of Employment is the lead coordinating agency designated by the Tunisian government 
to implement and coordinate the joint program . ILO, UNDP and IOM will work with the Ministry of 
Employment through the programme management committee.  FAO will work with the Ministry of 
Agriculture, coordinated by the PMC. Similarl y, UNIDO will work with Ministry of Industry in the 
implementation of its activities.The Ministry of Development and International Cooperation (MDCI) 
will be a critical partner in the regions and the Office de Développement  located in the governorates 
will be an important partner for the Ministry of Employment and the Governors in monitoring the 
program. 

5.1. Roles and contribution of Participating Agencies  
The Joint Programme envisages that five UN Agencies work together to achieve the three 
outcomes that contribute to the implementation of the One UN Programme of Tunisia.  
These five Agencies are: FAO, ILO, IOM, UNDP, and UNIDO. 
The presence of 5 UN agencies and the mentioned network of governmental and non -
governmental partners will require sub stantial input in order to manag e the whole 
programme integrating competenc ies and harmonizing the interventions. A program 
manager will be responsible for coordinating the program. She/he will link the action of the 
agencies and will be responsible for th e follow up and  delivery of foreseen quality output  
and will report to the Ministry of Employment, the lead government institution . Operations 
in the field will be conducted by three specific task forces (one per each target region of 
the JP) integrated by  local experts coming from the relevant agencies and private 
institutions specifically trained, within the JP framework, in technical  and financial aspects 
related to the creation and development of enterprises. These experts will act as trainers 
and counselors under the guidance of the experts of the Core Team. The emphasis of the  
training subjects will vary according to beneficiaries and the social and economic situation 
where they will be held, and in any case it will be demand driven.  
 
Complementarity a nd “competitive advantage” of each of the involved agencies are 
reported below. 
 

FAO will be crucial for the development of interventions benefiting the targeted youth of 
rural areas and ensuring that employment programmes developed by institutions from th e 
agricultural sector take into consideration the needs of youth. FAO’s main partner is the 
Ministry of Agriculture at the central level and the Regional Agricultural Development 
councils at the regional level. FAO will address rural unemployment by: suppo rting the 
provision of education better suited to the practical needs of rural youth ( Farmer’s 
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Schools), providing new techniques and tools to farmers and rural communities to improve 
their livelihoods, as well as support to pilot youth -projects for the su stainable use of 
natural resources and biodive rsity (including eco -tourism). FAO has been working in these 
regions over the past 20 years and has established strong partnerships. FAO  sub regional 
office based in Tunis and headquarters in Rome will guarantee a provision of qualified 
expertise.  

ILO is the lead organization  in the field of employment and will be the lead agency on 
ensuring the achievement of a number of crucial outputs for the programme. It will 
contribute with its strong technical competenci es, its tripartite structure for social dialogue 
(government, workers  and employers) as well as its knowledge and tools to support the 
implementation of the principles of decent work. It has long been active in Tunisia on 
youth employment issues, through i ts normative action and through its technical 
assistance activities. International Labor standards are an important pillar of ILO ’s effort to 
promote employment and improve working conditions for youth.  

IOM is the lead organization in the field of migrati on and will support in particular the 
integration of migration issues into policy planning and support the development of 
mechanisms to support legal migration under favorable conditions. Building on its previous 
achievements in Tunisia, IOM will develop c ooperation mechanisms with relevant 
ministries, enterprises and other stakeholders in order to identify potentials for the setting 
up of a circular and seasonal migration mechanism, based a pilot phase, including 
components of a pre -departure, skills train ing for migrants and provision of assistance to 
migrants returnees.  

UNDP has expertise in poverty analysis and capacity development for achieving the MDGs. 
In Tunisia, youth employment and gender empowerment are critical for poverty reduction 
and achieving MDG 1 and are featured in the UNDP C ountry Programme for 2007 -2011. 
UNDP – ILO have started a joint programme on employment in 2007 which complements 
this joint programme on Youth, Migration and Employment. UNDP expertise in gender 
analysis (including gen der and employment), local governance, and labor market 
governance structures are its main comparative advantages for this joint programme. 
UNDP also has expertise in engaging multi -stakeholder dialogues and in developing 
national capacitates to ef fectively design, implement, monitor and evaluate development 
polices. UNDP has strong partnerships with a number of key Ministries for this programme, 
including the Ministry of Employment and the Ministry of Development and International 
Cooperation.  

UNIDO has accumulated hands -on experience in assisting developing countries unleash  
the underutilized productive potential of their youth population, by strengthening 
entrepreneurial capabilities, improving access to skills development and promoting micro 
and small scale enterprises. The entrepreneurship curriculum programme developed by 
UNIDO is under implementation in a growing number of countries; ICT skills are integrated 
in the programme with support from Microsoft, as part of the UNIDO -Microsoft agreement. 
In Tunisia, UNIDO has been assisting national partners with a number of mechanisms and 
initiatives aimed at promoting job opportunities for young people and fostering closer 
cooperation between training institutions and the private sector, such as business 
incubators and technology parks. A programme for “Entrepreneurship Development and 
Enterprise Creation”, with a special focus on youth, was launched in 2006 in cooperation 
with several national and international partners.  
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5.2. Coordination mechanis m 
The coordination arrangement has been established according to the  Operational Guidance 
Note for the Participating UN Organizations (MDG -F, 2 October 2007).   
 

 
 
A National Steering Committee (NSC) has been established to overs ee and coordinate 
the operations of this Joint Programmes funded by the UNDP -Spain MDG Achievement 
Fund in accordance with the Terms of Reference of the Fund. The NSC  will oversee the 
overall implementation of Programme activities. It will provide  strategic guidance and 
approve the Joint Programme Document (JPD) , including its  revisions and annual 
workplans and budgets. It will be composed of the UN Resident  Coordinator (Chairperson), 
a representative of the Spanish government and t he representative of the Ministry of 
Development and International Cooperation . The Committee will meet twice a year. When 
possible, the NSC will use  coordination mechanisms set up in Tunisia to plan stakeholder 
consultations. 
 
The Fund will rely on UN Resident Coordinators (RC)  to facilitate collaboration between 
Participating UN Organizations to ensure that the programme is on track and that promised 
results are being delivered.   
 
A Programme Management Committee (PMC) will be established to  coordinate and 
oversee Programme impl ementation. It will act as principal  coordinating and supervisory 
body for implementation of the JP and provide policy  guidance and recommendation 
regarding programme strategy and objectives. It will  periodically review and oversee 
programme achievements a nd financial disbursements. It will meet on quarterly basis and 
will be composed of representatives  of the participating UN Organizations , the IOM, and 
the Ministry of Employment . The RC or his\her representative will co-chair the PMC  with 
the Designated r epresentative of the Ministry of Employment . Representatives of other line 
ministries (Industry, Trade, Agr iculture, Development and International Cooperation, 
Foreign Affairs, Social Affairs etc.); local authorities; the social partners and non -
government organizations promoting the  interests of young people may also participate in 

PTF  
Gafsa 

private sector, BDS, 
Youth Group 

 

PTF 
EL Kef 

private sector, BDS, 
Youth Group 

 

PTF  
Grand Tunis  

private sector, BDS, 
Youth Group 

 

Programme Management Committee  
 (UN partner agencies, donor, Ministries) 

Core Team 
Programme Managers and UN 

Experts  
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the PMC meetings on an ad hoc  basis. Joint Programme managers and experts can be 
invited to the PMC meetings as needed.  
 
A programme  Core Team (PCT) will be set up to provide t echnical inputs, implementation 
management and backstopping of the  JP. This team will comprise the following members:   
 
a) Programme manager  
The PM will manage the  Programme on a daily basis, coordinate the inputs of the technical 
specialists and  prepare progress and other monitoring reports, as well as organize the mid -
term evaluation. 
 
The PM will have a solid  background on employment and youth employment policy 
development and  implementation, strengthening of institutions deputed to govern the 
labor market, and on the design, monitoring and evaluation of employment programmes.  
S/he will ensure that anticipated results, programme guidelines, standards of quality and 
timely provision of inputs/implementation of activities are aligned to the JPD and  to sound 
results-based management practice.  He will be assisted by a Programme assistant.  
 
The appointed programme manager for the joint programme will provide coordination 
assistance to the PMC. This includes preparing the meetings, following up on agreed action 
points and coordinating the preparation and clearance of  the reports prior to their 
submission to the National Steering committee and other partners.  
 
 
b) Core Team (CT): each UN agency will select and provide the specialists that will 
integrate this core  team with the function of :  

- assisting the PM on the development and/or adaptation of methodologies and tools 
for youth employment policy development and implementation;  

- training trainers coming from the corresponding agencies at local level in the 
selected regions; 

- UNIDO and IOM have received UNDESA funding for an UN Fellow that will contribute 
to the work as a part of the Core Team to support the YEM project activities for 
UNIDO and IOM and assist the programme manager for the implementation of the 
JP.  

- FAO has received a Junior Professional Officer from the MDG -F that will follow up on 
FAO/Ministry of Agriculture activities, but will also participate in the Core Team and 
support the programme manager  

 
The Minister of Employment will designate a coordinato r from the Ministry to participate in 
the Core team.  Decisions on implementation will be made by consensus in the Core Team, 
in particular between the implementing agency responsible for an activity and the Ministry 
of Employment. 

-  
In addition to the trai ning, the Agencies’ experts will advice and assist, during the whole 
life of the programme, their counterparts working in the local task forces (see below). As 
an average, 6-9 local experts in the three task forces  may depend from each expert . The 
experts integrating the core team will not be working full time but on demand and will be 
recruited on a case by case base according  to the needs emerged on field.  
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c) 3 regional Task Forces  (TF). Each TF will be composed of 10-15 technical specialists in 
the five areas specifically covered by each of the UN agencies participating in the JP. These 
specialists may come from public or private  sector. The number is related to the local 
institutions operating in the selected regions, the willingness to participate in t he 
programme and the reaching of the minimum required skills.  
 
The Task Forces will be responsible for the implementation of the operations and will 
include local representatives of the private sector, public and private business development 
providers, banks for micro and same financing and youth groups. The tasks forces will also 
act as facilitators for co ordinations amongst various stakeholders and will promptly 
identify bottlenecks of project implementation and find solutions to be submitted to the 
highest level of Project Management.  
 

6. Fund Management Arrangements  
The funds of the MDG -F for the implementation of the Joint Programme will be transferred 
through UNDP as the Administrative Agent to the participating UN Organizations and IOM 
in line with provisions of Annex 4 of the Guidance Note.  
Each participating Agency assumes complete programmatic and financial responsibility for 
the funds disbursed to it by the Administrative Agent and can decide on the execution 
process with its partner s and counterparts following the Agency’s own applicable 
regulations. 
 
Each Agency will establish a separate ledger account for the receipt and administration of 
the funds disbursed by the Administrative Agent. The participating Agencies will provide 
certified financial reports according to the budget template provided in the MDG -F 
Operational Guidance Note issued by the MDTF Office. They will deduct their indirect costs 
on contributions received not exceeding 7 percent of the Joint Programme budget in 
accordance with the provisions of the MDG -F Memorandum of Understanding signed 
between the Administrative Agent and participating Agencies.  
 
Installments will be released in accordance with the annual workplans approved by the 
NSC. The release of funds is subj ect to meeting the minimum commitment threshold of 
70% of the previous funds released to the participating Agencies combined. If the 70% 
threshold is not met for the Programme as a whole, funds cannot be released to any 
Agency, regardless of the individual  agency’s performance.  
 
The following year advance can be requested at any point after the combined commitment 
against the current advance has exceeded 70% and the workplan requirements have been 
met. If the overall commitment of the Programme reaches 70% before the end of the 
twelve-month period, the participating Agencies may – after endorsement by the NSC – 
request the MDTF Office through the Resident Coordinator to release the next installment 
ahead of schedule.  
 
Transfer of cash to national Implementin g Partners:   
 
Each of the UN agencies and IOM will receive funds at the beginning of the year.  The UN 
agencies can perform cash transfers can be performed in three ways:  
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1. Advance – the UN agency transfers the money to the government counterpart or NGO 
partner’s bank account, based on an approved annual work plan.  The counterpart is 
then responsible for implementation of the activities approved in the annual workplan. 
Advances can be made on a quarterly basis, and the subsequent advance can be made 
once the counterpart has provided a financial report of the use of the first tranche, and 
once 80% of the first payment is made. The government partner must request in 
writing each advance and must account for the use of funds each quarter.  

 
2. Direct Payment – The UN agency makes payments directly to suppliers, consultants 

based on activities agreed in the Annual Work Plan.  Government and NGO partners are 
directly involved in the implementation of activities, however the UN agency or IOM will 
make the payment . 

 
3. UN Agency Implementation – the UN agency takes the lead on implementation on 

activities (recruitment, organization of workshops, etc) and makes all the necessary 
payments directly with the suppliers and consultants.  

 
 
In order to ensure proper coordi nation, the UN agencies will inform the Ministry of 
Employment and the Project coordinator regularly of the cash transfers made to suppliers 
or government counterparts. Any fund transfer is subject to submission of an approved 
Annual Work Plan and Budget t o MDTF Office.  
   
An audit will take place in Year 2 as well as at the end of the programme.  A private sector 
audit firm will be hired by the Programme Management Committee to conduct this audit of 
the activities and the financial transactions within the scope of the joint programme. For 
UN agencies that are administering the funds on behalf of the counterparts, the audit firm 
will examine procedures within the UN agencies.  Government partners performing 
activities and financial transactions will also be within the scope of the audit.  Each UN 
agency will pay a proportionate part of the audit from the funding available for Monitoring 
and Evaluation. 
 
 

7. Risk Management 
Two kinds of risk could affect the achievement of the JP objectives: inter nal and external.  
At central level t he internal risks are the political changes and staff turnover. At local level 
internal risks refer to the staff of trainers’ availability in sufficient quantity and with 
sufficient skills  for ToT activities . Once they have been trained the further risk is 
constituted by turn over and drain of trained resources.  
 
External risks at national level are constituted by slowdown of economic growth which 
would impact job promotion . 
 
The following table 3 provides the  assessment of the main risks and suggests mitigation 
strategies. 
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As a general measure to minimize the risks, it is important to ensure the strong ownership 
of the GoT to the envisaged outputs  and activities guaranteeing in this way at the same 
time the achievement of their sustainability.  
 
 
 
 
Table 3: risk management  

Risk Risk Level  Countering strategy  
The private sector does 
not participate in private 
public partnerships 
(PPPs) for youth 
employment.  
 

Low To reduce the risk associated with lack of 
participation of the private sector in 
forging and implementing the PPPs, the 
contacts have been made and informal 
agreement reached with entrepreneurial 
associations. During the implementation 
phase a participatory approach will be 
adopted in the identification of the nee ds 
and interests of enterprises in hiring young 
people. Finally, the JP will develop a broad 
portfolio of youth employment projects to 
be submitted to private enterprises so that 
they can choose to support projects for 
which they have more interest.  

Tunisia communities 
abroad do not contribute 
to local development 
initiatives that increase 
youth employment 
opportunities in the 
target regions.  
 

High The capacity building of migrant 
associations and officials of the Consular 
Services will be instrumental to  provide 
more and better services to members of 
the Tunisian communities abroad. Specific 
networking among stakeholders will be put 
in place, with the scope of raising 
awareness among Tunisian communities 
abroad on the needs and trade 
opportunities of the regions targeted by 
the JP.  

Local institutions fail to 
participate in the 
coordination mechanism 
and to cooperate with 
the private sector.  
 

Low To minimize this risk, it is important to 
ensure the commitment and ownership of 
the local institutions to the  envisaged 
outputs and activities of the Joint 
Programme and to ensure that Programme 
stakeholders, partner institutions and other 
organizations directly associated with the 
Programme, are constantly involved in the 
planning and implementation of activitie s. 
The establishment of an extensive dialogue 
with the actors present at central and local 
level will yield results in terms of visibility, 
leverage and impact of Programme 
activities 

Excessive turn over 
among the trainers  

Medium-Low This risk is consider ed low with the public 
sector: civil servants involved in the 
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Risk Risk Level  Countering strategy  
project are actually involved in the job 
creation/development and migration 
issues, so will be more motivated to join 
the project. The same labor market 
situation makes resignation unlikely from 
the civil servants. In any case work 
overload may represent a cause for 
abandoning the JP. To minimize this risk 
different kind of incentives will be provided 
(public recognition, diploma, financing). 
The participants from the private sector, 
being entrepreneurs may not guarantee 
continuity to their cooperation in the 
programme. Particular care will be posed 
in the selection of the trainers at the 
beginning and flexible timetable will be 
agreed. 

The project will duplicate 
already existing 
activities and w ill not be 
able to reach at field 
level the most needed 
with concrete specific 
initiatives 

Low The project is demand driven, the studies 
will be based on previous researches and 
only new and specific analysis will be 
undertaken. Detailed action plans per 
regions and per semester will be drawn in 
tight cooperation with local stakeholders.  

 
 

8. Monitoring, Evaluation and Reporting  

8.1. Monitoring 
The participating Agencies are committed to achieve the specific and measurable results o f 
the Programme as de scribed in the table below. Monitoring and evaluation will be 
conducted in accordance with the One UN Programme monitoring and evaluation plan and 
be subject to each Agency’s regular internal audits.  
 
The content of the following “Join t Programme Monitoring Framework (JPMF)” summarizes 
monitoring arrangements for the joint programme, including monitoring activities that the 
participating UN organizations and/or national partners will undertake, the timing of such 
activities and the resp ective responsibilities.   
 
Monitoring will be conducted following three procedures:  

1. detailed annual work plans  
2. field visits; 
3. participatory meetings with concerned stakeholders.  
 

MDG monitoring system will be established for the two MDGs that this program is 
targeting. For MDG 1, “Achieve full and productive employment and decent work for all”  
and MDG 3, “Eliminate gender disparity”, the Regional Employment observatory will design 
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a survey at the beginning of the programme in order to establish regional ba selines on 
women’s employment, as well as a baseline of university graduates and low -skilled labor.  
This survey will be conducted every two years to follow the impact of the MDGs and 
unemployment in the three target regions.  
 
The Programme Coordinator whi ch will be hired to coordinate the entire programme will 
conduct regular monitoring of the activities of all five agencies. The programme 
coordinator will prepare a monitoring plan at the beginning of each year indicating which 
activities will be monitored  throughout the year.  
 
In addition, each agency and their government counterpart will be responsible for 
monitoring their individual activities that they are responsible for on a regular basis. There 
is therefore a joint commitment and joint responsibilit y on behalf of the agencies as well as 
the Programme coordinator to monitor the activities. To avoid overlap and duplication of 
efforts, each agency will submit a Monitoring plan at the beginning of the year and these 
plans will be adapted to the Monitorin g Plan of the Programme coordinator in order to 
ensure coherence.  
 
It is essential to avoid the control/controlled approach. Beneficiaries will be more 
motivated if they are part of the monitoring system. Specific training on M&E participatory 
approach wil l be part of the initial training to trainers.  
 
The work plan will give indications of the activities to be implemented by each Agency. It 
will describe in detail the required inputs and the expected results within a given 
timeframe. More detailed Specific , Measurable, Achievable, Realistic and Timely (SMART) 
indicators will be agreed during the inception phase of the project.  
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Table 4: Joint Programme Monitoring Framework (JPMF)  
Expected Results (Outcomes & 
outputs)  

Indicators (with baselines & indicative 
timeframe) 
 

Means of 
verification 

Collection 
methods (with 
indicative time 
frame & 
frequency) 

Responsibilities Risks & assumptions 

 
OUTCOME 1: Youth and employment 
migration policies and programs better 
adapted to the labor market trends and 
the specific needs of unemployed 
university graduates and unemployed low 
skilled youth in the target regions (Tunis, 
El Kef, Gafsa). 
 
1.1 Regional strategies/action plans on 

youth employment and labor 
migration, with particular attention to 
the target groups, and the systems for 
the monitoring, evaluation and 
analysis of labor market dynamics are 
strengthened at the regional level  

 
1.2  Private-public sector partnerships for 

decent employment for youth 
established in each of the selected 
regions for the improved implication of 
private sector, NGOs, and youth 
groups in the implementation of the 
regional action plans. 

 

 
MDG Indicators:  
Ratio (employment of skilled and active youth 
in the target region/total skilled youth in the 
target region)  
Ratio of women  in salaried positions in the 
non agricultural sector to the total salaried 
labor force of the region 
 
Indicators 
-  Policy implication and recommendations 

formulated before the end of the year 
-  At least 20 staff of line ministries and local 

agencies; produce and/or use data on 
youth employment, informal employment 
and migration by the end of the second 
year. 

 
–  Specific studies completed  
- Key indicators of the youth labor market, 

including informal employment and 
migration, regularly collected and analyzed  

-  Analysis capacity developed in at least 20 
civil servants from relevant institutions  

 
–  Private enterprises and association 

participating in the project; 
–  Local projects on youth employment 

financed through PPPs 
 
Baseline  
No information available on PPP 
No data available on enterprises creation and 
survival in the target regions 
 
Timeframe: 
Output 1.1 2009 
Output 1.2 2009-2011 

 
Minutes of 
meetings 
 
Reports and 
studies produced 
 
Reports of field 
surveys 
 

Specific studies 
 
Questionnaires 
 
Research 
 
Field surveys 
 
Annually and 
quarterly progress 
report 
 
Mid term review 
and final evaluation 
reports 
 
 

Output 1.1: UNDP 
 
Output 1.2: ILO 

Risks 
Private sector reluctant to 
cooperate with the JP 
 
GoT reaction capacity not 
adequate to the rapidity of 
changes in the labor 
market and in the 
business environment 
 
Local institutions fail to 
participate in the 
coordination mechanism 
and to cooperate with the 
private sector. 
 
Assumptions 
Civil Servants motivated 
to work with JP 
 
The private sector 
recognizes the value 
added that PPPs can bring 
to local economic 
development 
 
The private sector will 
offer business 
opportunities of mutual 
advantage to the young 
assisted by the project 
 
 

 
OUTCOME 2 University graduates have 
better access to decent job opportunities 
and engage in the creation of SMEs in the 
target regions (Tunis, El Kef, Gafsa). 
 

 
MDG Indicator 
Ratio (employment of skilled and active youth 
in the target region/total skilled youth in the 
target region)  
 

Interview 
records 
 
Specific d-base 
reports 
 

Data collection and 
input (permanent 
during the project 
life) 
 
placement analysis 

Output 2.1: ILO 
Output 2.2: ILO 
Output 2.3: UNIDO 

Risks 
BTS will not change the 
youth enterprises 
promotion policy due to 
poor repayment 
performances 
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Expected Results (Outcomes & 
outputs)  

Indicators (with baselines & indicative 
timeframe) 
 

Means of 
verification 

Collection 
methods (with 
indicative time 
frame & 
frequency) 

Responsibilities Risks & assumptions 

2.1 Counseling services for youth in El Kef, 
Gafsa and Tunis are strengthened to 
provide better access to information 
on employment opportunities and 
services, labor rights and migration 

 
2.2 Vocational training programmes 

strengthened and developed targeting 
university graduates most affected by 
unemployment so they better match 
the regional priorities and labor 
market needs of Gafsa, El Kef and 
Tunis.  

2.3 Mechanisms and programmes to 
support youth in creating and 
managing SMEs and micro enterprises 
are strengthened and piloted 

 

Indicators 
1. N. of graduates reaching decent job  
2. n. of enterprises created by university 
graduates 
 
 
 
3. At least 90 students/month approaching 
counseling services 
Ratio 2/3 
 
 
 

4. At least 30 Teachers/Trainers trained in 
education/labor matching 

5. At least 30 unemployed university 
graduated trained coherently with labor 
market needs 

6. At least 30% of trained young find job 
 
7. Agencies and institutions dealing with 

employment, migration ad enterprise 
creation are interconnected in the country 
and linked with analogous institutions 
abroad; 

8. National Linkage Programmes designed 
and implemented 

9. at least 60% of enterprises surviving after 
2 years of establishment 

10. At least 2 employees in each newly 
established enterprises 

11. At least 60% of enterprises surviving after 
2 years of establishment 

Ratio 2/4 
12. At least 2 employees in each newly 

established enterprises 
 
Baseline  
none 
 
 
Time frame: 2010-2011 

workshops report 
and attendance 
records 
 
attendance 
sheets and 
trainers’ reports 
 

 
Field surveys 
 
Annually and 
quarterly progress 
report 
 
Mid term review 
and final evaluation 
reports 
 

 
Local institutions fail to 
participate in the 
coordination mechanism 
and to cooperate with the 
private sector. 
 
 
Assumptions 
Young people motivated 
and ready to accept the 
support provided by local 
institutions 
 
Trained people decide to 
start their own enterprise 
 
The establishment of an 
EU-Tunisia free trade area 
by the year 2010 will 
contribute to trade and 
business promotion. 

OUTCOME 3/ Low skilled young men and 
women from El-Kef, Tunis and Gafsa have 
access to better employment and 
migration support services and decent job 

MDG Indicators 
Ratio (employment of low skilled and active 
young men in the target region/total low 
skilled young men in the target region)  

Specific d-base 
reports 
 
Workshops 

Data collection and 
input (permanent 
during the project 
life) 

Output 3.1: ILO 
Output 3.2: ILO 
Output 3.3: FAO 
Output 3.4: IOM 

Risks 
Local economy will not 
grow enough to absorb 
new entries in labor 
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Expected Results (Outcomes & 
outputs)  

Indicators (with baselines & indicative 
timeframe) 
 

Means of 
verification 

Collection 
methods (with 
indicative time 
frame & 
frequency) 

Responsibilities Risks & assumptions 

opportunities 
 
 
3.1 Training schemes and apprenticeship 

programmes for low skilled youth are 
developed to correspond to the labor 
market needs and local development 
opportunities in the three regions  

 
3.2 New youth-led SME creation support 

modules and youth-led enterprises 
launched in rural and urban areas of the 
three target regions  

 
 
 
3.3 Seasonal employment opportunities 

for low skilled youth from El Kef, 
Gafsa and are identified and promoted 

 
3.4 A circular migration mechanism 

targeting low skilled youth is 
developed and set-up for the three 
regions. 

 

Ratio (employment of low skilled and active 
young women in the target region/total low 
skilled young women in the target region)  
 
 
Indicators 
3. at least 450 young per year low skilled 

approaching counseling services  
4. at least 30% of counseled low skilled 

young obtain decent job 
 
5. at least 1000 young involved in 

apprenticeships programmes 
 
 
 
6. at least 45 youth led enterprises launched 

yearly; 
7. at least 60% of youth led enterprises 

surviving after 2 years of establishment  
8. at least 2 employees in each newly 

established enterprises 
 
9. at least 1000 seasonal job found and used 

by low skilled youth 
 
 
8. at least 180 young in the three regions are 

involved in the circular migration 
mechanism 

 
Baseline  
No data available on enterprises creation and 
survival in the target regions 
No previous experiences with apprenticeships 
 
Timeline:  
Output 3.1: 2009 
Output 3.2 and 3.3: 2010-11 
Output 3.4: 2009-11 

report and 
attendance 
records 
 
Attendance 
sheets and 
trainers’ reports 
 
 

 
Placement analysis 
 
Field surveys 
 
Annually and 
quarterly progress 
report 
 
Mid term review 
and final evaluation 
reports 
 

market 
 
Tunisian communities 
abroad do not contribute 
to local development 
initiatives that increase 
youth employment 
opportunities in the target 
regions. 
 
Assumptions 
Local agencies staff 
trained by the project are 
motivated to work in it 
and to apply the training 
received 
 
Civil Servants’ turn over 
will be under control 
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8.2. Evaluation  
The Joint Programme will be subject to a mid -term review and to a final evaluation to 
assess the project according to the 5 Devel opment Assistance Committee (DAC) criteria 
(relevance, impact, efficiency, effectiveness and sustainability) of the intervention and to 
measure the results, on the basis of the indicators of achievement. Particular attention will 
be posed on the compliance  of the project with the Paris declaration.  
 
The mid-term review will be organized and financed by the MDG-F Secretariat and will 
include recommendations for the conclusion of the JP. In addition, activities carried out by 
the participating Agencies will be subject to internal and external audit in line with their 
respective financial rules and regulations.  
 
The Final evaluation will be jointly financed by the 5 UN agencies.  A team of evaluation 
experts will be contracted to perform an Outcome evaluation  of the three JP Outcomes.  
There will not be individual UN agency evaluations, but rather, the Evaluation Team will 
conduct a global evaluation of the entire programme.  

8.3. Annual reviews 
The annual review of the joint programme will be done b y national partners and 
participating Agencies. The project manager  will produce an annual progress report based 
on the inputs from the different Agencies. Upon receipt of the consolidated report, the 
project manager  will convene a steering committee meeti ng to review progress, monitor 
performance and plan the activities envisaged in the results framework. Based on the 
lessons learnt from the implementation, the Programme Management Committee will 
prepare a detailed work plan and revise the budget, which wi ll be submitted to the 
Steering Committee for approval.  
 
The MDTF Office is responsible for the annual Consolidated Joint Programme Progress 
Report, which will consist of three parts:  
 

1. AA Management Brief: The management brief consist of analysis of the ce rtified 
financial report and the narrative report. The management brief will identify key 
management and administrative issues, if any, to be considered by the NSC.  

2. Narrative Joint Programme Progress Report: This report is produced through 
an integrated Jo int Programme reporting arrangement. The report should be 
reviewed and endorsed by the PMC before it is submitted to the MDTF Office on 28 
February of each year.  

3. Financial Progress Report: Each Participating UN organization will submit to the 
MDTF Office a financial report stating expenditures incurred by each programme 
during the reporting period. The dead -line for this report is 31 March.  

 
Quarterly updates will be made available to the donor.  
 

8.4. Reporting 
During the first month of the Pro gramme an inception report will be prepared.  It will 
include an updated workplan and guidelines for Programme implementation.   
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Semi annual reports will be prepared by each Agency together with their government  
counterparts according to the Implementation Guidelines developed at inception. The  
UNDP will consolidate such reports and submit them to the PSC. Quarterly updates will be 
made available to the donor.   
 
At the end of each year a consolidated annual report will be prepared. In the fourth quarter 
no quarterly report will be prepared.  

8.5. Communication:   

The core team (CT) and the PM will jointly developed a communication strategy in 
coordination with key local stakeholders. The Ministry of Employment will make available 
their communication s/press officer to assist with preparing official communications and in 
providing input on the communication strategy This communication strategy will include 
information given to the press, to the beneficiaries of the Fund in Tunisia, all related 
publicity material, official notices, reports and publications, shall acknowledge the role of 
the Government of Spain, the UN Agencies, and any other relevant parties.  

Individual agencies/government partners may prepare media releases related to their 
activities/outputs but will ensure that the Core Team and Programme Manager are 
informed and involved in the communication activities.   

In principle and whenever possible, UN Agencies will promote donor visibility on 
information, project materials and at project site s, in accordance with their respective 
regulations, rules, policies and procedures. The MDG-F will be used for any activity funded 
by the MDG F. 

8.6. Stakeholders’ Involvement:   
The issue of youth employment constitutes a major challenge  in Tuni sia therefore a multi-
stakeholder approach that involves the development and implementation of the programme has 
been designed with a particular focus on the creation of active partnerships between the public and 
private sector and youth groups.  
 
The parti cipatory approach will be launched with a seminar organized by the Governor in each 
region, where all selected stakeholders present in the region will be invited to take part and where 
the UN Team will present the project objectives and activities. The sem inar will be the platform for 
the establishment of a public private partnership which will be the basis for the implementation of 
project activities at local level.  
 
In this regard the identification a nd selection of the members of the 3 regional Tasks fo rce will be 
done jointly by the UN Team and the stakeholders. Matching of the profile of the members of Tasks 
Forces with the required skills, will be a critical step and a success for the operations of the project.  
 
The members of the task force will be s elected amongst the employees (in the case of public 
Institutions such as:  API, Centre d’affaires, etc.), entrepreneurs members of private associations 
(such as JCE, JFCE, etc.) NGOs involved in youth operations (such as …) and micro and SME finance 
Institutions.  They will be trained on project methodologies and act as project experts and at the 
same time liaison in the Governorates between the Institutions they represent and the beneficiaries.   
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This established framework will create a solid platform fo r 1) reaching out the youth unemployed 
and involve them in project activities 2) Involving the Institutions and upgrade their services in the 
field of youth employment 3) support the project sustainability  

9. Legal Context or Basis of Relationship 
Four out of the five agencies p articipating in this JP are resident in the country. ILO is the 
only non-resident agency.  
 
The Food and Agriculture Organization of the United Nations  operates in Tunisia since 
1985. FAO and the Government of Tunisia signed agreement for the establishment of the 
FAO Sub regional Office in the country on August 3, 1996.  
 
Tunisia is an ILO member since 1956; however ILO is not a resident agency in Tunisia. ILO 
established an office in Algeria in 1967 in the framework of a n Agreement with the 
Government of the Republic of Algeria signed on April 6th, 1967. This office covers also 
Tunisia. 
 
The office of the International Organization for Migration (IOM) in Tunis has been 
established in March 2001 as a result of the Tunisian  Republic’s membership in IOM since 
June 1999 and the subsequent agreement (Accord de sièg e) signed between the Tunisian 
government (Ministry of Social Affairs, Solidarity and Tunisians Abroad) and IOM.  
 
UNDP signed its most recent Standard Basic Agreement  with the Tunisian Government in 
1987 but has been present in Tunisia for over 40 years.  
 
UNIDO Office was established with the Agreement between the Government of Tunisia and 
the Ministry of Industry in 1999.  
 
This Joint Programme Document shall be the in strument referred to as the Project 
Document in Article I of the Standard Basic Assistance Agreement between the 
Government of Tunisia and the United Nations Development Programme, signed by the 
parties on April 25, 1987.  
 
The ILO, IOM, UNIDO and FAO have signed, as participating Agencies, the Memorandum of 
Understanding regarding the Operational Aspects of the UNDP  Spain Millennium 
Development Goals Achievement Fund (MDG -F) and, therefore, have agreed that the 
United Nations Development Programme (UNDP) se rves as the Administrative Agent 
responsible for the administration of the MDG -F. Each Agency will carry out the Joint 
Programme activities in accordance with the regulations, rules, directives and procedures 
applicable to it. Accordingly, personnel shall be engaged and administered, equipment, 
supplies and services purchased, and contracts undertaken, in accordance with the 
provisions of such regulations, rules, directives and procedures. On the termination or 
expiration of this Agreement, the matter of ow nership shall be determined in accordance 
with the regulations, rules, directives and procedures applicable to the participating 
Agencies, including, where applicable, its basic agreement with the Government 
concerned.  
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10. Work plans and budgets 
Here follows the table of Work Plan year 1 with budget corresponding to each activity and 
responsible agency.  
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Work Plan for: Engaging Tunisian Youth to Achieve the MDGs                      Period (Covered by the WP) 6 January-December 2009    

 JP Outcome 1:  Youth and employment migration policies and programs better adapted to the labor market trends and the specific needs of unemployed university graduates 
and unemployed low skilled youth in the target regions (Tunis, El Kef, Gafsa). 
      

TIME FRAME PLANNED BUDGET 
 

UN organization-specific Annual 
targets 

 

UN 
organization 

Activities  

Q1 Q2 Q3 Q4 

Implementing 
Partner 

Source 
of 

Funds 

Budget Description Amount 

JP Output 1.1: Regional strategies/action plans on youth employment and labor migration, with particular attention to the target groups, and the systems for the monitoring, 
evaluation and analysis of labor market dynamics are strengthened at the regional level.   

1.1.1  
- Mapping of demand and labor 
supply needs and opportunities    
 Update date bases. 
- Set up a prospective and 
monitoring systems. 

    Ministry of 
Employment 

MDG-F S&C, Equipment  and 
Transport : 4.000 
Personnel: 5.500 
Training: 7.500 
Contracts: 10.500 
Other direct costs 500 

28.000 (of ILO) 
- At east 6 key indicators of the youth 
labor market, including informal 
employment and migration, regularly 
collected and analyzed 

- 3 Regional action plans on youth 
employment formulated 

 
 

ILO 

1.1.4.a Design new  methodologies 
and practices (pilot projects) of the 
regional  generation and analysis 
of both qualitative and quantitative 
information  on youth 
employment. 
 
1.1.4 b Training sessions for the 
staff of the employment 
observatories in the new 
methodologies. 
 

    Ministry of 
Employment 

MDG-F S&C, Equipment  and 
Transport: 300 
Personnel:3.800 
Contracts: 1.900 
 

6.000 
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(of IOM) 
- Avenues and at least 5 relevant 
partners for pilot the circular project 
identified. 

- A catalogue on job opportunities is 
designed  

- Network of stakeholders (local 
authorities) involved in migrations 
programmes established and 
information available, including 
information’s on decentralized 
international cooperation programs. 
Identified of good and feasible 
options for a pilot project. 

 

IOM 1.1.2 Identify Tunisian local 
authorities in the three targeted 
regions already cooperating with 
regions in European destination 
countries; identify local authorities 
and cooperation programs in 
destination regions. 
- Identify destination regions 
receiving Tunisian migrant workers  
or hosting enterprises investing in 
Tunisia (off-shoring or supply 
chains )  
- Identify destination countries 
enterprises  or job agencies 
interested to recruit Tunisian 
workers 
- Identify labor requirements as 
regards legal and administrative 
procedures for work and residence 
- Establish a network comprising 
enterprises, associations, 
chambers of commerce and 
temporary job agencies. Taking 
into account current decentralized 
international cooperation programs 
with EU countries. 

    Ministry of 
Employment 

MDG-F 
 

 
Personnel:  58.700 
Contract: 6.000 

64.700 

1.1.3. Organization of training and 
working sessions on designing 
regional action plan for youth 
employment with youth 
participation. 
 

    Ministry of 
Employment 

MDG-F S&C, Equipment  and 
Transport: 1.500 
Personnel: 5.5000 
Contracts: 8.000 
 

15.000 (of UNDP) 
- Network of stakeholders, local 
authorities’ established 

- Analysis capacity developed in at 
least 10 civil servants from relevant 
sectors 

- Organizational and functional review 
of at least 3 observatories 

UNDP 

1.1.5 Assess the functional process 
on three selected sub regional 
employment promoting agencies 
(observatories, employment 
offices, agencies, etc) and 
elaborate with them a Functional 
Review Programme. 
 

    Ministry of 
Employment 

MDG-F S&C, Equipment  and 
Transport: 5.500 
Personnel:  13.050 
 
Training: 5.000 
Contracts: 13.450 
 

37.000 
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JP Outcome 2:  University graduates have better access to decent job opportunities and engage in the creation of SMEs in the target regions (Tunis, El Kef, Gafsa).  
JP Output 1.2: Private-public sector partnerships for decent employment for youth established in each of the selected regions for the improved implication of private sector, 
NGOs, and youth groups in the implementation of the regional action plans.   

1.2.1 Organization of dialogue sessions between 
stakeholders operating on employment and 
youth groups 
 

    Ministry of 
Employment 

MDG-
F 

S&C, Equipment  
and 
Transport :800 
Personnel:1.200 
Contract: 4.000 
 
 

6.000 

1.2.2 Organization of consultation meeting with 
regional stakeholders including  youth, NGOs, 
trade unions and the private sector and 
preparation of coordination framework. 
 

    Ministry of 
Employment 

MDG-
F 

S&C, Equipment  
and 
Transport:  300 
Personnel 
:1.200  
Training: 4.500 
Contracts: 3.000 
 

9.000 

(of UNDP) 
- At least 9 private enterprises and 
associations participating in the project;  

- At least 6 local projects on youth 
employment financed through PPPs 

- At least 3 MoU between stakeholders 
signed; 

- Organized at least 6 public seminars and 
meetings involving stakeholders 

- At least 10 new outsourcing projects 
created    

 
 
 

UNDP 

1.2.4 Conduct feasibility analysis and develop an 
action plan for some services identified as prior.   
 

    Ministry of 
Employment 

MDG-
F 

S&C, Equipment  
and 
Transport: 
13.000 
Personnel: 
13.000 
Training: 9.500 
Contracts: 
7.500 
 

43.000 

(of ILO) 
- Data available on outsourcing 
opportunities 

- Vademecum on outsourcing designed: 
- Skills requirements in outsourcing 
projects identified and used to design 
labor market training 

 

ILO 
1.2.3.a Support implementation of government 
recommendations for public sector outsourcing. 
1.2.3. b Produce an inventory of outsourcing 
opportunities and new professions needs in 
target regions.  
 

    Ministry of 
Employment 

MDG-
F 

S&C, Equipment  
and 
Transport:  300 
Personnel: 
5.450 
Training: 3.250 
 

9.000 

JP Output 2.1:  Counselling services for youth in El Kef, Gafsa and Tunis are strengthened to provide better access to information on employment opportunities and services, 
labor rights and migration (Lead Agency: ILO) 
(of ILO) 
- 10-15 staff of relevant institutions trained 
in enterprise creation, development, 
business counseling and financing;  

 

ILO 2.1.1 Review the quality of support and range of 
information provided by existing counseling 
services in the target regions (implementing pilot 
projects) 
 

    Regional 
Employment 
agencies (to be 
selected) 
 

MDG-
F 

S&C, Equipment  
and 
Transport:  300 
Personnel:  
4.000 
Contracts: 4.700 
 

9.000 
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2.1.2 Organization of trainings of trainers to be 
extended to selected staff of participating 
Institutions. The training includes specific 
modules on enterprise creation, development, 
business counseling and financing. Training on 
ICT UNIDO platform 
 

    Regional 
Employment 
agencies (to be 
selected) 
 

MDG-
F 

S&C, Equipment  
and 
Transport:  
1.400 
Personnel:  
2.800 
Contracts: 1.350 
Training: 1.450 
 

7.000 (of UNIDO) 
- At least 3 entrepreneurship windows 
created 

- At least 50 clients assisted per month; 
 

UNIDO 

2.1.5. Identification of the Universities that will 
host the Information window and establishment 
of the platform web aided through the 
experimented UNIDO platform. 
 

    Regional 
Employment 
agencies (to be 
selected) 
 

MDG-
F 

S&C, Equipment  
and 
Transport:  
1.400 
Personnel:  
1.600 
Contract: 3.000 
Training: 3.000 
 

9.000 

(of IOM) 
- At least 60 seasonal workers trained and 
manual circular training developed 

- Up to 60 temporary/ seasonal workers 
screened, selected, trained and recruited 
by EU enterprises. 

- A circular migration training component 
established within the national 
employment services in the 3 regions.  Up 
to 15 civil servants trained 

IOM 2.1.3 Identify the Tunisian selected regions  
workers with required skills /competencies  

- Assess the skills of selected workers  through 
professional tests 

- Elaborate a model of pre-departure assistance 
/training entailing: temporary recruitment 
contract/ pre-departure training, etc. 
-  Identify and select Tunisian agencies that will 
deliver pre-departure assistance and training. 
-  Training of  trainers  
 

    Ministry of 
Employment 
 

MDG-
F 

Personnel:  
80.800 
Training: 22.000 
 

102.800 

(of UNDP) 
- At least 9 private enterprises and 
association participating in the project; 

- At least 6 local projects on youth 
employment financed through PPPs 

UNDP 2.1.4 Identification of potential regional private 
structures and definition of TOR for their 
establishment. 
 

    Ministry of 
Employment 

MDG-
F 

S&C, Equipment  
and 
Transport:  
1.500 
Personnel: 
4.950 
Training: 19.550 
 
 

26.000 

JP Output 2.2:  Vocational training programmes strengthened and developed targeting univers ity graduates most affected by unemployment so they better match the regional 
priorities and labor market needs of Gafsa, El Kef and Tunis.  
 (of ILO) 
- At least 30 unemployed university 
graduated trained coherently with labor 
market needs 

- at least 30% of trained young find job 
 

ILO 2.2.1.a Review of the vocational training 
programmes available to university graduates in 
the pilot regions. 
2.2.1.b  Design pilot training to  address 
mismatched skills (design pilot training)  
 

    Regional training 
centers 
 

MDG-
F 

S&C, Equipment  
and 
Transport:  400 
Personnel:  
4.100 
 
Training: 6.000 
Contacts: 4.500 
 

15.000 
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2.2.2. Assess regional emerging occupations and 
labor market needs in the agricultural and 
environmental sector (Study and surveys) 
 

    MARH (Direction 
Générale des 
Etudes et du 
Développement 
Agricole) 

MDG-
F 

 Personnel:  
5.260 
contract: 4.500 
 

9.760 

2.2.3. Based on 2.2.2, give technical support to 
vocational agriculture training institutions for the 
design and for conducting 2 new training 
modules, including the establishment of an 
internships abroad programme 

    Regional 
agricultural training 
centres 

MDG-
F 

 Personnel : 
2.800 
contract: 15.000 

17.800 

(of FAO) 
- At least 2 demand-driven training 
modules developed in 
agricultural/environmental sector 

- At least 15 trainers of the main regional 
agricultural training centres have 
enhanced their capacity in career 
counseling and guidance of young 
promoters 

- A platform for continuous follow up 
established for regional agricultural 
training centers 

 

FAO 

2.2.4 ToT on training, career counseling and 
gender based M&E of programmes, including the 
design and implementation of a platform for 
continuous follow up 

    Regional 
agricultural training 
centres 

MDG-
F 

S&C, Equipment  
and 
Transport : 
14.000 
. Personnel:  
23.070 
  
Training: 16.000 
 

53.070 

2.2.5 Identification of innovative project ideas 
promoted by young graduates (i.e. 
Refurbishment of ICT equipment, renewable 
energies etc.) 
Design of tailored made training modules , in 
partnership with the private sector and web 
supported through the UNIDO Platform  
 

    Regional training 
centers 
 

MDG-
F 

S&C, Equipment  
and 
Transport : 
1.200 
Personnel: 
9.350 
Training: 1.450 
 

12.000 (of UNIDO) 
- At least 10 teachers/trainers trained on 
curricula development 

- At least 5 training modules developed  
- At least 70 young trained in newly 
designed modules 

 

UNIDO 

2.2.6   Organization of   training sessions for 
young graduated in enterprise creation including: 
soft skills, rules and regulations for establishing a 
small enterprise, investment opportunity 
identification, market survey, business plan 
preparation,  project appraisal, accounting and 
managerial skills and tailored made sessions with 
successful young entrepreneurs in the pilot 
regions.   

    Regional training 
centers 
 

MDG-
F 

S&C, Equipment  
and 
Transport: 
1.400 
Personnel: 
1.800 
Training: 12.000 
Contracts: 2.800 
 

18.000 

JP Output 2.3: Mechanisms and programmes to support youth in creating and managing SMEs and micro enterprises are strengthened and piloted  
(of UNIDO) 
- At Least 15 agencies and institutions 

dealing with employment, migration ad 
enterprise creation are interconnected 
in the country and linked with 
analogous institutions abroad; 

- At least 2 employees in each newly 
established enterprises 

- at least 6 training activities 

UNIDO 2.3.1 Organization of trainings of trainers in 
enterprise creation and enterprise upgrading and 
counseling. Identification of pilot project s and 
promotion to be submitted to local financial 
institutions.   
 

    Regional Incubators MDG-
F 

S&C, Equipment  
and 
Transport: 
1.400 
Personnel:  
3.500 
Training: 5.000 
Contracts: 8.100 
 

18.000 
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implemented; 
- at least 40 staff trained; 
- at least 70 young trained/yearly  
- at least 15 successful entrepreneurial 

activities promoted; 
- an international network framework 

created and supported by ITC platform 
- At Least 5 pilot projects of 

supply/demand matching designed and 
implemented 

2.3.5   Establishment of a  web-based, open 
source, youth-friendly communication platform  
that  will serve as the central hub for all 
communication processes of the programme.    
Local youth groups (two in each region), selected 
on a competitive basis, will serve as multimedia 
hubs.  At the same time, the hubs will develop 
into self-sustaining IT service providers, as well 
as training center for platform users.   
 

    Associations of 
Entrepreneurs 

MDG-
F 

S&C, Equipment  
and 
Transport: 
1.200 
Personnel: 200 
Training: 10.000 
Contracts: 9.600 
 

21.000 

(of FAO) 
- 3 agricultural incubators (2 new ones 

and an existing one) strengthened  to 
tailor the range of their business 
development services to the specific 
requirements of young promoters 
(technical assistance, equipment 
partially) 

FAO 2.3.2.a Organization of workshop on both 
training and information on technological 
innovations in agriculture  
 
2.3.2.b Elaboration of a program for the 
popularization of innovative methods in 
agriculture in the region 
 

    Regional 
agricultural 
Incubators 
 

MDG-
F 

S&C, Equipment  
and 
Transport: 
11.000 
Personnel:  
14.282 
 
 

25282 

(of UNDP) 
- At least 10 training sessions for informal 

workers 
- At least 10 SMEs converted to formal 

sector 

UNDP 2.3.4 Identification of eligibility criteria and set 
up of management arrangements and financial 
procedures for PPP supports mechanism.  
 

    Business 
associations 

MDG-
F 

S&C, Equipment  
and 
Transport: 
1.500 
Personnel:  
11.500 
Training: 7.000 
 

20000 
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JP Outcome 3:  Low skilled young men and women from El -Kef, Tunis and Gafsa have access to better employment and migration support services and decent job opportunities.   
JP Output 3.1: Training schemes and apprenticeship programmes for low skilled youth are developed to correspond to the labor market needs and local development 
opportunities in the three regions  

3.1.1  Design new apprenticeship and 
vocational training programs  adapted to 
low skilled youth. 
 

    Ministry of 
Employment 

MDG-
F 

S&C, Equipment  and 
Transport: 4.200 
Personnel:  
10.800 
 

15.000 

3.1.4 Conduct pilot trainings using new 
methodologies (i.e.: Success-Case 
Replication (SCR)) for the development of 
SMEs in new domains. 

    Ministry of 
Employment 

MDG-
F 

S&C, Equipment  and 
Transport: 2.400 
Personnel:  6.600 
Training: 6.000 
 

15.000 

(of ILO) 
- At least 300 apprenticeship 

positions agreed with private 
sector 

- 2. At least 5 vocational 
training programmes 
developed 

- At least 5 successful SMEs 
created 

 
 

ILO 

3.1.5 Support the development of an 
integrated training and employment 
programme in partnership with local NGOs 
and local development planners to involve 
low skilled youth in community based local 
development initiatives 

    Regional development 
agencies 

MDG-
F 

S&C, Equipment  and 
Transport: 700 
Personnel:  7.300 
Training: 6.000 
Contracts: 1.000 
 

15.000 

3.1.2 Assist regional agricultural 
institutions and NGO to develop an 
integrated apprenticeship programme, 
gender mainstreamed, targeting 
community based rural development 
initiatives  by developing new  targeted 
training courses and test it for the first 
year  
 

    MARH (regional level) 
 

MDG-
F 

 Personnel:  10.200 
 
 Contracts: 6.000 
 

16200 (of FAO) 
- An integrated apprenticeship 

programme, gender 
mainstreamed, targeting 
community based rural 
development initiatives 
established  

- At least three Rural young 
women centres in the target 
regions (at least 3) better 
equipped to develop adapted 
trainings/pilot projects in the 
agricultural and environmental 
sector 

 

FAO 

3.1.3 Give technical assistance and 
equipment for rural young women centers 
to develop adapted trainings/pilot projects 
in the agricultural and environmental 
sector 
 

    Centres for rural 
women (Agence 
Tunisienne de la 
Formation 
Professionnelle) 

MDG-
F 

S&C, Equipment  and 
Transport: 7.000 
 

7000 
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JP Output 3.2: New youth-led SME creation support modules and youth-led enterprises launched in rural and urban areas of the three target regions  
(of ILO) 
- at least 15 youth led 

enterprises launched; 
- at least 60% of youth 

led enterprises 
surviving after 2 years 
of establishment 

- at least 2 employees in 
each newly established 
enterprises 

 

ILO  3.2.1.a Study on potential youth -led-start-up business.   
3.2.1.b Inventory of new sectors for enterprise practical 
orientations prepared 
 

    Enterprise 
support 
institutions 
 

MDG-
F 

S&C, Equipment  and 
Transport: 900 
Personnel: 3.800 
Contracts: 6.500 
Other Direct costs 800 

12.000 

3.2.2 Training sessions for youth associations  in technical 
skills  according to sector/market analysis and 
entrepreneurship training (training of trainers based on a 
peer to peer approach), including monitoring and 
evaluation and provision of future extension services and 
link with financial institutions 
 
 

    Ministry of 
Employment 

MDG-
F 

S&C, Equipment  and 
Transport: 9.950 
Personnel:  9.050 
Training: 5.000 
 
 

24.000 (of UNIDO) 
- inventory of new 

sectors for enterprise 
- at least 5 pilot projects 

implemented 
- at least 15 SMEs 

supported; 
- a least 5 of successful 

new enterprises created 
 

UNIDO 

3.2.3 Provision of peer-to-peer advice, training, 
mentoring and support to Youth. Uploading of up -to-date 
information on the overall programme (training, 
opportunities, latest news); establishment of youth 
Employment database. 
 
 

    Ministry of 
Industry 
 

MDG-
F 

S&C, Equipment  and 
Transport: 17.400 
Personnel:  3.600 
Training: 2.700 
 

23.700 

(of FAO) 
- a ToT programme for 

MAD approach 
established, to be 
conducted starting on 
year 2 

 

FAO 3.2.4 Conduct a ToT of 30 regional development 
institutions and local NGO staff in Market Analysis and 
Development (MAD) approaches   
 

    MARH 
(regional 
level) 

MDG-
F 

Personnel:  9.050 
 

9050 
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JP Output 3.3:  Seasonal employment opportunities for low skilled youth from El Kef, Gafsa and are identified and promoted (lead agency: FAO) 
(of ILO) 
- an operational cooperation 

framework is created 
- 6 Roundtables in target 

regions  
 

ILO 3.3.1 Support networking and coordination between the 
private sector and employment agencies to facilitate the 
recruitment of low skilled labor for seasonal employment 
within Tunisia and awareness campaign on available 
options for seasonal employment along the year and 
training opportunities (Awareness will be raised on issues 
of social security; the importance of occupational safety 
and health in the workplace; and improved action to 
ensure compliance with laws concerning working 
conditions will be included) 

    Ministry of 
employment 

MDG-
F 

S&C, Equipment  and 
Transport: 300 
Personnel:  4.000 
Contracts: 1.700 
 

6.000 

3.3.2 Support local authorities to assess the current 
potentials, existing information mechanisms and skill 
requirements for seasonal employment within Tunisia, 
particularly in agricultural sectors (Study and regional 
surveys) adopting also web based solutions (UNIDO 
platform) 

    MARH (Direction 
Générale des Etudes 
et du 
Développement 
Agricole) 

MDG-
F 

Personnel: 3.430 
Contract: 4.500 
 

7.930 (of FAO) 
- At least 300 seasonal job 

found and used by low 
skilled youth 

- A pre-training for seasonal 
employment of low skilled 
young men and women 
identified (through 
assessment and workshops) 
in order to be develop and 
implemented in year 2 and 
three 

 

FAO 

3.3.3 Based on results of 3.3.2, support the development 
of pre-training for seasonal employment of low skilled 
young men and women from Tunis, El-Kef and Gafsa, 
design a pre-training programme and pilot it for the first 
year. 

    Regional agricultural 
training centres 

MDG-
F 

Personnel: 4.060 
Contracts: 3.000 
 

7.060 

JP Output 3.4 : A circular migration mechanism targeting low skilled youth is developed and set -up for the three regions 
3.4.1 Identify seasonal /temporary workers interested to 
develop a process of remittances investments or SME 
creation in their origin regions.  
- Conduct screening of seasonal/temporary workers 
- Training sessions for workers 
 

    Ministry of 
Employment 

MDG-
F 

Personnel: 3.140 
Training:  22.000 
 

25.140 (of IOM) 
- Skill and development of 

training components set up 
in 2 target EU countries. 
And up to 10 recruited 
Tunisians and received skills 
development training, such 
as start up of SME. 

- A portfolio of documents 
available for use of public 
administration and IOM by 
the end of year one 

 

IOM 

3.4.3 Make an inventory of best practices and similar 
projects in the sector 
- Training program/study tour for Tunisian relevant 
officials  
- Seminar for promotion of best practices and 
share/dissemination of relevant information  
 

    Ministry of 
Employment 

MDG-
F 

S&C, Equipment  and 
Transport: 2.500 
Personnel:  4.500 
Contracts: 7.000 
 

14.000 
 

Total Planned Budget Year 1                                                                                                                                           778.494 

Total FAO                                                                                                                                                                          153.152 

Total ILO                                                                                                                                                                         130.000 

Total IOM                                                                                                                                                                        206.640 

Total UNDP                                                                                                                                                                      156.000 

Total UNIDO                                                                                                                                                                    132.700 
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